


Lorig Northgate Commons Timeline February – May, 2005

February	March	April	May
<p>February 1 – Stakeholders Group Meeting</p> <ul style="list-style-type: none">• Project presentations.• Stakeholders identify issues and information requests <p>February 24</p> <ul style="list-style-type: none">• Respond to Stakeholders’ issues and information requests.• Continue discussion. Begin advice.	<p>March 3</p> <ul style="list-style-type: none">• Presentation on Thornton Creek Water Quality Channel to Design Commission <p>March 8</p> <ul style="list-style-type: none">• Open house and presentations.• Community input. <p>March 15</p> <ul style="list-style-type: none">• Respond to Stakeholders’ issues and information requests,• Stakeholders review public input, complete deliberation and finalize advice. <p>2nd Early Design Review/Guidance Northgate Commons (details to be announced)</p>	<p>Possible 3rd Early Design Guidance meeting</p>	<p>Application for Project Master Use Permit (MUP)/Contract Rezone</p>

NOTE: Steps and timeline for the contract rezone legislation will be provided as they are confirmed.

Northgate Commons - Longer-term Sequence of Events



NOTE: Steps and timeline for the contract rezone legislation will be provided as they are confirmed.

Council review and decision

NOTE: Steps and timeline for the contract rezone legislation will be provided as they are confirmed.