TIMELINE

Cheasty Mountain Bike/Pedestrian Trail Pilot Project

2016-2017 2018 2011 2012 2013 2014 2015 **NEXT** Community has an idea about activating a greenspace. Awaiting Hearing • Feb: PAT concludes its • Wildlife surveys conducted Examiner's decision work (5 public meetings) • Inventory snapshots compiled • Construction permits Wetland and wildlife Board of Park Commissioners • Prepare for 15-month habitat assessment deliberates bicycle use policy conducted · Oct: Public hearing • Apr: Public hearing on trail pilot project • Critical Areas Study and Aug: SPR issues Conceptual Mitigation Plan Determination of Nonreleased Mountain bike trails at Significance Geotechnical Engineering **Cheasty Greenspace** DNS challenged Plan released proposed by Oct: SPR issues DNS community members Nov- DNS challenged for the Parks and Greenspace Jan: Board of Park Levy Opportunity Fund Commissioners recommends pilot project • Community group awarded grant Restoration work continues for construction of project · Hearing Examiner issues findings and March: Community meeting decision • Aug: City Council approves pilot • SPR needs to conduct further environmental analysis project SPR convenes Project Advisory • Critical areas studied. Wildlife habitat Team (PAT) and species use evaluated • Sept: Public tours (2) • SPR develops scope for Geotechnical consultants