

	Action Steps	Status
1. Explicitly recognize the need to	a. Include in Role of Advocate	Done
empower victims	Document	
	b. Include in Filing and Disposition	Work Begun
	Standards	
	c. Include in DV Unit Manual	The Manual will be completed when all steps are complete
2. Clarify the roles and responsibilities of	a. Include in Role of Advocate	Done
advocates and attorneys regarding when	Document	
cases are to be filed or not filed		
	b. Include in Prosecution Plan	Done
	c. Include in High Risk Offenders Plan	Done
	d. Training	Begun
3. Use a risk assessment tool to help guide	a. Research existing tools	Done
decisions regarding victim safety		
	b. Draft risk assessment tool	Done
	c. Implement	Done
	d. Evaluate	After six months of use
4. Create a process for vertical	a. Define standards	Done
prosecution of high risk offenders		
	b. Create a screening process	Done
	c. Identify appropriate defendants	Begun
	d. Devise procedures	Done



	e. Train	Done
	f. Coordinate with SPD and Probation	Done
	g. Evaluate	After six months
5. Implement Multi-disciplinary training	a. Train staff experts	Two staff members attended training in
on risk assessment and safety planning		Boston and then conducted training for the
		entire team.
	b. Coordinate training with SPD	Begun
	c. Coordinate training with Probation	Done
6. Update referral information for	a. Review referral resources	Done
community-based programs		
	b. Assess current connections with	Document drafted
	community-based programs	
	c. Expand community network	Begun
	d. Provide booklet "Where to Turn" to prosecutors and train	Begun
	e. Convene a criminal	Planning begun
	justice/community based advocacy	
	roundtable	
	f. Develop a protocol for assuring that	Planning begun
	needs are met	
7. Identify and resolve conflicts between	a. Convene a series of all team sessions	Done
attorneys and advocates on filing	to implement action plan	
decisions		



	b. Conduct one on one training with attorneys c. Clarify role of advocates and attorneys d. Clarify paradigm with leadership by meeting with the Division Director and City Attorney	Done Done Done
8. Cases without sufficient evidence should be referred back to SPD for further investigation	a. Reminders to all staff	Done
	b. Seek increased follow up in cases with defendant identification problems	Begun
	c. Review by SCADVU director in cases with defendant identification problems	Done
9. Limit declines to 1) proceeding is not in the victim's best interest; 2) alleged victim should really be the defendant; 3) there is no possibility of developing a sufficient basis to file the case	a. Training	Done
	b. Prosecutor/Advocate filing meetings	Done
	c. Review by SCADVU director of a sample of advocate files for unfiled cases	Open



10. Increase Staff Proficiency	a. Design standardized practice materials	Begun HRO – done Bail schedule – done No Contact Order protocol – done Review standards –done Firearms – begun Sentencing recommendations – scheduled
11. Organize and implement a training program for all new attorneys	a. When budget or grant funds allow send all new attorneys to domestic violence training conducted by National Association of District Attorneys	Ongoing
	b. Assess all training to determine compatibility with prosecution goals and philosophy	Begun
	c. Develop and implement a training plan	Begun
12. Train for victim independent prosecution	a. See above	
13. Decrease number of cases dismissed on day of trial because the victim chooses not to participate	a. Change paradigm to empower victims	Done
	b. Implement Risk Assessment tool to give advocates background information on victim's needs	Done



	c. Give advocates greater role in deciding whether or not to proceed with a case	Done
	d. Train on effects on victims of prosecutions	Done
	e. Improve prosecutors training on prosecution effects on victims	Begun
	f. Improve communication with non- English speaking victims	Begun
14. Make explicit that our office operates	a Train an navy paradiam	Done
under a flexible "no drop" policy.	a. Train on new paradigm	Dolle
	b. Implement strict no drop policy for high risk offenders	Done
	c. Implement weekly meetings among mini teams of victims and advocates	Done
	d. Train staff on victim safety issues	Begun