



West Seattle Reservoir Park Development Timeline & Decision Making Chart

	2009 Quarters		2010 Quarters				2011 Quarters				2012 Quarters			
	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Design Program & Public Involvement Strategy Development – Staff development of project goals and objectives in keeping with Levy language and budget	★													
ProView – Parks internal review, approval and on-going monitoring of design development and public involvement	★	★	★	★										
1st Public Meeting – Introductions, History, Project Timeline		Dec 3rd												
2nd Public Meeting – Presentation of Site Analysis, Community priorities, begin Concept development			★											
3rd Public Meeting – Presentation of Schematic Design Options based on input from previous meetings			★											
Design Commission – Presentation of Preferred Schematic Design based on input from previous meetings				★										
4th Public Meeting – Presentation of Final Design based on input from previous meetings				★										
ProView Technical Review – Parks shops review Design Details at 65%, 95% and 100% design development				★	★	★	★							
Construction - Scheduled to start in Spring 2011								★	★	★	★	★		