

Marra Farm Community Project Draft timeline

	2005	2006 by Quarters				2007
	4	1	2	3	4	1
Public Outreach #1 – Community feedback at Harvest Fair 10/1/05						
Parks staff discusses alternatives and plan						
Marra Farm Coalition discusses alternatives and plan						
Public Outreach #2 – Workshop/review alternatives for plan/infrastructure at the farm 4/29/06						
Parks staff approves alternative and infrastructure spending						
Marra Farm Coalition final discussion of funding and plan						
Public Outreach #3 – Discussion of proposed spending/plan 6/06						
Purchase/install composting toilet June 2006						
Approved long-term development plan guides infrastructure July 2006						
Construction of paths and other infrastructure starts November 2006						
Opportunity funded construction completed 2007						

<http://www.ci.seattle.wa.us/parks/proparks/projects/marra.htm>

For information contact: Cathy Tuttle (206)684-7033 800 Maynard Ave S 3rd Floor Seattle WA 98134 cathy.tuttle@seattle.gov