



2000 ProParks Levy Project

Kubota Garden Improvements

Input and Decision Making Matrix	2002 Quarters				2003 Quarters				2004 Quarters				2005 Quarters		
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3
Design Program & Public Involvement Strategy – Staff level definition of project goals and objectives in keeping with Levy language and budget		★													
Steering Committee – Parks Division Director level review and approval of design program and public involvement strategy		★													
ProView – Parks internal review, approval and on-going monitoring of design program and public involvement strategy		★			★	★	★								
1st Public Meeting – Project overview, scope and schedule				★											
2nd Public Meeting – Implementation Plan Alternatives				★											
3rd Public Meeting – Implementation Plan Refinements					★										
Steering Committee – Parks Division Director level decision for final design program considering recommendations from staff and community input at public meetings					★										
Design Development – Consultant develops detailed construction drawings and implementation strategy								★	★	★					
Technical Review – Parks shops review at 50 %, 95% design and final design						★					★				
Public Meeting – Review of final construction scope and schedule											★				
Construction – Scheduled to start in mid 2004 and completed by early 2005											★	★	★		

