



2000 ProParks Levy Project

Meadowbrook Playfield Improvements

Input and Decision Making	2002 Quarters				2003 Quarters				2004 Quarters			
	1	2	3	4	1	2	3	4	1	2	3	4
Design Program & Public Involvement Strategy Development – Staff level definition of project goals and objectives in keeping with Levy language and budget			★									
Steering Committee – Parks Division Director level review & approval of design program and public involvement strategy			★									
ProView – Parks internal review, approval and on-going monitoring of design program and public involvement strategy			★	★	★	★						
Sportsfield Review Committee (SRC) – Parks internal clearing house for all sports field related projects			★									
1st Public Meeting – Project introduction & coordination with Play Area Project, Community Prioritization of Design elements			★									
2nd Public Meeting – Presentation of Concept Site Plan				★								
3rd Public Meeting – Presentation of Schematic/Final Design and Construction Schedule					★							
Steering Committee – Parks Division Director level decision for final design program considering recommendations from staff and community input at public meetings						★						
Technical Review – Parks shops review at 95% design						★						
Construction - Scheduled to start in mid 2003, turf regeneration fall 2004, ballfields open for play in summer 2004							★	★	★	★	★	