

S LANDER ST BRIDGE PROJECT TIMELINE

2015

2016

2017

2018-2020

November

S Lander St receives funding from Move Seattle and WSDOT's Connecting Washington

January - February

Project reactivated

April - June

- Grant applications submitted
- Preliminary design and engineering begins

◆ *Open house*

July - August

- Design and engineering continues
- Feedback incorporated into design
- Federal grant notification

September

30% design complete

◆ *Open house*

Summer

Design complete

Early 2018

Construction begins

Early 2020

Construction complete

ONGOING OUTREACH AND ENGAGEMENT