


2011/2012 Rainier Ave S Corridor Construction Coordination Map



Note: Locations for ITS improvements and crosswalk installations are still in design review and may be modified from what is shown on the map.

PROJECT	ESTIMATED TIMELINE	2011	2012
Intelligent Transportation Systems (ITS)	Sept 2011 - Feb 2013		
Transit Priority Corridor Improvements	Through Spring 2011		
Transit Priority Corridor Improvements - Striping	Through Spring 2011		
First Hill Streetcar	August 2011 - Sept 2013		
Rainier Ave S and 51st Ave S AAC Paving	June-November 2011		
New Sidewalk / Sidewalk Replacement	January 2011-June 2012		
Mt Baker Pedestrian Lighting	Summer 2011		
Pedestrian Crosswalks and Other Improvements	Pending		
Street and Pedestrian Lighting Improvement	Summer 2011		
Signed Bicycle Routes in 2011	On-Going in 2011		

