



1999 Community Center Levy Program

High Point Community Center Addition

Project Phase	2001 Quarters				2002 Quarters				2003 Quarters			
	1	2	3	4	1	2	3	4	1	2	3	4
Project Advisory Team (PAT) Appointed by Superintendent to meet each month and to advise Parks and the design team.			△									
Develop Design Program -- Define goals and objectives to meet established budget.				△								
CORE – Parks review and approval of the design program.					△							
Select Project Design Team – Include community member on selection panel.					△							
1st Public Meeting – Project introduction, introduce the project design team, present three concepts for the addition.					△							
Parks Board Briefing – Siting of the addition reviewed by the Parks Board.						△						
2nd Public Meeting – Presentation of the schematic design phase work.						△						
Design Development and Contract Documents – develop the design and bidding documents: PAT advises; CORE reviews and approves project phase packages; Parks Board reviews major milestones.							△	△				
3rd Public Meeting – Presentation of the final design. Introduce the builder to the community.									△			

Construction is scheduled to start in early 2003 and to be completed in early 2004.