

UFMP update timeline

As of 5/5/20

Task	Timeline	Deliverable	Status
1. Internal review of draft UFMP	October 2019 – January 2020	Approach to incorporate input	Complete
2. CC engages historically underrepresented communities to get report-backs	November 2019 – February 2020	Report-backs report and summary	Complete
3. Incorporate internal departmental input into draft	February/March	New draft minus goals, strategies, and actions	Complete
4. Review and discuss CC report-backs	March	Final goals, strategies, and actions	Complete
5. Copy edit draft to produce next iteration to get the Mayor's approval prior to public input process	April-May Copy editor in early May for two-week turnaround.	Designed second draft UFMP CT to elevate internally Protocol for Mayoral approval during emergency TBD	In Progress
6. Public input phase including Davey Resource Group technical review (if funding still available)	June-August (tentative)	After Mayoral approval kick off public input process with presentation to UFC Webinar in lieu of public meetings?	
7. Incorporate public and technical review input into plan	September-October (tentative)	Public draft plan SEPA checklist	
8. Graphic design of DRAFT moving forward to Council	November-December (tentative)	Final draft plan Presentation to Council	