

S LANDER ST BRIDGE PROJECT TIMELINE

2016-2017

- Project design
- Public outreach, feedback incorporated into design
- Project bid and awarded
- Pre-construction outreach

2018

January - April

- Pre-construction outreach continues
- Construction begins (early work)
- Utility relocation, driveways
- Temporary signal modifications at Horton/1st, Hanford/1st, Holgate/1st

May - August

- New signal at Forest/4th
- Traffic revisions in place
- Lander road closure through early 2020
- Water main work

September - December

- Begin footings and bridgework

2019-2020

2019

- Bridge work continues
- Temporary closures of 1st Ave and 4th Ave to connect bridge
- Temporary 3rd Ave closure

Early 2020

Lander bridge open to traffic

ONGOING INFORMATION AND OUTREACH