

City Hall Park Improvements Draft timeline

	2005 by Quarters				2006 by Quarters			
	1	2	3	4	1	2	3	4
Project start-up								
Morrison Hotel stakeholders meeting 4-27-05								
Architectural consultant selected								
Project Advisory Team (PAT) meeting #1 8-1-05								
PAT meeting #2 8-22-05								
PAT meeting #3 9-12-05								
Public Meeting #1 9-29-05								
PAT meeting #4 10-10-05								
King County meeting 11-1-05								
PAT meeting #5 11-7-05								
PAT meeting #6 12-12-05								
Property owner’s meeting 12-14-05								
Downtown Parks Planning meetings 1-10-06 through 1-27-06								
Public Meeting #2 – Review of all alternatives and options 2-16-06								
Pioneer Square Preservation Board (PSRB) 3-15-06								
King County meeting #2 4-17-06								
PAT meeting #7 5-1-06								
Seattle Design Commission 5-4-06								
PSRB Architectural Review Committee 5-10-06								
King County Council of the Whole briefing 6-1-06								
Public Meeting #3 – Recommended alternative review 5-31-06								
PAT meeting #8 6-5-06								
Board of Park Commissioners Briefing/Hearing 6-8-06								
Pioneer Square Community Association briefing 6-15-06								
Board of Park Commissioners Recommendation 6-22-06								
PSRB Architectural Review Committee tbd								
Seattle City Council briefing tbd								
Construction date tbd								