City of Seattle
Edward B. Murray, Mayor

Finance and Administrative Services
Fred Podesta, Director

MEMORANDUM

Date: May 12, 2016

To: Fred Podesta, Director, Finance and Administrative Services
Harold Scoggins, Fire Chief, Seattle Fire Department
City Council Gender Equity, Safe Communities & New Americans Committee
City Council Affordable Housing, Neighborhoods & Finance Committee
Fire Facilities Oversight Committee

From: Dove Alberg, Director, Capital Development & Construction Management

Subject: **April Report -** Fire Facilities and Emergency Response Program

---

The following update provides a monthly status report on the active projects, which include seven major permanent fire station projects and two interim station projects.

Projects in Pre-Design
None

Projects in Schematic Design
None

Projects in Design Development
None

Projects in Construction Documents
None

Projects in Bid
None

Projects in Construction
Fire Station 22 (Roanoke) – Currently in the construction phase with Par-Tech Construction. Weinstein Architects and Urban Planners designed the new station.
Fire Station 32 (West Seattle Junction) – Currently in the construction phase with Howard S. Wright Constructors. Bohlin Cywinski Jackson designed the new station.

Projects in Closeout
Fire Station 11 (Highland Park) – Currently in the closeout phase with Van Rossen Construction. Weaver Architects designed the station renovation.

Fire Station 18 (Ballard) – Currently in the closeout phase with Faber Construction. SHKS Architects designed the station renovation.
Fire Station 26 (South Park) – Currently in the closeout phase with M.J. Takisaki Inc. TCA Architects designed the station renovation.
Fire Station 28 USAR (Rainier Valley) – Currently in the closeout phase with Faber Construction. Schreiber Starling & Lane Architects designed the new building.
Fire Station 29 (Admiral District) – Currently in the clouseout phase with Par-Tech Construction. Lawhead Architects designed the station renovation.

Interim Stations

Interim Fire Station 22 (Roanoke) and Interim Fire Station 32 (West Seattle Junction) are complete and/or occupied.

cc: Ben Noble, City Budget Office
Jennifer Devore, City Budget Office
Katherine Tassery, City Budget Office
Pat Kirkness, Department of Information Technology
Dongho Chang, Seattle Department of Transportation
Saeed Nowkhasteh, Seattle Department of Transportation
Lindsay King, Department of Planning and Development
Bradley Wilburn, Department of Planning and Development
Rick Pellinger, Department of Planning and Development
Finance and Administrative Services Staff
Seattle Fire Department Staff