TIMELINE

Cheasty Mountain Bike/Pedestrian Trail Pilot Project

2011

Community has an idea about activating a greenspace.

2012

Mountain bike trails at Cheasty Greenspace proposed by community members for the Parks and Greenspace Levy Opportunity Fund

2013

- Wildlife surveys conducted
- Inventory snapshots compiled
- Board of Park Commissioners deliberates bicycle use policy
- Oct: Public hearing

2014

- Jan: Board of Park Commissioners recommends pilot project
- Community group awarded grant for construction of project
- March: Community meeting
- Aug: City Council approves pilot project
- SPR convenes Project Advisory Team (PAT)
- Sept: Public tours (2)
- SPR develops scope for Geotechnical consultants

2015

- Feb: PAT concludes its work (5 public meetings)
- Wetland and wildlife habitat assessment conducted
- Apr: Public hearing on trail pilot project
- Aug: SPR issues Determination of Non-Significance
- DNS challenged

2016-2017

- Restoration work continues
- Hearing Examiner issues findings and decision
- SPR needs to conduct further environmental analysis
- Critical areas studied. Wildlife habitat and species use evaluated

2018

- Critical Areas Study and Conceptual Mitigation Plan released
- Geotechnical Engineering Plan released
- Oct: SPR issues DNS

NEXT

- Construction permits
- Work to get pilot open
- Prepare for 15-month monitoring period