
2015
2016
Study and prioritize locations and types of facilities for Center City
Stakeholder meetings and community briefings
Implement Center City Bike Network
Center City Mobility Plan near-term plan complete
June
1
Aug.
2
Oct.
3
Feb.
4
Sounding Board meetings
July
1
Public open house