Timeline


2014
2015
2016
2017
2018
Qtr1 Qtr2 Qtr3 Qtr4
EARLY DESIGN
Identify Type and Route Options
Screen Options
Recommend Alternative
Environmental Review and Approvals
Final Design
Northgate Pedestrian Bridge Construction
Sound Transit Northgate Station Construction