Seattle Area Construction Look Ahead January 2, 2014

Also available online at: http://www.seattle.gov/transportation/constructionlookahead.htm
For an online map of these events, go to http://www.seattle.gov/travelers. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

January 3 - 6: Westbound S. Atlantic St. between E. Frontage Rd. and E. Marginal Wy. S. closed Friday night to Monday morning.

January 3 - 6: Southbound SR-99 off-ramp to S. Atlantic St. closed Friday night to Monday morning.

January 4 & 5: Lane closures on the Aurora Bridge Saturday and Sunday mornings during bridge inspection.

January 7: Beginning Tuesday morning, northbound and southbound traffic on Alaskan Wy. shifted under the Viaduct between Madison St. and Pike St. Traffic will also be moved to the east half of the roadway between Pike St. and Virginia St.

Week of December 30 - January 5

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 23 to January 12	Sidewalk closures on Broadway and on E. Denny Wy.	Crews will close sidewalks on Broadway, and on E. Denny Wy, while installing two poles for Metro overhead transit wires in preparation for construction of the underground pedestrian concourse at Sound Transit's Capitol Hill Station.	East
January 3 5AM - 3PM	14th Ave. E. closed between E. John St. and E. Denny Wy.	14th Ave. E. between E. John St. and E. Denny Wy. Will be closed Friday while crews dismantle a tower crane.	East
January 3 10PM to January 6 5AM	Southbound SR99 off-ramp to S. Atlantic St. closed	Crews will close the southbound SR99 off-ramp to S. Atlantic St. Friday night to Monday morning while replacing concrete panels.	SR99 / SODO
January 3 10PM to January 6 5AM	Westbound S. Atlantic St. closed between East Frontage Rd. and E. Marginal Wy. S.	Crews will fully close westbound S. Atlantic St. between E. Frontage Rd. and E. Marginal Wy. S. from Friday night to Monday morning while replacing concrete panels.	SR99 / SODO
January 4 7AM - 11AM	Southbound lane closures on the SR99 Aurora Bridge	Crews will close the two right lanes of southbound SR99 on Saturday morning while inspecting the Aurora Bridge.	SR99 / North
January 5 7AM - 11AM	Northbound lane closures on the SR99 Aurora Bridge	Crews will close the two right lanes of northbound SR99 on Sunday morning while inspecting the Aurora Bridge.	SR99 / North

Major Events

	No major events planned this week		

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Week of January 6 - January 12			
Planned Construction			
Date(s) and Times	**Project /Location**	**Description of Traffic Impacts**	**Location**
Starting January 6 for up to 3 weeks	N. 105th, N. / NE Northgate Wy. Improvement Project	N. 105th St. closed between N. Northgate Wy. and Densmore Ave. N. while crews install storm drainage structures and sidewalks.	North / Northeast
January 6 - 10 7AM - 4PM	Westbound W. Mercer St. closed between 4th Ave. W. and 5th Ave. W.	Westbound W. Mercer St. will be closed between 4th Ave. W. and 5th Ave. W. during drainage work. Eastbound traffic will be maintained at all times. Westbound traffic will be detoured to Elliott Ave. W. via 4th Ave. W. and W. Harrison St.	Northwest
January 6 - 9 9PM - 5AM	Mercer St. closed nightly between 5th Ave. N. and Dexter Ave. N.	Mercer St. will be closed nightly between 5th Ave. N. and Dexter Ave. N. during the installation of an underground storm water detention system. Eastbound traffic on Mercer St. will be detoured to Broad St. via 5th Ave. N. and Harrison St. Northbound and southbound traffic on 5th Ave. N. will be maintained.	South Lake Union
January 6 9PM to January 7 5AM	Lane closures on southbound I-5 at S. King St.	Up to two lanes of southbound I-5 will be closed at S. King St. Monday night while crews install a new sign bridge over the freeway.	I-5 / Downtown
January 6 9PM to January 7 5AM	Lane closures on southbound I-5 at NE Ravenna Blvd.	The left lane of southbound I-5 will be closed at NE Ravenna Blvd. Monday night while crews install a new sign bridge over the freeway. The NE Ravenna Blvd. on-ramp will also be closed.	I-5 / Northeast
January 6 9PM to January 7 5AM	Lane closures on northbound I-5 at Olive Wy.	The two right lanes of northbound I-5 will be closed at Olive Wy. Monday night while crews install a new sign bridge over the freeway. The Cherry St. on-ramp will also be closed.	I-5 / Downtown
January 6 9PM to January 7 5AM	Lane closures on northbound I-5 at Edgar Martinez Dr.	The two right lanes of northbound I-5 will be closed at Edgar Martinez Dr. Monday night while crews install a new sign bridge over the freeway. The Edgar Martinez Dr. off-ramp will also be closed.	I-5 / SODO
January 7 5AM - 3PM	Traffic shift on Alaskan Wy. between Madison St. and Pike St.	Traffic on Alaskan Wy. will be shifted to beneath the Viaduct between Madison St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown
January 7 8PM to January 8 5AM	Lane closures on southbound I-5 at NE 50th St.	The right lane of southbound I-5 will be closed at NE 50th St. Tuesday night while crews install a new sign bridge over the freeway. The NE 50th St. off-ramp will also be closed.	I-5 / Northeast
January 7 9PM to January 8 5AM	Lane closures on northbound I-5 at Olive Wy.	The two left lanes of northbound I-5 will be closed at Olive Wy. Tuesday night while crews install a new sign bridge over the freeway. The University St. on-ramp will also be closed.	I-5 / Downtown
January 7 11PM to January 8 4:30M	Southbound I-5 fully closed at S. King St.	Southbound I-5 at S. King St. will be fully closed Tuesday night while crews install a new sign bridge over the freeway. Southbound traffic will be detoured to the collector-distributor.	I-5 / Downtown
January 7 11:59PM to January 8 5AM	Lane closures on northbound I-5 between S. Spokane St. and James St.	Up to three lanes of northbound I-5 between S. Spokane St. and James St. will be closed Tuesday night while crews install a new sign bridge over the freeway.	I-5 / South / Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

January 8 2AM - 4AM	Northbound I-5 fully closed between Yesler Wy. and James St.	Northbound I-5 between Yesler Wy. and James St. will be fully closed Wednesday morning while crews install a new sign bridge over the freeway. Northbound traffic will be detoured to the Express Lanes.	I-5 / Downtown
January 11 6AM - 10PM	Southbound Boren Ave. S. reduced to one lane at S. Jackson St.	Southbound Boren Ave. S. will be reduced to one lane at S. Jackson St. Sunday.	East

Major Events			
January 11 1:35PM	Seahawks vs. TBD	At CenturyLink Field	SODO

Week of January 13 and beyond

Planned Construction			
January 13 to July 2014	West half of Broadway between E. Denny Wy. and E. Howell St. closed	Crews will close the west half of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way traffic will be maintained on the east half of the roadway.	East
January 17 9:30PM to January 21 5AM	Lane closures on northbound I-5 between Edgar Martinez Dr. off-ramp and Spring St.	Up to three lanes of northbound I-5 will be closed between the Edgar Martinez Dr. off-ramp and Spring St. from Friday night to Tuesday morning while crews replace expansion joints on the freeway.	I-5 / Downtown

Major Events			
January 13 9:30AM - 1PM	National Geographic Live! Student Matinees	At Benaroya Hall. School buses will stage on Union St, University St, Seneca St, and 2nd Ave.	Downtown
January 15 7:15AM - 8:30AM	Roosevelt Martin Luther King Jr. March	Student march from Husky Stadium to Roosevelt High School.	Northeast
January 17 10AM - 12PM	Giddens Student March for Peace and Justice	Student march from Giddens School to Langston Hughes.	South
January 17 10AM - 12PM	Orca K-8 MLK March	Student march begins and ends at ORCA K-8 school.	South
January 17 8PM - 11PM	Justin Timberlake concert	At KeyArena	South Lake Union
January 18 5PM - 8:30PM	Private party	At CenturyLink Field	SODO

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Weekends only through late Spring 2014 9AM - 3PM	Seattle City Light duct bank work on S. Washington St.	Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. will be closed while City Light crews rebuild a manhole and install a new duct bank.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Through early January 2014 Mon - Sat Days & nights (hours vary)	Elliott Bay Seawall Project	Construction of the temporary roadway beneath the Alaskan Wy. Viaduct. Work will include: removal of the existing roadway and angle parking spaces under the Alaskan Wy. Viaduct between Madison St. and Pike St; removal of trees and signal poles on the west side of Alaskan Wy; ongoing relocation of utility and communications duct banks. A minimum of one lane in each direction will be maintained on Alaskan Wy. at all times. Local Access will be maintained to the businesses on the east side of the Viaduct at all times.	Downtown
Through early January 2014		East lane of northbound Alaskan Wy. closed between Union St. and Pike St.	
December 18 through early January 2014		Parking on the east side of Alaskan Wy. closed between Pike St. and Pine St.	
July 25 through late January 2014	N. 105th, N. / NE Northgate Wy. Improvement Project	The eastbound lanes of N. 105th St. between Greenwood Ave. N. and Aurora Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 130th St. The entire project is expected to be compete by the early Fall of 2014.	North / Northeast
Starting January 6 for up to 3 weeks		N. 105th St. closed between N. Northgate Wy. And Densmore Ave. N. while crews install storm drainage structures and sidewalks.	
February 2014 through July 2014		The eastbound lanes of N. 105th St. between Aurora Ave. N. and Meridian Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 115th St. The entire project is expected to be compete by the early Fall of 2014.	
October 1 through January 2014		On-street parking will be removed on 1st Ave. NE between NE 92nd St. and NE 100th St.	
October 1 through 2019		NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	
Beginning November 12 through 2020		The south lot of the North Seattle Park and Ride will be closed beginning at 5AM on Tuesday, November 12th. The interim lot will be located at the former Marie Callendar's at 9538 1st Ave. NE.	
October 30 through January 2014		Northbound 1st Ave. NE closed between NE 92nd St. and NE 100th St. Northbound traffic will be detoured to 5th Ave. NE. Southbound traffic will be maintained.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 3 to mid-March 2014	Sound Transit Northgate Link Extension Project	The north half of NE 65th St, west of 12th Ave. NE, will be closed while crews stabilize the ground to prepare the launch of the tunnel boring machines from Sound Transit's Roosevelt Station site. One lane in each direction will be maintained on the south half of the street. The sidewalk on the north side of NE 65th St adjacent to the construction site will also be closed. The left turn from eastbound NE 65th St. to northbound 12th Ave. NE will be restricted.	Northeast / I-5
November 21 through January 2014		Crews will intermittently close traffic lanes on the N. 92nd St. bridge over I-5 while relocating utilities from under the bridge. Work will take place Monday through Friday, 7AM to 5PM. One lane of alternating traffic will be maintained at all times.	
November 21 through January 2014		Crews will intermittently close traffic lanes on I-5 under the N. 92nd St. bridge while relocating utilities from under the bridge. Work will take place Monday through Friday, 10PM to 5AM.	
December 9 through 2020		Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	
Dec 16 - 27 Mon - Fri 7AM - 7PM		Signal revision work at NE 45th St. & Brooklyn Ave. NE for the closure of Brooklyn between NE 45th St. and NE 43rd St.	
Through December 2013	Windermere Sewage Overflow Prevention Project	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
Through December 2013		Intermittent lane closures on Sand Point Wy. NE between NE 56th St, and NE 65th St. during landscape work.	
24/7 through January 2014	Bell St. Park Project	Bell St. will be closed between 3rd Ave. and 4th Ave. for reconstruction of Block 2 of the Bell Street Park project.	Downtown
24/7 through January 2014		Bell St. will be closed between 5th Ave. and 4th Ave. for reconstruction of Block 3 of the Bell Street Park project.	
24/7 through January 2014		Bell St. will be closed between 3rd Ave. and 2nd Ave. for reconstruction of Block 4 of the Bell Street Park project.	
Through Spring of 2014	First Hill Streetcar Project	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and Yesler Way, Yesler Way between Broadway and 14th Ave E, 14th Ave E between E Yesler Way and S Jackson St and S Jackson St between 14th Ave E and Occidental Ave S. A minimum of one lane in each direction will be maintained at all times.	Downtown / East / SODO
Permanently		Southbound 14th Ave E will remain closed between S Main St and Yesler Way.	
December 2 - 18 24/7		Right turns only at the S. Jackson St. and 10th Ave. S. intersection during track installation.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Through Fall 2013 9AM - 3PM	Mercer Corridor Project Mercer East Construction	Intermittent lane closures and pedestrian detours on Valley St. between Fairview Ave. N. and Westlake Ave. N. during sidewalk installation and landscape work.	South Lake Union
May 20 through mid-2015	Mercer Corridor Project Mercer West Construction	Mercer St between 4th Ave N and 9th Ave N reduced to two lanes. Sidewalk on the north side of Mercer between 5th Ave N and Dexter Ave N is closed. The sidewalk on the south side remains open.	South Lake Union/ SR99
May 20 through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed.	
Through mid-December 24/7		Crews will close the sidewalk on the east side of Dexter Ave. N, south of Mercer St, and on the south side of Mercer St. from Dexter Ave. N. to 8th Ave. N, during the installation of a high voltage line and duct bank.	
Through mid-December 24/7		Crews will close 8th Ave. N. at Mercer St. during the installation of a duct bank. Local access will be maintained via Republican St.	
through December 2013 7AM - 4PM		Crews will close the south curb lane and adjacent sidewalk on Roy St. between Queen Anne Ave. N. and 5th Ave. N. during sidewalk and signal work.	
through December 2013 7AM - 4PM		Crews will close the north curb lane and adjacent sidewalk on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
November 15 through February 2014 7AM - 4PM		Crews will close the south curb lane and adjacent sidewalk on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Spring St.	Downtown/ SODO/ South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
October 30 to January 12		Crews will close one westbound lane of S. Atlantic St. between E. Frontage Road and Colorado Ave. S. while building the eastern connection of the new bypass structure.	
Through June 2014 24/7	SR99 - Spokane St. Overcrossing Project	Southbound SR99 reduced to one lane from the West Seattle Bridge to S. Nevada St. Northbound SR99 reduced to two lanes from S. Idaho St. to the West Seattle Bridge.	South/ SODO/ SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice 7AM - 4PM weekdays	2720 4th Ave. Estimated completion: October 2014	The parking lane and two adjacent traffic lanes on the east side of 4th Ave between Cedar St and Denny Wy will be closed weekdays for material delivery to the adjacent construction site.	Downtown
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43 Estimated completion: May 2015	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
October 21 to January 2014 24/7		Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	515 Westlake Ave. N. Block 44	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
August 12 to November 30 7AM - 3:30PM	325 9th Ave. N. Block 52 Estimated completion: March 2015	The sidewalk, parking lanes, and traffic lanes on Harrison St. between 8th Ave. N. and Westlake Ave. N. will be intermittently closed while crews install a Seattle City Light duct bank and work on overhead electrical lines.	South Lake Union
Dec 2013 to Feb 2014		Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	756 John St. Estimated completion: October 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. north of John St, and the north side of John St. east of Dexter Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	101 Taylor Ave. N. Estimated completion: Sept. 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Taylor Ave. N. between John St. and Denny Wy, and on the south side of John St. west of Taylor Ave. N.	South Lake Union
Until Further Notice 24/7	500 John St	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
November 2013 to March 2014 7AM - 4PM	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	1201 Mercer St.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Minor Ave. N. south of Mercer St.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union
Through February 2014	14027 Lake City Wy. NE	Sidewalk and curb lane closed on the east side of 32nd Ave. NE between NE 140th St. and NE 143rd St. Southbound Lake City Wy. NE will be reduced to one lane between NE 143rd St. and NE 140th St. while crews install new curb, gutter, and sidewalk, 9AM - 4PM.	Northeast

To Subscribe/Unsubscribe to this weekly notice click here

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov