Seattle Area Construction Look Ahead November 6, 2014

Also available online at: http://www.seattle.gov/transportation/constructionlookahead.htm
For an online map of these events, go to http://www.seattle.gov/travelers. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

November 4 - 11: Lane closures on 4th Ave. at Virginia St.

November 7: Mercer St. closed between 9th Ave. N. and Dexter Ave. N. Friday night.

November 8: Washington Huskies host UCLA at 4PM Saturday at Husky Stadium.

November 8: Battery Street Tunnel closed Saturday night during testing of the fire suppression system.

November 9: Seahawks host New York Giants at 1:25PM Sunday at CenturyLink Field.

November 10: Sounders host a play-off match against FC Dallas at 7:30PM Monday at CenturyLink Field.

November 14 - 17: Mercer St. fully closed between Dexter Ave. N. and 4th Ave. N. next weekend.

November 14 - 17: SR520 Floating Bridge Fully closed next weekend.

November 15: Downtown Transit Tunnel fully closed next Saturday.

Week of November 3 - November 9

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 2 - 9 24/7	Wall St. closed between Alaskan Wy. and Elliott Ave.	Crews will close Wall St. between Alaskan Wy. and Elliott Ave. while replacing railroad tracks.	Downtown
November 3 - 7 24/7	Stone Wy. N. closed between N. 34th St. and N. 35th St.	Crews will close Stone Wy. N. between N. 34th St. and N. 35th St. while installing a new underground drainage system.	North
November 3 - 7 7AM - 5PM	Sidewalk closure on the east side of Stone Wy. N. north of N. 34th St.	Crews will close the sidewalk on the east side of Stone Wy. N. north of N. 34th St. while installing a new underground drainage system.	North
November 4 - 11 9AM - 3PM weekdays	Lane closures on 4th Ave. at Virginia St.	Crews will close up to two lanes at a time on 4th Ave. at Virginia St. while installing a new underground utility.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

November 5 - 7 9AM - 3PM	Lane closure on westbound Mercer St. between Dexter Ave. N. and 5th Ave. N.	The right westbound lane of Mercer St. between Dexter Ave. N. and 5th Ave. N. will be closed during pavement restoration. NOTE: closure will begin at 5AM on Friday, November 7th.	South Lake Union
November 7 8:30AM - 3PM	Taylor Ave. N. closed at Mercer St.	Crews will close northbound and southbound Taylor Ave. N. at Mercer St. on Friday during pavement restoration. Local Access will be maintained via Roy St.	South Lake Union
November 7 9AM - 3PM	Lane closure on 5th Ave. N. between Mercer St. and Roy St.	Northbound 5th Ave. N. between Mercer St. and Roy St. will be reduced to one lane on Friday during pavement restoration.	South Lake Union
November 7 11PM to November 8 5AM	Mercer St. closed between Dexter Ave. N. and 9th Ave. N.	Mercer St. between Dexter Ave. N. and 9th Ave. N. will be fully closed Friday night during pavement restoration.	South Lake Union
Nov. 8 12:01AM to Nov. 10 5AM	Full closure of 1st Ave. between Stewart St. and Virginia St.	1st Ave. between Stewart St. and Virginia St. will be fully closed Saturday morning to Monday morning during the erection of a tower crane.	Downtown
November 8 6AM - 5PM	Full closure of 1st Ave. between Spring St. and Madison St.	1st Ave. between Spring St. and Madison St. will be fully closed Saturday during a crane lift.	Downtown
November 8 7AM - 7PM	Lane closures on 1st Ave. S. at S. Atlantic St.	Crews will close traffic lanes on the north side of 1st Ave. S. at S. Atlantic St. Saturday while installing a new water main.	SODO
November 8 & 9 7AM - 7PM	Northbound Beacon Ave. S. closed between S. Juneau S. and S. Vern Ct.	Crews will close the northbound lanes on Beacon Ave. S. between S. Juneau St. and S. Vern Ct. Saturday and Sunday while repaving the roadway. Northbound traffic will be shifted to the west side of the median on Beacon Ave. S. One lane in each direction will be maintained.	South
November 8 8AM to November 9 12PM	Lane closures on Pike St. between 3rd Ave. and 4th Ave.	Crews will close up to two lanes on Pike St. between 3rd Ave. and 4th Ave. Saturday and Sunday during pavement repairs.	Downtown
November 8 9PM to November 9 8AM	Battery Street Tunnel closed	The Battery Street Tunnel will be closed Saturday night during testing of the fire suppression system. Southbound SR99 traffic will be detoured to Denny Wy. Northbound SR99 traffic will be detoured to Western Ave.	Downtown / South Lake Union / SR99
November 8 & 9 9PM - 6AM	Lane and sidewalk closures on 6th Ave. and Pine St.	6th Ave. between Pine St. and Olive Wy, and Pine St. at 6th Ave, will be reduced to one lane Saturday and Sunday nights during the construction of Nordstrom's Santa House. The work will also close the sidewalks at the NW corner of 6th & Pine.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

November 9 6:30AM - 11:30AM	Lane closures on the Montlake Bridge	Crews will close the northbound and southbound left lanes on the Montlake Bridge Sunday morning during bridge maintenance.	Northeast

Major Events			
November 6 8AM - 5PM	Cornish College Centennial Celebration Street Party	Event will close Lenora St. between Terry Ave. and Denny Wy. on Thursday.	Downtown
November 7 & 8	Oprah's "The Life You Want" Weekend	At KeyArena. Friday's event hours are 7PM - 9PM. Saturday's event hours are 9AM to 5:30PM.	South Lake Union
November 8 10AM - 12PM	Mustache Dache	Annual run/walk in Magnuson Park to benefit prostate cancer.	Northeast
November 8 4PM - 7PM	Washington Huskies vs. UCLA	At Husky Stadium. **GO DAWGS!**	Northeast
November 9 1:25PM - 5PM	Seahawks vs. NY Giants	1:25PM kickoff at CenturyLink Field. **GO HAWKS!**	SODO

Week of November 10 - November 16

Planned Construction

Date(s) and	Project /Location	Description of Traffic Impacts	Location
November 10 - 14 7AM - 5PM	Lane closures on N. 34th St. east of Stone Wy. N.	Crews will close lanes on the north side of N. 34th St. east of Stone Wy. N. while installing a new underground drainage system.	North
November 14 11PM to November 17 5AM	Full closure of 5th Ave. N. between Republican St. and Roy St.	5th Ave. N. between Republican St. and Roy St. will be fully closed Friday night to Monday morning while crews restripe the roadway and complete traffic signal revisions.	South Lake Union
November 14 11PM to November 17 5AM	Full closure of Mercer St. between Dexter Ave. N. and 4th Ave. N.	Mercer St. between Dexter Ave. N. and 4th Ave. N. will be fully closed Friday night to Monday morning while crews restripe the roadway and complete traffic signal revisions.	South Lake Union
November 14 11PM to November 17 5AM	SR520 floating bridge fully closed	The SR520 floating bridge between Montlake Blvd. NE and 92nd Ave. NE will be fully closed Friday night to Monday morning.	Northeast / SR520
Nov. 15 4:30AM to Nov. 16 1:30AM	Full closure of the Downtown Transit Tunnel	Sound Transit will fully close the Downtown Transit Tunnel on Saturday during train system upgrades. Metro and Sound Transit will offer alternative bus service from Westlake Station (3rd & Pine) to Sea-Tac Airport and stations south of Downtown. Please click on the link for information on alternative travel options.	Downtown / SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

November 16 6AM - 5PM	Full closure of 1st Ave. between Spring St. and Madison St.	1st Ave. between Spring St. and Madison St. will be fully closed Sunday during a crane lift.	Downtown

Major Events			
November 10 *7:30PM - 9:30PM	Sounders vs. Dallas	At CenturyLink Field. *Please note that overtime and penalty kicks are possible.	SODO
November 13 7PM - 11PM	An Evening with David Jeremiah	At KeyArena.	South Lake Union

Week of November 17 and beyond

Planned Construction			
November 17 - 21 7AM - 5PM	Lane closures on N. 34th St. east of Stone Wy. N.	Crews will close lanes on the north side of N. 34th St. east of Stone Wy. N. while installing a new underground drainage system.	North
November 17 & 18 7PM - 5AM	Full closure of Dexter Ave. N. between Republican St. and Thomas St.	Dexter Ave. N. between Republican St. and Thomas St. will be fully closed while crews restripe the roadway and move traffic to the west side of the street.	South Lake Union
November 22 6AM - 5PM	Full closure of 1st Ave. between Spring St. and Madison St.	1st Ave. between Spring St. and Madison St. will be fully closed Saturday during a crane lift.	Downtown
November 22 9PM to November 23 7AM	15th Ave. W. closed at the south end of the Ballard Bridge	Crews will close 15th Ave. NW under the W. Emerson/W. Nickerson St. overpass at the south end of the Ballard Bridge Saturday night while removing the false work.	Northwest

Major Events			
November 18 9AM - 12PM	Seattle Symphony Open Rehearsal	At Benaroya Hall.	Downtown
November 21	Magnolia Village Fall Fest	Event will close W. McGraw St. between 32nd Ave. W. and 34th Ave. W. from 5:30PM to 9PM. Event hours are 6PM - 9PM.	Northwest
November 22 3PM & 8PM	Trans-Siberian Orchestra concerts Weekend	At KeyArena. Concerts are at 3PM and 8PM.	South Lake Union
November 22 TBD	Washington Huskies vs. Oregon State	At Husky Stadium. **GO DAWGS!**	Northeast
November 23 9:30AM - 11AM	Green Lake Gobble	5K and 10K run/walk on streets and trails around Green Lake.	North / Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

November 23 1:25PM - 5PM	Seahawks vs. Arizona	1:25PM kickoff at CenturyLink Field. **GO HAWKS!**	SODO
November 25 8PM - 11PM	Bastille concert	At KeyArena.	South Lake Union
November 26 7:30PM - 11PM	Usher: The UR Experience concert	At KeyArena.	South Lake Union

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
August 18 to November 2014 24/7	Sidewalk and lane closures on 1st Ave. between Spring St. and Madison St.	Crews will close the sidewalk and curb lane on the west side of 1st Ave. between Spring St. and Madison St. 24/7 during the replacement of a failing sidewalk.	Downtown
Until Further Notice	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown
October 1 to Spring of 2015		Work will begin on the seawall between Pike St. and Madison St. Impacts include: temporary closure of retail businesses on Piers 54, 55, and 56 to allow construction to proceed as efficiently as possible; removal of on-street parking west of the viaduct between Pike and Madison Streets; ferry access entry point will shift to just south of Madison St. Many businesses will remain open, including the Seattle Aquarium, Argosy Cruises, the Great Wheel and Pier 57, and Colman Dock.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through February 2015 9AM - 3PM	Seattle City Light Project - 1st Ave. S.	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
Until further notice	First Hill Streetcar Project	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in early 2015, once testing of the streetcar system is complete.	Downtown / East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 6 to Spring 2015	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
October 30 to November 26 7AM - 6PM weekdays		Nagle Pl. between E. Pine St. and E. Howell St. will be closed for approximately one month during the installation of underground utilities. Local Access will be maintained via E. Pine St.	
October 22 to December 31 24/7	North Beacon Safety Connections	Crews will close southbound Beacon Ave. S. between 14th Ave. S. and S. Holgate St. for approximately nine weeks during the construction of a new sidewalk. Pedestrian and bike traffic will be maintained when possible. Southbound vehicle traffic will be detoured north and south via 6th Ave. S. and 15th Ave. S. to S. Royal Brougham Wy. or to S. Spokane St.	East / South
July 7 through December 2014	West Duwamish Trail Project	Project will extend the existing trail from West Marginal Wy. S. to 8th Ave. S. The trail will be built on the east side of West Marginal Wy. S, on the south side of S. Portland St, and on the west side of 8th Ave. S. In addition, a new storm drain system is being added to S. Portland St. Work is expected to last approximately 6 months.	South
September 2 through October 6AM - 3PM Mon - Fri	Fremont Bridge Painting Project	The right northbound lane and adjacent walkway on the Fremont Bridge will be closed while crews repaint the bridge structure.	North
September 8 to mid-November	N. 105th, N. / NE Northgate Wy. Improvement Project	N. Northgate Wy. between Meridian Ave. N. and Corliss Ave. N. will be reduced to one lane in each direction. Work in this area is expected to be compete by the mid-November.	North
September 16 to mid-November		Northbound Meridian Ave. N. between N. 107th St. and N. Northgate Wy. will be reduced to one lane during roadway paving on N. Northgate Wy. Left turn restrictions from southbound Meridian to eastbound Northgate Wy, and from eastbound Northgate Wy. to northbound Meridian.	
January 2014 through August 2015	University of Washington's Montlake Triangle Project	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 2014 through December 2014	Seattle City Light Project - Electrical Improvements along the Burke-Gilman Trail	Project will improve the reliability and capacity of the electrical system feeding the University of Washington. Five sections of the Burke-Gilman Trail west of 15th Ave. NE will be closed during construction. The project is being coordinated with UW's additional trail improvements east of 15th Ave. NE. Construction will include installing a new duct bank, installing conduits and vaults, and pulling new electrical cable.	Northeast
Until further notice		Burke-Gilman Trail closed between University Wy. NE. and Adams Lane NE. Trail will be detoured north to roadways on the UW campus.	
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
May 28 through October 2014		Lane closures on Weedin Pl. NE between NE 65th St. and NE 68th St. during underground utility work. Parking will be closed on both sides of the street, as well as the sidewalk on the north side of the street. Work is expected to take three to four months.	
Through December 2014 7AM - 3PM		Single lane closures on 12th Ave. NE between NE 65th St. and NE 68th St. during sidewalk and roadway restoration.	
December 9 through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast
June 20 to December 24/7		NE 43rd St. between Brooklyn Ave. NE and the alley to the east will be closed for approximately 7 months while crews install shoring walls and build a temporary roadway bridge.	
Through December 2014	Windermere Sewage Overflow Prevention Project	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
June 2 through November 2014 24/7	Thornton Creek Confluence & Meadowbrook Pond Project	Crews will close 35th Ave. NE between NE 110th St. and NE 105th St. during the Thornton Creek Confluence & Meadowbrook Pond Project. Project will reduce upstream flooding and downstream flows. Access to Meadowbrook Community Center and local residents will be maintained at all times. Northbound and southbound traffic on 35th Ave NE will be detoured west to Lake City Wy. NE via NE 110th St. and NE 95th St.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 20 through December 2014 9AM - 3PM	Lane closures on NE 50th St. at 12th Ave. NE	Crews will close a single westbound lane on NE 50th St. at 12th Ave. NE while installing a new traffic signal, curb ramps, and crosswalks,	Northeast
Until further notice 9PM - 6AM Sundays through Thursdays	SR520 West Approach Bridge North Project	Crews will close a single westbound lane on the SR520 floating bridge during delivery of material and equipment to the project site.	SR520 / Northeast
November 14 11PM to November 17 5AM		The SR520 floating bridge between Montlake Blvd. NE and 92nd Ave. NE will be fully closed Friday night to Monday morning.	
October 9 to December 2014	15th Ave. W. Bridge Project	The West Emerson/West Nickerson St. overpass over 15th Ave. W. will be closed for approximately three months while crews replace the aging structure and repaving the roadway.	Northwest
November 22 9PM to November 23 7AM		Crews will close 15th Ave. NW under the W. Emerson/W. Nickerson St. overpass at the south end of the Ballard Bridge Saturday night while removing the false work.	
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through 2014		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
April 28 through Fall 2014		Harrison St. between Aurora Ave. N. and Dexter Ave. N. fully closed. Local Access to KING 5 will be maintained. No turns from Dexter to eastbound Harrison St. allowed. The north sidewalk between Dexter Ave. N. and 8th Ave. N. also closed.	
Until further notice 24/7		Westbound Republican St. closed between Dexter Ave. N. and Aurora Ave. N. during underground utility work. Local Access will be maintained to the alley to the north.	
Permanently		Mercer St. now permanently two lanes in each direction. The sidewalk on the north side of Mercer between Taylor Ave N and Dexter Ave N is closed. The sidewalk/bike lane on the south side remains open.	
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Through 2014 24/7	Mercer Corridor Project Mercer West Construction	8th Ave. N. closed at Mercer St. Local access will be maintained via Republican St.	South Lake Union / SR99
Until further notice		Right turns from southbound Dexter Ave. N. to westbound Mercer St. restricted.	
Through November 4 9AM - 2PM weekdays		Crews will intermittently close traffic lanes on Mercer St. between 5th Ave. N. and 9th Ave. N. during work in the roadway. One lane in each direction will be maintained at all times.	
October 27 through December 7AM - 2PM weekdays		Crews will intermittently close the right lanes of southbound and northbound 5th Ave. N. between Harrison St. and Republican St. during sidewalk and electrical work. One lane in each direction will remain open at all times.	
October 27 through December 5 24/7		The east, north, and south crosswalks at the 5th Ave. N. and Harrison St. intersection will be closed for approximately six weeks during sidewalk and electrical work. The west crosswalk will remain open. Pedestrians will be detoured to Broad St. or Republican St.	
September 15 through November 24/7		Crews will close northbound Taylor Ave. N. at Mercer St. during underground utility work. Southbound access to Mercer St. will be maintained via Roy St.	
October 27 through November 24/7		The NE corner of 5th Ave. N. & Mercer St. will be closed while crews install a new sidewalk and ADA ramps. The north sidewalk between Mercer St. and Taylor Ave. N. will also be closed.	
November 3 - 7 9AM - 2PM		The northbound right-turn lane on 5th Ave. N. between Republican St. and Mercer St. is closed during electrical work and sidewalk restoration.	

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. 44-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: November 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43 Estimated completion: May 2015	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7		Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	325 9th Ave. N. Block 52 Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	500 John St	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

To Subscribe/Unsubscribe to this weekly notice click here

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov