Seattle Area Construction Look Ahead April 16, 2015

Also available online at: http://www.seattle.gov/transportation/constructionlookahead.htm
For an online map of these events, go to http://www.seattle.gov/travelers. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

April 17 - 19: Seattle Mariners have a three-game homestand against the Texas Rangers at Safeco Field.

April 17 - 20: Dexter Ave. N. fully closed between Aloha St. and Harrison St. Friday night to Monday morning. Lane closures will also occur on Mercer St. Friday night to Saturday morning.

April 17 - 20: Westbound lanes of I-90 closed between Bellevue and Seattle Friday night to Monday morning. Traffic will be detoured into the Express Lanes.

April 18: Lane closures on 2nd Ave. and University St. Saturday.

April 18: I-5 ramps to and from Mercer St. closed Saturday night.

April 23: We Day will bring thousands of students to KeyArena next Thursday.

April 24 - 25: Full street closures on 2nd Ave, Stewart St, and Pine St. next weekend during a large concrete mat pour.

April 25: Roosevelt Wy. NE reduced to one lane between NE 47th St. and NE 45th St. next Saturday.

Week of April 13 - April 19

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
April 6 to April 30	Lane closures on 23rd Ave. between S. Jackson St. And E. Cherry St.	Lane closures in each direction on 23rd Ave. between S. Jackson St. and E. Cherry St. while crews replace older water service lines. Work hours are 9AM - 3PM weekdays, and 9AM - 6PM on weekends.	East
April 13 - 17 24/7	Roy St. fully closed between Dexter Ave. N. and 8th Ave. N.	Roy St. between Dexter Ave. N. and 8th Ave. N. will be closed 24/7 during duct bank work.	South Lake Union
April 13 - 17 24/7	6th Ave. reduced to one lane between Bell St. and Battery St.	6th Ave. between Bell St. and Battery St. will be reduced to one lane during street restoration work.	Downtown
April 16 9PM to April 17 6AM	Dexter Ave. N. fully closed between Mercer St. and Republican St.	Dexter Ave. N. between Mercer St. and Republican St. will be fully closed Thursday night during duct bank work.	South Lake Union
April 17 8PM to April 20 5AM	Dexter Ave. N. fully closed between Aloha St. and Mercer St.	Dexter Ave. N. between Aloha St. and Mercer St. will be fully closed Friday night to Monday morning while the roadway is realigned. Vehicles and bicycles will be detoured to 9th Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 17 9PM to April 1811AM	Lane closures on Mercer St. between 9th Ave. N. and 6th Ave. N.	Intermittent lane closures on Mercer St. between 9th Ave. N. and 6th Ave. N. Friday night to Saturday morning while the roadway is realigned: one lane of westbound Mercer St. closed 9PM to 11AM; one lane of eastbound Mercer St. closed 11:30PM - 11AM.	South Lake Union
April 17 11PM to April 20 5AM	Dexter Ave. N. fully closed between Mercer St. and Harrison St.	Dexter Ave. N. between Mercer St. and Harrison St. will be fully closed Friday night to Monday morning while the roadway is realigned. Vehicles and bicycles will be detoured to 9th Ave. N.	South Lake Union
April 17 11PM to April 20 5AM	Westbound lanes of I-90 between Bellevue and Seattle detoured to the I-90 Express Lanes	The westbound lanes of I-90 between Bellevue and Seattle will be detoured to the I-90 Express Lanes Friday night to Monday morning during roadway work.	I-90 / East
April 18 6AM - 11AM	Lane closures on the Montlake Bridge	Crews will close the right southbound lane on the Montlake Bridge Saturday morning during bridge maintenance.	Northeast
April 18 & 19 7AM - 7PM	Lane closures on Eastlake Ave. E. between Fuhrman Ave. E. and Harvard Ave. E.	Crews will close traffic lanes on Eastlake Ave. E. between Fuhrman Ave. E. and Harvard Ave. E. while repaving the roadway. Work will include the intersection of Eastlake & Fuhrman. One lane in each direction will be maintained at all times.	East
April 18 9AM - 4PM	Lane closures on 2nd Ave. and University St.	Crews will close the sidewalk, bike lane, and travel lane on the east side of 2nd Ave. between Union St. and University St. during a crane lift to Benaroya Hall. In addition, the sidewalk and travel lanes on the north side of University St. between 2nd Ave. and 3rd Ave. will also be closed. One travel lane will be maintained on southbound 2nd Ave, and on eastbound University St.	Downtown
April 18 10PM to April 19 7AM	Northbound I-5 ramp closures at University St. and Mercer St.	The northbound I-5 exit to Mercer St. will be closed Saturday night during maintenance in the tunnel. In conjunction with this closure, the University St. on-ramp to northbound I-5 will also be closed.	I-5 / South Lake Union / Downtown
April 18 11:59PM to April 19 8AM	Mercer St. on-ramp to southbound I-5 closed	The Mercer St. on-ramp to southbound I-5 will be closed Saturday night during maintenance in the tunnel.	I-5 / South Lake Union

Major Events			
April 16 7:30PM - 11PM	Swan Lake	At McCaw Hall.	South Lake Union
April 17 7:10PM	Seattle Mariners vs. Texas Rangers	At Safeco Field.	SODO
April 17 7:30PM - 11PM	Swan Lake	At McCaw Hall.	South Lake Union
April 18 6:10PM	Seattle Mariners vs. Texas Rangers	At Safeco Field.	SODO
April 18 1PM - 4PM 7:30PM - 11PM	Swan Lake	At McCaw Hall.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 19 1PM - 4PM	Swan Lake	At McCaw Hall.	South Lake Union
April 19 1:10PM	Seattle Mariners vs. Texas Rangers	At Safeco Field.	SODO
April 19 8PM - 11PM	Snoop Dog concert	At WAMU Theater.	SODO

Week of April 20 - April 26

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
April 24 10PM to April 25 12PM	Full street closures on 2nd Ave, Pine St, and Stewart St.	The following streets will be fully closed Saturday during a large concrete mat pour: 2nd Ave. between Stewart St. and Pine St; Stewart St. between 3rd Ave. and 2nd Ave; Pine St. between 3rd Ave. and 2nd Ave.	Downtown
April 25 5AM - 6PM	Travel lane, bike lane, and sidewalk closures on Roosevelt Wy. NE between NE 47th St. and NE 45th St.	Roosevelt Wy. NE will be reduced to one southbound lane between NE 47th St. and NE 45th St. during a crane lift to the adjacent building. The sidewalk on the west side of the street will be intermittently closed during lifts.	Northeast
April 25 7AM - 5PM	Lane closure on 7th Ave. NE north of NE 45th St.	Crews will close traffic lanes on the east side of 7th Ave. NE, north of NE 45th St, while repaving the roadway. Traffic wishing to access northbound I-5 will need to use the HOV lanes.	Northeast / I-5
April 25 9AM - 5:30PM	Lane closure on 3rd Ave. between Lenora St. and Virginia St.	Crews will close on lanes on 3rd Ave. between Lenora St. and Virginia St. while restoring the roadway. One lane in each direction will be maintained at all times.	Downtown
April 26 6AM - 12PM	Lane closures on the Aurora Bridge	Southbound Aurora Bridge will be reduced to one lane Sunday morning during bridge maintenance.	SR99 / North
April 26 7AM - 5PM	NE 50th St. on-ramp to northbound I-5 closed	Crews will close the NE 50th St. on-ramp to I-5 Sunday while repaving the roadway. Traffic will be detoured to NE 45th St.	Northeast / I-5

Major Events

April 20 7:10PM	Seattle Mariners vs. Houston	At Safeco Field.	SODO
April 21 7:10PM	Seattle Mariners vs. Houston	At Safeco Field.	SODO
April 22 7:10PM	Seattle Mariners vs. Houston	At Safeco Field.	SODO
April 23 9AM - 4PM	We Day	At KeyArena. Student buses will stage on streets on the west side of the Seattle Center. Expect congestion and delays in the area during drop-offs and pick-ups	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 23 2PM - 1AM	NFFTY Film Festival	At Cinerama Theater. Event will close the right lane on 4th Ave. at Lenora St.	Downtown
April 24 4:30PM - 9:30PM	Magnolia Springfest	Event will close W. McGraw St. between 32nd Ave. W. and 33rd Ave. W. from 4:30PM and 9:30PM. Event hours are 6PM - 9PM.	Northwest
April 24 7:10PM	Seattle Mariners vs. Minnesota	At Safeco Field.	SODO
April 25 6:10PM	Seattle Mariners vs. Minnesota	At Safeco Field.	SODO
April 26 8AM - 11AM	Top Pot Doughnut Dash	On streets and trails around Green Lake. Run starts at 8:30AM.	North / Northeast
April 26 1:10PM	Seattle Mariners vs. Minnesota	At Safeco Field.	SODO
April 26 6:30PM - 8:30PM	Seattle Sounders vs. Portland Timbers	At CenturyLink Field.	SODO

Week of April 27 and beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 1 11PM to May 4 5AM	Eastbound lanes of I-90 between Seattle and Bellevue detoured to the I-90 Express Lanes	The eastbound lanes of I-90 between Seattle and Bellevue will be detoured to the I-90 Express Lanes Friday night to Monday morning during roadway work.	I-90 / East

Major Events

May 2 10AM - 4PM	Opening Day of Boating Season	Event will close the Montlake Bridge from 10AM to 4PM on Saturday. The westbound SR520 off-ramp to Montlake Blvd. E. will also be closed.	Northeast / SR520
May 2 8AM - 11:59PM	Taco Libre Showdown	Event will close 5th Ave. S. between S. Jackson St. and S. Dearborn St. from 8AM to 11:59PM. Event hours are 5PM to 11PM.	SODO
May 2 9:30AM - 11AM	Fiesta 5K Ole and Taco Truck Challenge	In Volunteer Park and on streets on Capitol Hill.	East
May 2 9AM - 11AM	March of Dimes March for Babies	Walk starts and finishes at the Seattle Center.	South Lake Union / Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
October 1 to Spring of 2015		Work will begin on the seawall between Pike St. and Madison St. Impacts include: temporary closure of retail businesses on Piers 54, 55, and 56 to allow construction to proceed as efficiently as possible; removal of on-street parking west of the viaduct between Pike and Madison Streets. Many businesses will remain open, including the Seattle Aquarium, Argosy Cruises, the Great Wheel and Pier 57, and Colman Dock. Ferry access entry point will shift to just south of Madison St. until January 2015.	
Week of January 12 through Spring 2016 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through Winter 2015 9AM - 3PM	Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some weekend work is possible.	SODO
February 9 through mid-May 8:30AM - 3:30PM	Seattle City Light Project - Electrical System Upgrade along Utah Ave. S.	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along Utah Ave. S. between S. Lander St. and S. Horton St. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice	First Hill Streetcar Project	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in early 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
January 2015 Through mid-2017	WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90
April 17 11PM to April 20 5AM		The westbound lanes of I-90 between Bellevue and Seattle will be detoured to the I-90 Express Lanes Friday night to Monday morning during roadway work.	
May 1 11PM to May 4 5AM		The eastbound lanes of I-90 between Seattle and Bellevue will be detoured to the I-90 Express Lanes Friday night to Monday morning during roadway work.	
February 25 to Spring 2015 7AM - 4PM weekdays	Phase 1 of the Central Area Neighborhood Greenway project	The project involves repair or upgrade of curb ramps and sidewalks at arterial intersections. Crews will work south to north, one intersection at a time, beginning at 25th Ave. & E. Yesler Wy. and ending at 21st Ave. E. & E. John St.	East
Mid-May 2015 to Spring 2017	23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.	A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	East
Zone A Mid-May 2015 to January 2016		S. Jackson St. to E. Cherry St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	
April 4 to April 30		Lane closures in each direction on 23rd Ave. between S. Jackson St. and E. Cherry St. while crews replace older water service lines. Work hours are 9AM - 3PM weekdays, and 9AM - 6PM on weekends.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 6 to Spring 2015	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
March 2 to April 7AM - 6PM	Delridge Wy. SW and SW Andover St. Pedestrian Safety Improvements	Crews will intermittently close traffic lanes at the intersection of Delridge Wy. SW & SW Andover St. while installing new storm drainage and ADA curb ramps.	West
Through April 9AM/10AM - 3PM Mon - Fri	Fremont Bridge Painting Project	Intermittent southbound or northbound lane and sidewalk closures on the Fremont Bridge while crews repaint the bridge structure. Work hours are 9AM to 3PM in the northbound direction, and 10AM to 3PM in the southbound direction.	North
January 2014 through August 2015	University of Washington's Montlake Triangle Project	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle. Work is expected to be complete in the Fall of 2015.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
March 23 to August 2015 24/7		Lane closures on 1st Ave. NE between NE100th St. and NE 105th St. during utility relocations on the east side of the roadway. The sidewalk on the east side of the roadway will also be closed. Pedestrians and bicyclists will be detoured to 5th Ave. NE.	
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
Summer 2014 through Fall 2015		WSDOT will replace 277 concrete panels and grind out cracks and bumps on I-5 between NE 117th St. near Northgate and SR104 in Mountlake Terrace.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 15 & 16 7:30PM - 6AM	I-5 - NE 117th St. to SR104 Pavement Repair	Up to two lanes of northbound I-5 between NE 155th St. and NE 175th St. will be closed Wednesday and Thursday nights for pavement repair.	I-5 / Northeast
April 15 & 16 7PM - 5AM		Up to three lanes of southbound I-5 between NE 145th St. and NE 130th St. will be closed Wednesday and Thursday nights for concrete roadway grinding.	
April 16 9PM to April 17 5AM		The northbound I-5 off-ramp to NE 175th St. will be closed Thursday night for pavement repair.	
9PM - 6AM Sundays through Thursdays through April 2015	SR520 West Approach Bridge North Project	Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during roadway work.	SR520 / Northeast / East
Saturdays 9PM through Sundays 10AM through April 2015		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. Saturday nights during roadway work.	
February 4 to April 30 7AM - 10PM M-F 9AM - 10PM S & S		Traffic lanes on E. Lake Washington Blvd. between Montlake Blvd. E. and E. Roanoke St. will be shifted to the south while the roadway is widened to make room for an additional westbound lane. On-street parking will be temporarily removed, trees will be removed on the north side of the roadway, and existing sewer and power lines will be updated.	
March 23 to April 17 8PM - 6AM		Intermittent lane closures on eastbound and westbound SR520 between Montlake Blvd. E. and 24th Ave. E. during the installation of conduit for WSDOT's Intelligent Transportation Systems.	
March 30 through April 2015 24/7		The sidewalk on the east side of Montlake Blvd. E. between E. Roanoke St. and E. Lake Washington Blvd. will be closed 24/7 while crews build a wider, ADA compliant sidewalk.	
Mid-March through August 2015 9AM - 3PM weekdays	Seattle City Light Project - Street Light Power Project near Seattle Center	Seattle City Light will convert the 480-volt streetlight power supply along the perimeter of Seattle Center to a 120-volt system. Work will include trenching and installing electrical conduit; installing electrical handholes; and replacing existing wiring. The project will also replace sidewalks and ADA curb ramps. No pole replacements will take place as part of this project. Impacts include temporary sidewalk and travel lane closures. Some weekend work is possible.	South Lake Union
March 16 to April 22 9AM - 3PM weekdays		Crews will close the right westbound curb lane on Broad St. between 4th Ave. N. and Denny Wy. during electrical work in the adjacent sidewalk. The sidewalk will be closed 24/7. Pedestrians will be detoured to the opposite side of the street.	
April 13 to April 22 9AM - 3PM weekdays		Crews will close the right westbound curb lane on Denny Wy. between Broad St. and 2nd Ave. N. during electrical work in the adjacent sidewalk. The sidewalk will be closed 24/7. Pedestrians will be detoured to the opposite side of the street.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 14 to April 24 7AM - 3:30PM weekdays		Crews will close the right southbound curb lane on 2nd Ave. N. between Thomas St. and Denny Wy. during electrical work in the adjacent sidewalk. The sidewalk will be closed 24/7. Pedestrians will be detoured to the opposite side of the street.	
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through 2015		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
December 16 24/7 through 2016		Republican St. between Aurora Ave. N. and Dexter Ave. N, and between Dexter Ave. N. and 8th Ave. N, will be fully closed during underground utility work.	
Through mid-2015	Mercer Corridor Project Mercer West Construction	Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	South Lake Union / SR99
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	
Until further notice		Right turns from southbound Dexter Ave. N. to westbound Mercer St. restricted.	
Through Spring 2015 9AM - 3PM weekdays		Crews will intermittently close a single westbound and eastbound traffic lane on Mercer St. between 9th Ave. N. and 5th Ave. N. during work in the roadway. A minimum of one lane in each direction will be maintained at all times.	
Through Spring 2015 7AM/9AM - 3PM weekdays		Crews will intermittently close a single lane of southbound and northbound 5th Ave. N. between Harrison St. and Broad St. during sidewalk and electrical work. One lane in each direction will remain open at all times. Southbound lane closures are 9AM to 3PM, northbound lane closures are 7AM to 3PM.	
February 16 to May 1 24/7		The NE corner of 5th Ave. N. & Broad St. is closed during electrical and sidewalk work.	
February 16 to May 2015 24/7		The sidewalk on the south side of Mercer St. between Dexter Ave. N. and 5th Ave. N. is closed while crews replace the sidewalk and curb and build a new retaining wall. The crosswalks across Mercer St. at Taylor Ave. N. will also be closed.	
April 13 - 19 24/7		The sidewalk on the east side of Dexter Ave. N. between Valley St. and Mercer St. will be closed during electrical and roadway work. Pedestrians will be detoured to the west side of the street.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 20 to May 3 24/7		The sidewalk on the east side of Dexter Ave. N. between Roy St. and Republican St. will be closed during electrical and roadway work. Pedestrians will be detoured to the west side of the street. In addition, the crosswalks on the south and east sides of the Dexter & Mercer intersection will also be closed.	

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. 44-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	204 Pine St.	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: January 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43 Estimated completion: May 2015	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7		Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
March 7 3AM - 6PM		9th Ave. N. between Republican St. and Harrison St. will be fully closed Saturday during the removal of a tower crane. The east sidewalk will also be closed.	
Until Further Notice 24/7	325 9th Ave. N. Block 52 Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union
Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field) Estimated completion: May 2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	400 S. Jackson St.	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	424 S. Main St. Estimated completion: Dec. 2015	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO
Until Further Notice 24/7	80 S. Main St.	Construct 45 unit multi-family apartment building. Intermittent sidewalk and travel lane closure on the north side of S. Main St. between Alaskan Wy. S. and 1st Ave. S.	SODO
Until Further Notice 24/7	200 Occidental Ave. S. Estimated completion: June 2017	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO

To Subscribe/Unsubscribe to this weekly notice click here

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov