Seattle Transit Master Plan

September - November - January - March - May - July

Key Process Steps

- Goal Setting: Outcomes for Seattle
- Outcome Based Evaluation Framework Review &Discussions
- Briefing Book Review & Discussion
- Corridor Identification & Prioritization using Phase 1 Framework
- Review of System Plan Alternatives
- Review ROW Design, Alignment & Mode Options
- Review & Finalize TMP Recommend-ations

Key Technical Work Elements

- Conduct **System Analysis**: Transit Existing Conditions & Performance Assessment
- Develop **Evaluation Criteria & Performance Measures** : Draft & Final Framework Memos
- Conduct **Market Assessment** & Identify Transit Gaps / Needs (including **Stakeholder Interviews**)
- Finalize & Publish ***Briefing Book: State of Transit in Seattle***
- Identify **Design Options** (ROW configuration) , Range of Potential **Modes** & **Alignment Alternatives** for Highest Priority Corridors
- Develop **Project Sheets/Descriptions** for Key Capital/Service Projects
- Develop **System Plan Alternatives** including Service Hierarchy/Definitions, Capital, Intermodals, etc.
- Develop **Initiatives, Implementing Plans & Policies**

End of Phase 1

Key Points of Review/Consultation

Transit Master Plan Advisory Committee

- **Kick Off**
- **Goal Setting Workshop**
- **Gap Analysis Overview**
- **Eval. Criteria Intro**
- **Eval. Criteria Confirmation**
- **Meeting topics TBD**

Inter-Agency Technical Advisory Team

- **Kick Off**
- **Goal Setting Workshop**
- **Briefing Book Outline**
- **Eval. Criteria Intro**
- **Eval. Criteria Confirmation**
- **Meeting topics TBD**

Public Outreach – outreach plan to be finalized…

Seattle Transit Master Plan