
City of Seattle - Fire Facilities and Emergency Response Program
EXECUTIVE SUMMARY REPORT of PROJECTS
February 29, 2016 as of 3/14/16 - (dollars in $1,000's)

Budget
Life-to-Date 
Spending

% Budget 
Spent Encumbered

Total Spent or 
Encumbered

% Budget 
Spent or 

Encumbered
Active Projects:

A1FL101  Real Estate Acquisition 28,446$          28,332$          100% -$                   28,332$          100%
A1FL111  Station 11 Upgrade 1,856$            1,750$            94% 18$                 1,769$            95%
A1FL118  Station 18 Upgrade 6,702$            6,109$            91% 117$               6,227$            93%
A1FL122  Station 22 Rebuild 12,829$          1,359$            11% 852$               2,212$            17%
A1FL126  Station 26 Upgrade 2,219$            1,956$            88% 15$                 1,971$            89%
A1FL128  Station 28 USAR 1,446$            1,348$            93% 18$                 1,366$            95%
A1FL129  Station 29 Upgrade 3,041$            2,753$            91% 142$               2,895$            95%
A1FL132  Station 32 Rebuild 18,653$          3,215$            17% 13,370$          16,585$          89%

TOTAL - ACTIVE PROJECTS 75,191$          46,823$          62% 14,533$          61,356$          82%

Completed Projects:
A1FL102  Station 2 Remodel 11,757$          
A1FL106  Station 6 Rebuild 8,532$            
A1FL108  Station 8 Upgrade 4,498$            
A1FL109  Station 9 Rebuild 6,901$            
A1FL110  FS10 Replacement (with EOC, FAC) 44,473$          
A1FL113  Station 13 Upgrade 1,917$            
A1FL114  Station 14 Remodel 12,517$          
A1FL116  Station 16 Upgrade 2,592$            
A1FL117  Station 17 Remodel 9,973$            

A1FL 120 Station 20 Rebuild 10,471$          
A1FL121  Station 21 Rebuild 5,419$            
A1FL124  Station 24 Upgrade 1,514$            
A1FL125  Station 25 Upgrade 1,894$            
A1FL127  Station 27 Upgrade 1,475$            
A1FL128  Station 28 Rebuild 10,609$          
A1FL130  Station 30 Rebuild 5,733$            
A1FL131  Station 31 Upgrade 2,853$            
A1FL133  Station 33 Upgrade 2,224$            
A1FL134  Station 34 Upgrade 2,566$            
A1FL135  Station 35 Rebuild 5,287$            
A1FL136  Station 36 Upgrade 2,886$            
A1FL137  Station 37 Rebuild 4,163$            
A1FL138  Station 38 Rebuild 4,696$            
A1FL139  Station 39 Rebuild 5,370$            
A1FL140  Station 40 Upgrade 1,402$            
A1FL141  Station 41 Remodel 2,874$            
A1FL202  Joint Training Facility 32,332$          
A1FL302  Fire Suppression Water Supply 581$               
A1FL303  Community Disaster Supply Caches 644$               
A1FL304  Community Shelters Power Supply 440$               
A1FL401  Leschi Fireboat 11,782$          
A1FL402  Chief Seattle Fireboat Rehabilitation 8,906$            
A1FL403  Engine One Fireboat 1,698$            

TOTAL - COMPLETED PROJECTS 230,978$        230,831$        100% 10$                 230,841$        100%

           GRAND TOTAL 306,169$        277,654$        91% 14,543$          292,197$        95%

TOTALS

Note: This report includes planned budget transfers and appropriations. $2M was temporarily transferred out of the program in the 4Q14 
Supplemental. The spending plans for the remaining projects will determine the timing of when those dollars will be returned to the 
Program. FAS is working directly with CBO regarding the appropriate legislative mechanism.
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