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MEMORANDUM 
 
Date:  February 29, 2016 
 
To:  Fred Podesta, Director, Finance and Administrative Services 
  Harold Scoggins, Fire Chief, Seattle Fire Department 
  City Council Gender Equity, Safe Communities & New Americans Committee 

City Council Affordable Housing, Neighborhoods & Finance Committee 
  Fire Facilities Oversight Committee 
      
From:  Dove Alberg, Director, Capital Development & Construction Management  
 
Subject: January Report - Fire Facilities and Emergency Response Program 
_________________________________________________________________________ 
 
The following update provides a monthly status report on the active projects, which include seven major 
permanent fire station projects and four interim station projects. 
 
Projects in Pre-Design  
None 
 
Projects in Schematic Design 
None 
 
Projects in Design Development 
None 
 
Projects in Construction Documents 
None 
 
Projects in Bid 
Fire Station 22 (Roanoke) – Currently in the bid phase with Weinstein Architects and Urban Planners.  
 
Projects in Construction 
Fire Station 32 (West Seattle Junction) – Currently in the constructin phase with Howard S. Wright 
Constructors. Bohlin Cywinski Jackson designed the new station.  
 
Projects in Closeout 
Fire Station 11 (Highland Park) – Currently in the closeout phase with Van Rossen Construction. Weaver 
Architects designed the station renovation.  
Fire Station 18 (Ballard) – Currently in the closeout phase with Faber Construction. SHKS Architects 
designed the station renovation.  
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Fire Station 26 (South Park) – Currently in the closeout phase with M.J. Takisaki Inc. TCA Architects 
designed the station renovation.  
Fire Station 28 USAR (Rainier Valley) – Currently in the closeout phase with Faber Construction. Schreiber 
Starling & Lane Architects designed the new building.   
Fire Station 29 (Admiral District) – Currently in the clouseout phase with Par-Tech Construction. Lawhead 
Architects designed the station renovation.   
 
 
Interim Stations 
Interim Fire Station 22 (Roanoke) is in construction. Interim Fire Station 18 (Ballard) and Interim Fire Station 
32 (West Seattle Junction) are complete and/or occupied.  Interim Fire Station 29 (Admiral District) is being 
deconstructed.  
 
 
cc:   Ben Noble, City Budget Office 
 Jennifer Devore, City Budget Office  
 Katherine Tassery, City Budget Office  

Pat Kirkness, Department of Information Technology 
  Dongho Chang, Seattle Department of Transportation 
   Saeed Nowkhasteh, Seattle Department of Transportation 
  Lindsay King, Department of Planning and Development 
 Bradley Wilburn, Department of Planning and Development 
   Rick Pellinger, Department of Planning and Development 
   Finance and Administrative Services Staff 
   Seattle Fire Department Staff 
 


