
 
 

YVYC 2018: 18-425, 15th Ave NE and 85th. 

2018 Project Review Sheet (2019 Construction) 

 

City Council District 4 

 

Project # 18-425 

Project Title: Crossing Improvements at 15th Ave NE and 85th 

Location: Intersection of 15th Ave NE and NE 85th St 

 
 

SDOT Project Summary 

SDOT approves project 

☐ Yes 

☒ Yes, with revisions 

☐ No  

 

Comments: This location meets SDOT’s guidelines for marking a crosswalk on the 

south crossing. 

 

There is an opportunity to partner with another program:  

☐ Yes 

☒ No 

Partnering Program: N/A 

 

Total Project Cost:  $ 33,570  

 

Solution and Comments: 

This review has been completed for use in the 2018 Your Voice, Your Choice: Parks 

& Streets process.  

 

Install a marked crosswalk and pedestrian median islands for the south crossing.  

Ballot #4H



 
 

YVYC 2018: 18-425, 15th Ave NE and 85th. 

Image: 

 

 

Figure 1: Proposed Improvements 



 
 

YVYC 2018: 18-425, 15th Ave NE and 85th. 

 
Information Provided by Community Members 

 

Project Idea: Crosswalk w/ blinking yellow light at 15th Ave NE and 85th. 

 

Need for Project: Many pedestrians cross there to access the park and Roosevelt 

Way bus stops and cars speed as they are using the arterial to avoid I5. I have stood 

with a flag out and people are going too fast to stop. A bus stop at the same 

intersection requires people to cross there. Future residents and staff of the senior 

care facility being built will need to cross also. 

 

Community Benefit from Project: Residents of the neighborhood, kids and dogs 

who need to cross there. Workers at Aegis who will probably park in the 

neighborhood or ride the bus, visitors to our city using public transportation to 

access the park, commuters riding bus on Roosevelt or Lake City Way or 

transferring to a bus from Roosevelt or Lake City Way. 

 

  



 
 

YVYC 2018: 18-425, 15th Ave NE and 85th. 

Risk Registry: 
SDOT Review Drainage impacts Constructability Community process 

Low Low Low Medium (parking 

removal in advance of 

the islands) 

 

 

Cost Estimate:  

Design Phase 

Preliminary Engineering (Survey) Costs $ 500 

Project Management Costs (City Labor) $ 1,000 

Design Costs (Consultant Fees, if externally designed, 

internal labor otherwise) - use 10% of construction cost 

for in-house design of relative uncomplicated projects 

$ 3,000 

Subtotal – Design Phase Costs $ 4,500 

Design Contingency (10% of Design Phase Subtotal) $ 450 

Total Design Phase Costs $ 4.950 

Construction Phase 

Construction Costs (include urban forestry, signs & 

markings, traffic control, layout or construction staking as 

necessary) 

$ 20,000 

Drainage Costs $ 0 

Estimating Contingency (10-20%) $ 2,000 

Subtotal – Construction Costs $ 22,000 

Construction Management (10-25% of Construction Cost) $ 2,200 

Construction Contingency (20%) $ 4,400 

Total Construction Phase Costs $ 28,600 

Total Project Cost = Total Design and Construction 

Phase Costs 

$ 33,570 

 


