CIP Update

Keri Burchard-Juarez
August 10, 2020
• Capital projects continuing to move forward as normal.

• Contractors maintaining required health and safety standards on site. Generally good compliance with enhanced PPE requirements.

• Contractors required to report any exposures or positive tests. Only one exposure reported – contractor handled appropriately.
• Q2 accomplishment rate = 70.1% - impacted by slow-downs related to Covid-19 response

• Expected end-of-year accomplishment rate = 86.8% - recovery anticipated due to some construction projects catching up

• Accomplishment rate could still be impacted by SDOT funding cuts/delays