
  

MARCH 2012  CONSTRUCT ION UPDATE  

COMPLETED WORK 

UPCOMING WORK 

Baggage conveyers installation 

Continue demolition and seismic improvements  

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

Phase 2B Notice to Proceed given to contractor on  
March 7, 2012 

Phase 2B Kick off event on March 15, 2012 

Installed Debris Containment wall  

West side excavation for foundation improvements 

Abatement for structural steel connections  

Created wall openings for new baggage conveyers 

 

http://www.seattle.gov/transportation/kingstreet.htm 

Construction started inside station pre-ticketing area 

Westside foundation improvements. 

Debris containment wall 

Mayor Mike McGinn: Phase 2B Kick off 

event on March 15, 2012 

Station pre-ticketing area blocked off for construc-

tion activities 

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


 


