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Current Schedule
30% Complete June 2013

60% Complete November 2013

90% Complete March 2014

Start of Construction 2Q/3Q 2014

Testing and Commissioning 2Q/3Q 2016

Open Facility  4Q 2016


