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Project timeline
DATA GATHERING ALTERNATIVES ANALYSIS

2011 2012 2013 2014 2015 2016

Aug. 2011 - Feb. 2012 - Flood Grouting Project

Mar. - Data Gathering (including fieldwork)

Apr. - Compilation of Master Drainage Issue

Aug. - Data Gaps Analysis

2012 - Backflow Prevention Project

Oct. - Value Analysis Workshop

Feb. - Early Action and Spot Drainage Recommendations

Jul. - 12th Ave Geotechnical Exploration

Feb. - Finish Sewer and Drainage Alternatives Analysis

May - Top Sewer and Drainage Alternaives (12th & Dayton)

May - Dayton Ave Geotechnical Exploration

Oct. - Paired Sewer and Drainage Alternatives

Ongoing: Updates to project email listserv, website, Broadview Sewer Task Force

Sept. - community meeting

May - New 12th Ave ROW Drainage Solution and New Regional Sewer Alternative

Feb. - Preferred Sewer and Drainage alternatives

Oct. - open house

Dec. - community survey

Mar. - community meeting

Jun. - community meeting

Sept. - community meeting

Spring - community briefings

May - open house

Data gathering milestones Pilot projects Community outreach

LEGEND

Alternatives analysis milestones

Winter - community briefings


