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Loyal Heights was
identified by Parks
staff for field
replacement with
synthetic turf, citing
wavering use due to
poor field condition
and anticipating
doubling programmipg
capacity with synt
turf and estimate
cost at $1.786

Aug. —Oct., 2001

Parks conducted Citywide
public process for JAFDP
update. Included 3 public
workshops (Bitter Lake, Mjller,
uly 10, 2000 City and Jefferson Comm. Ctrg.).
Council Resolution

30185 describes Loyal
Heights project as

“upgrade and improve

October 2002
City Council did not

June 19, 2000

play surfaces and field
amenities. $2.062M”
Parks later described
this wording as an error
in an October 2006
letter from Park Board
to Mayor. November

City Council
Resolution 30181

adopt JAFDP update.
Alternatively, they
passed CR 30530
which called for “a
thorough public
involvement process
for specific

directed Parks t
consider artificial turf
for Loyal Heights.

2000, Seattle voters
approved $198.2M levy
lid lift .

improvements that
increase the playing
capacity of athletic
fields.”

August 4, 2000

Loyal Heights was included in Planning Level Cost Estimates in the first draft
of JAFDP update with scope: “convert field surface to synthetic”, backstops
and goals. Estimated budget: $2.204M. The Loyal Heights Playfield
Improvements project was included in subsequent drafts of the JAFDP
issued in April, May, and June, 2001. All cite conversion to synthetic
surface.

December 2002 — March 2005

No formal communication between Parks and

Loyal Heights neighbors regarding the

playfield improvement project.

December 2002
Parks published
JAFDP 2002
Update listing Loyal
Heights Playfield as
a funded project
with JAFDP
improvements
including convert
field surface to
synthetic, and
replace field lights,
backstops and
goals.

The document
indicated that Parks
would conduct a
public involvement
process to
determine the final
scope and any
mitigation
measures.

March 1, 2005

First Community Open
House. Parks flyer did
not mention synthetic
turf. Parks meeting notes
indicated that the field

July-August, 2005 Boaxd of Park
ommissioners cqnducted public
process:

7/14 Public Hearing { Parks st
described community\ mtgs as
contentious. Public tastimony wa
primarily opposed to
decision agenda was
staff.

>
»

December 2005 — May
2006 Hearing Examiner
Process

Four community members
challenged DNS. 3 traffic
studies were considered.
Hearing Examiner
affirmed DNS with certain
limits on construction
activities and high
attendance events.

conversion to synthetic
was approved by the
City Council in 2002
JAFDP.

October — December, 2005
City Council Budget Process
10/19/05 Issue introduced at
Budget Committee.

March — June, 2005 11/03/05 Discussion at Budget

Parks held community
meetings on 3/1, 4/26,
6/14 and Project

renovation and announced \funding for

Committee.

11/10/05 Park Bd learned that
CM Della rescinded his
proposal to cut Levy funding

AdvisoryTeam (PAT)
mtgs. 6/1, 6/13, 6/22 to
discuss playfield
improvements.

new lights. for Loyal Hts.

October 2, 2005 Parks completed Environmental
Checklist and issued a Determination of Non-
Significance (DNS) citing no probable significant
adverse impact.

March, 2005 — present. Some Loyal Heights neighbors organized in opposition to
artificial turf and share information on NoPlasticGrass.com.
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