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timeline

Milestone

KEY:

2012 2013 2014 2015 2016

SEPA  Process
            Public Scoping

       Draft EIS
            Final EIS

Community 
Involvement

Distribution Network

Civil Construction

Electrical Construction

            Denny Substation

*Schedule is current as of November 2015

Denny Substation
Design

2017 2018 2019 2020

Construction

            Distribution Network

SUBSTATION ENERGIZED

Ongoing Network Service Connections


