
www.seattle.gov/light/dennysub

timeline

Summary

Task

Milestone

KEY:

2012 2013 2014 2015 2016

SEPA  Process
            Public Scoping

            Environmental Analysis
            Draft EIS
            Final EIS

Design

Agency Coordination
            Seattle Design Commission

            Master Use Permit
            City Council Approval

 Site Remediation Project 

Building Abatement, Demolition
Site Excavation, Preparation

Construction

Transmission Line
to Massachusetts Substation

Community Involvement

2017 2018 2019 2020

            Denny Network
            Denny Substation Substation Energized

Ongoing Network Service Connections

Denny Network
Denny Substation

Transmission Line
to Massachusetts Substation

*Schedule is current as of July 2016

*estimated schedule

Civil Construction 
Electrical Construction 


