
*Schedule is current as of November 2014

Denny Substation timeline  

Summary

Task

Milestone

KEY:

2012 2013 2014 2015 2016

SEPA  Process
            Public Scoping

            Environmental Analysis
            Draft EIS
            Final EIS

Design

Agency Coordination
            Seattle Design Commission

            Master Use Permit
            City Council Approval

 Site Remediation Project 

Building Abatement, Demolition

Site Excavation, Preparation

Construction

Transmission Line
to Massachusetts Substation

Community Involvement

2017 2018 2019 2020

            Distribution Network
            Denny Substation SUBSTATION ENERGIZED

Ongoing Network Service Connections

Distribution Network
Denny Substation

Transmission Line
to Massachusetts Substation

www.seattle.gov/light/dennysub


