
 
           Pro Parks Levy:  Myrtle Reservoir Park Development 

      This chart outlines the public input and Parks and Recreation decision making steps for the project. It does not include     
permitting or environmental review steps if any are required. 

 

 
2007 by Quarters 2008 by Quarters INPUT AND DECISION MAKING PROCESS 

1 2 3 4 1 2 3 4 

Public Meeting #1 –  March 2007 ♦        

ProView – June 2007 Internal parks review of proposed project 
elements (design program confirmation).  

 ♦       

Public meeting # 2 – January 2008. Community input on schematic 
design layout function and character.  

    ♦    

Project schematic design- Community input is integrated with 
recommendations from Parks staff, SPU, and Seattle Design 
Commission . 

    ♦    

Seattle Design Commission – - (1 of 2 meetings)      ♦   

ProView – April 2008 Internal SPU and Parks review and approval 
of Final Schematic Design 

     ♦   

Public Meeting # 3 – April 2008 - Public review of Approved 
Schematic Design. 

     ♦   

ProView - Internal parks review of Design Development      ♦   

Seattle Design Commission –TBD Final presentation to Seattle 
Design Commission (2 of 2 meetings) 

     ♦   

ProViewTech  – June 2008 Internal parks review of 65%      ♦ ♦  
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construction drawings. 

ProViewTech  –August 2008 Internal parks review of 95% 
construction drawings 

      ♦  

Construction  Bid - Autumn 2008        ♦ 

Construction – Winter 2008-09        ♦ 
 
For information contact: Virginia Hassinger 800 Maynard Ave S 3rd Floor Seattle WA 98134 virginia.hassinger@seattle.gov 


