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VENDOR CONTRACT

	The City of Seattle

PURCHASING SERVICES

700 – 5TH AVE #4112

PO BOX 94687

Seattle, WA  98124-4687
	
	Vendor Contract #

0000002391
	Date

03/18/2010
	Change Order #7

	
	
	Payment Terms

Net 30 Days
	Freight Terms

FOB Destination, Prepaid & Allowed 

	
	
	Buyer:

Cheryl Atwood   


	FAX:  

206-386-1729


	Phone:  

206-684-0542




	Vendor #: 0000016312
POTELCO, INC.
14103 Stewart RD
Sumner, WA  98390
	
	Ship To:
N/A


	Contact:  Jeff Lampman


Phone #: 253-863-0484 


Fax #:     253-863-1813
jlampman@potelco.net     
	
	Bill To:
SCL Accounts Payable

PO BOX 34023

Seattle, WA  98124-4023





POTELCO, INC.  was awarded a contract as a result of  ITB#SCL2391 for a Streetlight Maintenance Program for Seattle City Light per Specifications and Pricing Sheet, Attachment #1, City of Seattle Terms & Conditions, Attachment 2, in receipt, Insurance Requirements, Attachment #3, in receipt, Prevailing Wage Requirements dated 03/03/10, Attachment #4, and Exhibits 1, 2 and 3, in receipt.
Original Contract Term:   09/05/2008 through 12/31/2008  

Change Order #1 Term:  01/01/2009 through 03/31/2009 to extend 
Change Order #2 Term:  04/01/2009 through 12/31/2009 to extend, however, work is not 
                                        authorized at this time.  Vendor will not resume work until authorized by the

                                        Purchasing Buyer.

Change Order #3 Term:  06/04/2009 through 12/31/2009 to authorize vendor to proceed to

                                        purchase supplies and equipment needed in preparation for the start of Phase 2 

                                        of this project at no cost to the City, however, if funds are not made available for

                                        Phase 2 of this project, the City will reimburse the vendor for these supplies and

                                        equipment.  Notice to Proceed with work to follow in a separate change order.

Change Order #4 Term:  06/15/2009 through 12/31/2009 to issue a notice to proceed with Phase 2 work.

Change Order #5 Term:  07/06/2009 through 12/31/2009 to include a night shift differential of 9% and     

                                        return the barcode requirement which was inadvertently removed.

Change Order #6 Term:  01/01/2010 through 03/31/2010 to extend while SCL revises scope of work. 

                                    There are three one year optional extensions available on this contract.
Change Order #7 Term:  04/01/2010 through 05/31/2010 to extend while rebid is finalized.  This is within

                                        the allowable extension period.

Per email dated 03/11/10, Jeff Lampman/Cheryl Atwood.
In all other respects, this contract remains unchanged.
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