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Supplemental DEIS/
Construction Planning/ Design

FEIS/ ROW
Purchase/ Permitting Utility relocation and approximately 7 years of construction

ConstructionDesign
Selected 
Renovations

Draft & Final
Env. Document

Final Design/ ROW Purchase/
Utility Coordination & Permitting Construction

Operations Begin
Mid 09

Pine Street Construction/ 
Re-Opens 10/06

Transit Tunnel Construction/ 
Re-Opens to Buses 9/07

ConstructionFinal Design
& Permitting

Complete 4th Ave
Off-Ramp Design Viaduct Widening & Ramp Construction

Initial Planning though DEIS FEIS, Final Design & Permitting 3-year Phased Construction (2009-2013)

Ongoing Construction Coordination
Transportation
Connections
Open

Center City Major Transportation Projects Schedule
Revised February, 2006

Note: Project Schedules are subject to change based on available funding and other issues (available qualified construction labor, increased ROW costs, utility 
relocation, legal challenges, etc.). For more information on the projects shown here, visit: www.seattle.gov/transportation/centercityprojects/ 


