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Date(s) and 
Times Project /Location Description of Traffic Impacts Location

Week of
December 9

Construction on Sound Transit's 
University District Station begins

Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St.  
NE 43rd St. closed between University Wy. NE and 12th Ave. 
NE (Local Access to the alleys on NE 43rd St. will be 
maintained).

Northeast

December 9 - 12
9PM - 5AM

Mercer St. closed nightly at 5th 
Ave. N.

Mercer St. will be closed nightly at 5th Ave. N. during the 
installation of an underground storm water detention system.  
Traffic will be detoured southbound on 5th Ave. N. to Broad St. 

South Lake
Union

December 12 
9PM
to
December 13 
5AM

Lane closures on northbound I-5 
between the Edgar Martinez Dr. S. 
off-ramp and the Express Lanes 
entrance

The two left lanes of northbound I-5 will be closed Thursday 
night between the Edgar Martinez Dr. S. off-ramp and the 
entrance to the Express Lanes during the installation of a new 
overhead sign structure.

I-5 /
SODO

Dec 14 3AM
to
Dec 16 5AM

SR99 fully closed between the 
Battery Street Tunnel and Aloha 
St.

Northbound and southbound SR99 will be fully closed between 
the Battery Street Tunnel and Aloha St. Friday night to Monday 
morning during the demolition of the west half of Aurora Ave. N. 
over Mercer St.

South Lake
Union /
SR99

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather.  Please check the project's website for updates.

Seattle Area Construction Look Ahead December 12, 2013
Also available online at:  http://www.seattle.gov/transportation/constructionlookahead.htm 

For an online map of these events, go to http://www.seattle.gov/travelers.  Items will appear on the dates listed. 

Highlights:

Week of December 9: Street closures begin on Brooklyn Ave. NE, and on NE 43rd St, during construction of Sound Transit's 
University District station.

December 9 - 12: Mercer St. closed nightly at 5th Ave. N. from 9PM to 5AM.

December 12: Macklemore and Ryan Lewis concert at KeyArena at 8PM Thursday night.

December 12: Lane closures on northbound I-5 between the Edgar Martinez Dr. S. off-ramp and the Express Lane entrance 
Thursday night.

December 14 - 16: Northbound and southbound SR99 closed between the Battery Street Tunnel and Aloha St. from 
Saturday morning to Monday morning.

December 14 - 16: Mercer St. closed between 5th Ave. N. and Dexter Ave. N. from Saturday morning to Monday morning.

December 14: Full street closures on Lenora St, 6th Ave, and 7th Ave. during a large concrete pour.

December 14: The Broadway & E. Pine St. intersection will be fully closed on Saturday.

Week of December 9 - 15
Planned Construction

http://www.soundtransit.org/Projects-and-Plans/University-Link-Extension/Construction-alert-U-District-Station-1121
http://www.soundtransit.org/Projects-and-Plans/University-Link-Extension/Construction-alert-U-District-Station-1121
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
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Dec 14 3AM
to
Dec 16 5AM

Mercer St. closed between 5th 
Ave. N. and Dexter Ave. N.

Mercer St. between 5th Ave. N. and Dexter Ave. N. will be 
closed Friday night to Monday morning during the demolition of 
the west half of Aurora Ave. N. over Mercer St.

South Lake
Union

December 14
5AM - 6PM

Street closures on Lenora St, 6th 
Ave, and 7th Ave. during large 
concrete pour 

Lenora St. closed between 6th Ave. and Westlake Ave.  6th 
Ave. closed between Lenora St. and Virginia St.  7th Ave. 
closed between Blanchard St. and Westlake Ave.

Downtown

December 14
5AM - 10PM

Broadway and E. Pine St. 
intersection fully closed

The intersection of Broadway and E. Pine St. will be fully closed 
Saturday during overhead electrical work. East

November 30
to
December 29

PNB's The Nutcracker At McCaw Hall South Lake
Union

December 12
8:00PM Macklemore & Ryan Lewis concert At KeyArena South Lake

Union

December 14
7:00PM State Farm Battle In Seattle Gonzaga vs. South Alabama at KeyArena South Lake

Union

December 12 - 15
S. Massachusetts St. closed 
between 1st Ave. S. and 
Occidental Ave. S.

At private event at SODO Showbox will close S. Massachusetts 
St. between 1st Ave. S. and Occidental Ave. S. from 10AM on 
December 12th to 4PM on December 15th.

SODO

Date(s) and 
Times Project /Location Description of Traffic Impacts Location

December 16 - 19
9PM - 5AM

Mercer St. closed nightly between 
5th Ave. N. and Dexter Ave. N.

Mercer St. will be closed nightly between 5th Ave. N. and Dexter 
Ave. N. during the installation of an underground storm water 
detention system.  Eastbound traffic on Mercer St. will be 
detoured southbound on 5th Ave. N. to Broad St.  Northbound 
and southbound traffic on 5th Ave. N. will be maintained.

South Lake
Union

December 16 
9PM
to
December 17 
5AM

Lane closure on northbound I-5 at 
S. King St.

The left lane of northbound I-5 will be closed Monday night at S. 
King St. during the installation of a new overhead sign structure.

I-5 /
SODO

December 17 
9PM
to
December 18 
4:30AM

Full closure of northbound I-5 
between S. Dearborn St. and 
Spring St.

Northbound I-5 will be closed Tuesday night between S. 
Dearborn St. and Spring St. during the installation of a new 
overhead sign structure.  Traffic will be detoured to the 
northbound collector-distributor.

I-5 /
SODO

Dec 18 & 19
9PM - 5AM

Lane closure on southbound I-5 at 
NE Ravenna Blvd.

The right lane of southbound I-5 will be closed Wednesday and 
Thursday nights at NE Ravenna Blvd. during the installation of a 
new overhead sign structure.

I-5 /
Northeast

December 19 
9PM
to
December 20 
5AM

Lane closures on northbound I-5 
between the Seneca St. off-ramp 
and the Mercer St. off-ramp

Two left lanes of northbound I-5 between the Seneca St. off-
ramp and the Mercer St. off-ramp will be closed Thursday night 
during the installation of a new overhead sign structure.  The 
University St. off-ramp will also be closed.

I-5 /
Downtown

Week of December 16 - 22
Planned Construction

Major Events

http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.pnb.org/Season/13-14/Nutcracker/
http://www.keyarena.com/events/detail/macklemore-ryan-lewis
http://www.battleinseattle.com/
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
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December 19 
9PM
to
December 20 
5AM

Lane closure on southbound I-5 
south of the Mercer St. on-ramp

The left lane of southbound I-5 just south of the Mercer St. on-
ramp will be closed Thursday night during the installation of a 
new overhead sign structure.  The off-ramp will remain open.

I-5 /
Downtown

December 19 
9PM
to
December 20 
5AM

Lane closures on northbound I-5 at 
Edgar Martinez Dr. S. off-ramp

The three left lanes of northbound I-5 at the Edgar Martinez Dr. 
S. off-ramp will be closed Thursday night during the installation 
of a new overhead sign structure.  Traffic will be detoured to the 
northbound collector-distributor.

I-5 /
SODO

Dec 20 10AM
to
Dec 23 5AM

Southbound SR99 off-ramp to S. 
Atlantic St. reduced to one lane

Crews will close one lane on the southbound SR99 off-ramp to 
S. Atlantic St. Friday morning to Monday morning while 
replacing concrete panels.

SODO /
SR99

December 21
5AM - 3PM

Fairview Ave. N. closed between 
Republican St. and Harrison St.

Fairview Ave. N. closed between Republican St. and Harrison 
St. on Saturday while crews setup a conveyor belt system.

South Lake
Union

December 21
5AM - 10PM

3rd Ave. S. closed between 2nd 
Ave. S. Ext. and S. Jackson St.

3rd Ave. S. between 2nd Ave. S. Ext. and S. Jackson St. will be 
closed Saturday during overhead electrical work.

Downtown /
SODO

Dec 19 & 21 NCAA Volleyball Championships At KeyArena South Lake
Union

December 22
1:05PM Seahawks vs. Arizona Cardinals At CenturyLink Field SODO

Dec 27 10AM
to
Dec 30 5AM

Southbound SR99 off-ramp to S. 
Atlantic St. reduced to one lane

Crews will close one lane on the southbound SR99 off-ramp to 
S. Atlantic St. Friday morning to Monday morning while 
replacing concrete panels.

SODO /
SR99

December 28
to
July 2014

West half of Broadway between E. 
Denny Wy. and E. Howell St. 
closed

Crews will close the west half of Broadway between E. Denny 
Wy. and E. Howell St. to build an underground pedestrian 
concourse.  Two-way traffic will be maintained on the east half 
of the roadway.

East

December 29
1:25PM Seahawks vs. St. Louis Rams At CenturyLink Field SODO

Date(s) and 
Times Project /Location Description of Traffic Impacts Location

Beginning Oct. 26 
Weekends only
through Dec 2013
9AM - 3PM

Traffic lane closures on S. 
Washington St. between 3rd Ave. 
S. and 4th Ave. S.

Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th 
Ave. S. will be closed while City Light crews rebuild a manhole 
and install a new duct bank.

SODO

On-Going Construction

Major Events

Week of December 23 and beyond
Planned Construction

Major Events

http://www.keyarena.com/events/detail/2013-ncaa-division-i-womens-volleyball-championship
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Through
early January 
2014

Construction of the temporary roadway beneath the Alaskan 
Wy. Viaduct begins.  Work will include: removal of the existing 
roadway and angle parking spaces under the Alaskan Wy. 
Viaduct between Madison St. and Pike St; removal of trees and 
signal poles on the west side of Alaskan Wy; ongoing relocation 
of utility and communications duct banks.  A minimum of one 
lane in each direction will be maintained on Alaskan Wy. at all 
times.  Local Access will be maintained to the businesses on 
the east side of the Viaduct at all times.

Through
early January 
2014

East lane of northbound Alaskan Wy. closed between Union St. 
and Pike St.

December 18
through
early January 
2014

Parking on the east side of Alaskan Wy. closed between Pike 
St. and Pine St.

July 25
through
December 2013

N. 105th, N. / NE Northgate Wy. 
Improvement Project

The eastbound lanes of N. 105th St. between Greenwood Ave. 
N. and Aurora Ave. N. will be closed.  At least one westbound 
lane will remain open at all times.  Eastbound traffic will be 
detoured to N. 85th St. or N. 130th St.  The entire project is 
expected to be compete by August 2014.

North /
Northeast

October 1
through
January 2014

On-street parking will be removed on 1st Ave. NE between NE 
92nd St. and NE 100th St.

October 1
through
2019

NE 66th St. and NE 67th St. between 12th Ave. NE and 
Roosevelt Wy. NE closed to through traffic.  The sidewalk on 
the west side of 12th Ave. NE between NE 65th St. and NE 68th 
St. will also be closed.

Beginning
November 12
through 2020

The south lot of the North Seattle Park and Ride will be closed 
beginning at 5AM on Tuesday, November 12th.  The interim lot 
will be located at the former Marie Callendar's at 9538 1st Ave. 
NE.

October 30
through
January 2014

Northbound 1st Ave. NE closed between NE 92nd St. and NE 
100th St.  Northbound traffic will be detoured to 5th Ave. NE.  
Southbound traffic will be maintained.

December 3
to
mid-March 2014

The north half of NE 65th St, west of 12th Ave. NE, will be 
closed while crews stabilize the ground to prepare the launch of 
the tunnel boring machines from Sound Transit's Roosevelt 
Station site.   One lane in each direction will be maintained on 
the south half of the street. The sidewalk on the north side of 
NE 65th St adjacent to the construction site will also be closed.  
The left turn from eastbound NE 65th St. to northbound 12th 
Ave. NE will be restricted.

November 21
through
January 2014

Crews will intermittently close traffic lanes on the N. 92nd St. 
bridge over I-5 while relocating utilities from under the bridge.  
Work will take place Monday through Friday, 7AM to 5PM.  One 
lane of alternating traffic will be maintained at all times.

November 21
through
January 2014

Crews will intermittently close traffic lanes on I-5 under the N. 
92nd St. bridge while relocating utilities from under the bridge.  
Work will take place Monday through Friday, 10PM to 5AM.

Northeast /
I-5

Sound Transit
Northgate Link Extension Project

Elliott Bay Seawall Project Downtown

http://www.seattle.gov/transportation/pave_N105.htm
http://www.seattle.gov/transportation/pave_N105.htm
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.seattle.gov/transportation/seawall.htm
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Through
December 2013

NE 65th St. between Radford Court and Sportsfield Dr. NE 
intermittently reduced to one lane of alternating traffic

Through
December 2013

Intermittent lane closures on Sand Point Wy. NE between NE 
56th St, and NE 65th St. during landscape work.

24/7
through
January 2014

Bell St. will be closed between 3rd Ave. and 4th Ave. for 
reconstruction of Block 2 of the Bell Street Park project.

24/7
through
January 2014

Bell St. will be closed between 5th Ave. and 4th Ave. for 
reconstruction of Block 3 of the Bell Street Park project.

24/7
through
January 2014

Bell St. will be closed between 3rd Ave. and 2nd Ave. for 
reconstruction of Block 4 of the Bell Street Park project.

Through
Spring of 2014

Construction will continue on each segment of the First Hill 
Streetcar line.  The impacted streets include Broadway between 
E Denny Way and Yesler Way, Yesler Way between Broadway 
and 14th Ave E, 14th Ave E between E Yesler Way and S 
Jackson St and S Jackson St between 14th Ave E and 
Occidental Ave S.  A minimum of one lane in each direction will 
be maintained at all times.

Permanently Southbound 14th Ave E will remain closed between S Main St 
and Yesler Way.

December 2 - 18
24/7

Right turns only at the S. Jackson St. and 10th Ave. S. 
intersection during track installation.

Through
Fall 2013
9AM - 3PM

Mercer Corridor Project
Mercer East Construction

Intermittent lane closures and pedestrian detours on Valley St. 
between Fairview Ave. N. and Westlake Ave. N. during sidewalk 
installation and landscape work.

South Lake
Union

May 20
through
mid-2015

Mercer St between 4th Ave N and 9th Ave N reduced to two 
lanes.  Sidewalk on the north side of Mercer between 5th Ave N 
and Dexter Ave N is closed.  The sidewalk on the south side 
remains open.

May 20
through
mid-2015

Northbound and Southbound SR99 between Valley St and 
Harrison St reduced to two lanes in each direction.

Permanently
closed

Off-ramps from southbound SR99 to Broad St, and from 
northbound SR99 to Mercer St, are permanently closed.

Through
mid-December
24/7

Crews will close the sidewalk on the east side of Dexter Ave. N, 
south of Mercer St, and on the south side of Mercer St. from 
Dexter Ave. N. to 8th Ave. N, during the installation of a high 
voltage line and duct bank.

Through
mid-December
24/7

Crews will close 8th Ave. N. at Mercer St. during the installation 
of a duct bank.  Local access will be maintained via Republican 
St.

through
December 2013
7AM - 4PM

Crews will close the south curb lane and adjacent sidewalk on 
Roy St. between Queen Anne Ave. N. and 5th Ave. N. during 
sidewalk and signal work.

Downtown

South Lake 
Union/
SR99

Mercer Corridor Project
Mercer West Construction

Windermere Sewage Overflow 
Prevention Project Northeast

Bell St. Park Project

First Hill Streetcar Project
Downtown /

East /
SODO

http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/util/EnvironmentConservation/Projects/DrainageSystem/SewageOverflowPrevention/CSOReductionProjects/WindermereBasin/index.htm
http://www.seattle.gov/util/EnvironmentConservation/Projects/DrainageSystem/SewageOverflowPrevention/CSOReductionProjects/WindermereBasin/index.htm
http://www.seattle.gov/parks/projects/bell_street/boulevard_park.htm
http://www.seattlestreetcar.org/firsthill.htm


Note:  Information subject to change.  Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact:  construction.coordination@seattle.gov

6

through
December 2013
7AM - 4PM

Crews will close the north curb lane and adjacent sidewalk on 
Mercer St. between 3rd Ave. W. and 5th Ave. N. during 
sidewalk and signal work.

November 15
through
February 2014
7AM - 4PM

Crews will close the south curb lane and adjacent sidewalk on 
Mercer St. between 3rd Ave. W. and 5th Ave. N. during 
sidewalk and signal work.

Until Further 
Notice

Parking under the Alaskan Way Viaduct is permanently closed 
between S King St and Spring St.

Until Further 
Notice

Alaskan Way S.  is closed between S Atlantic St and Madison 
St until further notice.  Two-way traffic has been re-routed under 
the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.

Until the SR 99 
Tunnel opens to 
traffic

6th Ave N is closed between Thomas St and Republican St.  
Harrison St is closed between Aurora Ave N and Broad St.  
Republican St is closed between Aurora Ave N and 6th Ave N.

October 30
to
mid-December

Crews will close one westbound lane of S. Atlantic St. between 
E. Frontage Road and Colorado Ave. S. while building the 
eastern connection of the new bypass structure.

Through June 
2014
24/7

SR99 - Spokane St. Overcrossing 
Project

Southbound SR99 reduced to one lane from the West Seattle 
Bridge to S. Nevada St.  Northbound SR99 reduced to two 
lanes from S. Idaho St. to the West Seattle Bridge.

South/
SODO/
SR99

Until Further 
Notice
24/7

Sidewalk and parking lane closures 
on 6th Ave N and John St

The sidewalk and parking lane will be closed on 6th Ave N near 
John St, and on John St between 6th Ave N and the alley, until 
further notice for building construction.

South Lake 
Union

Until Further 
Notice
24/7

Parking and lane closures on 6th 
Ave, Bell St, and 5th Ave

The parking lane is closed full time and  one driving lane during 
non-peak hours on 6th Ave, Bell St, and 5th Ave will be closed 
weekdays for building construction. 

Downtown

Until Further 
Notice
9AM - 3PM

Elliott Ave between Clay St and 
Cedar St daily

The sidewalk and parking lane on the east side of Elliott Ave is 
closed at all times; one adjacent lane of traffic is closed during 
non-peak hours for building construction. Cedar Street may also 
be closed.

Downtown

Until Further 
Notice
7AM - 4PM
weekdays

4th Ave between Cedar St and 
Denny Wy reduced to one lane.

The parking lane and two adjacent traffic lanes on the east side 
of 4th Ave between Cedar St and Denny Wy will be closed 
weekdays for material delivery to the adjacent construction site.

Downtown

October 21
to
May 2015
6AM - 3PM

Close eastbound Broad St. and adjacent sidewalk between 9th 
Ave. N. and Westlake Ave. N. for material delivery, excavation, 
and concrete pours.

October 21
to
mid-January 2014
24/7

Close the sidewalk on the west side of Westlake Ave. N. 
between Broad St. and Mercer St. for excavation and shoring.

August 12
to
November 30
7AM - 3:30PM

Sidewalk, parking lane, and traffic 
lane closures on Harrison St. 
between 8th Ave. N. and Westlake 
Ave. N.

The sidewalk, parking lanes, and traffic lanes on Harrison St. 
between 8th Ave. N. and Westlake Ave. N. will be intermittently 
closed while crews install a Seattle City Light duct bank and 
work on overhead electrical lines.

South Lake 
Union

Until Further 
Notice
24/7

Sidewalk and parking lane closures 
on 5th Ave N and John St

The sidewalk and parking lane on the north side of John St east 
of 5th Ave N will be closed for material load in and out to the 
adjacent construction site.  The sidewalk on the east side of 5th 
Ave N north of John St. will also be closed.

South Lake 
Union

Downtown/
SODO/

South Lake 
Union

SR 99 Tunnel Project

    
  

601 Westlake Ave. N.
Block 43

South Lake 
Union

http://www.wsdot.wa.gov/projects/sr99/spokanestovercrossing/
http://www.wsdot.wa.gov/projects/sr99/spokanestovercrossing/
http://www.wsdot.wa.gov/projects/sr99/tunnel/
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August 30
to
June 25, 2014
7AM - 4PM

416 John St.

The sidewalk and parking lane on the north side of John St 
between 5th Ave N  and Broad St. will be closed for 
construction staging and material load in & out to the adjacent 
construction site.

South Lake 
Union

November 13
to
March 28, 2014
7AM - 4PM

315 1st Ave. N.

The sidewalk, parking lane, and adjacent traffic lane on the west 
side of 1st Ave. N. between Thomas St. and Harrison St. will be 
closed intermittently during concrete pours.  Closures will occur 
for approximately 1 - 2 days every 2 weeks. 

South Lake 
Union

Until further notice
9AM - 4PM

Lane closure on southbound Lake 
City Wy. NE between NE 143rd St. 
and NE 140th St.

Southbound Lake City Wy. NE will be reduced to one lane 
between NE 143rd St. and NE 140th St. while crews install new 
curb, gutter, and sidewalk.

Northeast

To Subscribe/Unsubscribe to this weekly notice click here

http://www.seattle.gov/transportation/constructionlookahead.htm#list�
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