
Note:  Information subject to change.  Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact:  construction.coordination@seattle.gov

1

Date(s) and 
Times Project /Location Description of Traffic Impacts Location

Feb 10 - 28
9AM - 3PM
weekdays

Intermittent lane closures on 
Mercer St. between 3rd Ave. N. 
and Dexter Ave. N.

Crews will intermittently reduce Mercer St. to one eastbound 
lane between 3rd Av. N. and Dexter Ave. N. during underground 
utility work.

South Lake
Union

Feb 17 - March 7
9AM - 3PM

Lane closures on southbound 1st 
Ave. S, south of Railroad Wy. S.

Crews will close the southbound right lane and west parking 
lane of 1st Ave. S. between Railroad Wy. S and S. Royal 
Brougham Wy, while widening the northbound SR99 roadway.

SODO

February 18 - 21
24/7

Southeast corner of 8th Ave. S. & 
S. Jackson St. intersection closed

Crews will close the southeast corner of the 8th Ave. S. & S. 
Jackson St. intersection Tuesday through Friday while repaving 
the roadway.  No northbound turns from 8th Ave. S. to S. 
Jackson St. are allowed.

SODO

Feb 20 9PM
to
Feb 21 4AM

Lane closures on northbound I-5 at 
James St.

Crews will close the two left lanes of northbound I-5 at James 
St. Thursday night while installing a new sign bridge over the 
freeway.  The I-5 Express Lanes will also close at 8:30PM.

I-5 /
Downtown

Feb 20 9PM
to
Feb 21 5AM

Lane and ramp closures on 
southbound I-5 at NE Ravenna 
Blvd.

Crews will close the two left lanes of southbound I-5 at NE 
Ravenna Blvd. Thursday night while installing a new sign bridge 
over the freeway.  The southbound I-5 on-ramp from NE 
Ravenna Blvd. will also be closed.

I-5 /
Northeast

Seattle Area Construction Look Ahead February 20, 2014
Also available online at:  http://www.seattle.gov/transportation/constructionlookahead.htm 

For an online map of these events, go to http://www.seattle.gov/travelers.  Items will appear on the dates listed. 

Highlights:

February 15 - 23: Spring Seattle Home Show continues through Sunday at CenturyLink Field Event Center.

February 21 - 24: Up to three lanes on the southbound I-5 collector-distributor will be closed Friday night to Sunday 
morning.  The James St. and Spring St. on-ramps to southbound I-5 will also be closed.

February 22: Partial intersection closures on Broadway at E. James St, E. Jefferson St, and Boren Ave. on Saturday.

February 22 - 24: Mercer St. fully closed between 5th Ave. N. and Dexter Ave. N. from Saturday morning to Monday morning.

February 22 - 24: Lane and on-ramp closures on northbound SR99 at S. Royal Brougham Wy. Saturday morning to Monday 
morning.

February 22: TobyMac concert at KeyArena at 8PM Saturday night.

February 22 - 23: Fairview Ave. N. fully closed between Republican St. and Harrison St. Saturday night to Sunday night.

February 24: Eastbound N. 105th St. closed between Aurora Ave. N. and Meridian Ave. N. during the second phase of the 
paving project.  Eastbound N. 105th St. between Greenwood Ave. N. and Aurora Ave. N. reopens.

March 1 & 2: SR99 Viaduct fully closed next Saturday and Sunday for the semi-annual bridge inspection.

Week of February 17 - February 23
Planned Construction

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather.  Please check the project's website for updates.

http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
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February 21
3AM - 9AM

Broad St. fully closed between 
Westlake Ave. N. and 9th Ave. N.

Broad St. between Westlake Ave. N. and 9th Ave. N. will be 
fully closed Friday morning while crews set a tower crane base.

South Lake
Union

Feb 21 9PM
to
Feb 24 5AM

Lane and ramp closures on the 
southbound I-5 Collector-
Distributor

Up to three lanes on the southbound I-5 Collector-Distributor will 
be closed from Friday night to Monday morning while crews 
replace expansion joints on the freeway.  The southbound I-5 
on-ramps from Spring St. and 6th Ave./James St. will also be 
closed.

I-5 /
Downtown

Feb 21 11:59PM
to
March 1 7AM

Eastbound I-90 mainline and 
Rainier Ave. S. on-ramp closed 

The eastbound I-90 mainline and the Rainier Ave. S. on-ramp 
will be closed Friday night during fire suppression testing.  
Eastbound traffic will be detoured to the I-90 center roadway.

South /
I-5

February 22 4AM
to
February 24 5AM

Mercer St. closed between 5th 
Ave. N. and Dexter Ave. N.

Mercer St, including the sidewalk, will be fully closed between 
5th Ave. N. and Dexter Ave. N. from Saturday morning to 
Monday morning during underground utility work.  Traffic and 
pedestrians will be detoured to Broad St. via southbound 5th 
Ave. N. and eastbound Harrison St.  In addition, Mercer St. will 
be reduced to one eastbound lane between Dexter Ave. N. and 
9th Ave. N.

South Lake
Union

February 22 4AM
to
February 24 5AM

Southbound 9th Ave. N. closed 
between Mercer St. and 
Republican St.

Crews will close southbound 9th Ave. N. between Mercer St. 
and Republican St. while repaving the roadway.  One lane of 
northbound traffic will be maintained.

South Lake
Union

February 22 4AM
to
February 24 5AM

Lane restrictions on 5th Ave. N. 
and Roy St.

5th Ave. N. between Valley St. and Republican St. will be 
reduced to one lane in each direction during underground utility 
work.  In addition, westbound Roy St. will be reduced to one 
lane between 5th Ave. N. and 4th Ave. N.

South Lake
Union

February 22
4:30AM - 11:59PM

9th Ave. fully closed between 
Harrison St. and Thomas St.

9th Ave. between Harrison St. and Thomas St. will be fully 
closed Saturday while crews erect a tower crane, and remove a 
conveyor and equipment from the adjacent job site.

South Lake
Union

February 22
5AM - 11PM

Partial intersection closures on 
Broadway at E. Jefferson St, E. 
James St, and Boren Ave.

Three intersections on Broadway will be partially closed for 
asphalt paving on Saturday: E Jefferson St. (east leg), E. James 
St. (east and west legs), and Boren Ave. (east leg).  Only two of 
the three intersections will closed at any time.

East

February 22
6AM - 11:59PM

Partial intersection closure at 12th 
Ave. S. & S. Jackson St.

The 12th Ave. S. & S. Jackson St. intersection will be partially 
closed Saturday for overhead electrical work.  No north/south 
traffic or left turns allowed on 12th Ave. S.

East

Feb 22 7AM
to
Feb 23 7PM

Southbound I-5 exit to S. Forest St. 
closed

Crews will close the southbound I-5 off-ramp to S. Forest St. 
Saturday morning to Sunday night while repaving the roadway 
at the bottom of the ramp.  Traffic will be detoured to 1st Ave. S. 
via the West Seattle Bridge.

I-5 / SODO 
/

South

Feb 22 7AM
to
Feb 24 5AM

Northbound SR99 on-ramp and 
lane closures at S. Royal 
Brougham Wy.

Crews will close the S. Royal Brougham Wy. on-ramp to 
northbound SR99, and the right lane on northbound SR99 
between S. Atlantic St. and Railroad Wy. S, Saturday morning 
to Monday morning while widening the northbound SR99 
roadway.

SR99 /
SODO

Feb 22 7AM
to
Feb 24 5AM

Lane closure on southbound 1st 
Ave. S, south of Railroad Wy. S.

Crews will close the southbound right lane and west parking 
lane of 1st Ave. S. between Railroad Wy. S and S. Royal 
Brougham Wy, while widening the northbound SR99 roadway.

SODO

http://www.wsdot.wa.gov/Projects/I5/SeattleBridgeRepair/2014_detour.htm
http://www.wsdot.wa.gov/Projects/I5/SeattleBridgeRepair/2014_detour.htm
http://www.wsdot.wa.gov/Projects/I5/SeattleBridgeRepair/2014_detour.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm


Note:  Information subject to change.  Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact:  construction.coordination@seattle.gov

3

February 22 7AM
to
February 23 10PM

Lane closures at S. Jackson St. 
between 1st Ave. S. and 3rd Ave. 
S.

Crews will close traffic lanes on S. Jackson St. while relining a 
sewer line at 2nd Ave. S, and installing eye bolts on buildings 
between 1st and 3rd Ave S. One lane in each direction will be 
maintained through the intersection at all times.

SODO

Feb 22 10PM
to
Feb 23 11:59PM

Fairview Ave. N. fully closed 
between Republican St. and 
Harrison St.

Crews will fully close Fairview Ave. N. between Republican St. 
and Harrison St. Saturday night to Sunday night while removing 
a conveyor and equipment from the adjacent job site.

South Lake 
Union

February 15 - 23 Spring Seattle Home Show At CenturyLink Field Event Center. SODO

February 22
8PM - 11PM TobyMac Concert At KeyArena. South Lake 

Union

Date(s) and 
Times Project /Location Description of Traffic Impacts Location

February 24
through
July 2014

Eastbound N. 105th St. closed 
between Aurora Ave. N. and 
Meridian Ave. N.

The eastbound lanes of N. 105th St. between Aurora Ave. N. 
and Meridian Ave. N. will be closed.  At least one westbound 
lane will remain open at all times.  Eastbound traffic will be 
detoured to N. 85th St. or N. 115th St.

North

Feb 28 10PM
to
March 2 5AM

SR99 fully closed between the 
Battery St. Tunnel and Valley St.

Crews will fully close SR99 between the south end of the 
Battery Street Tunnel and Valley St. from Friday night to Sunday 
morning while extending the two lane configuration of 
southbound SR99 approximately one block south.  In addition, 
the Denny on-ramp to northbound SR99 will be reduced to one 
lane between John St. and Thomas St.

SR99 /
South Lake

Union

March 1 & 2
6AM - 6PM

SR99 Viaduct fully closed between 
S. Spokane St. and Thomas St.

Crews will close the SR99 viaduct between S. Spokane St. and 
Thomas St. on Saturday and Sunday during the semi-annual 
bridge inspection and various maintenance projects.

SR99 /
SODO /

Downtown /
South Lake

Union

March 1
6AM - 11:59PM

South leg of 8th Ave. S. & S. 
Jackson St. intersection closed

Crews will close the south leg of the 8th Ave. S. & S. Jackson 
St. intersection Saturday during overhead electrical work.  No 
southbound turns from S. Jackson St. to 8th Ave. S. are 
allowed.

SODO

March 2
6AM - 11:59PM

South leg of 5th Ave. S. & S. 
Jackson St. intersection closed

Crews will close the south leg of the 5th Ave. S. & S. Jackson 
St. intersection Saturday during overhead electrical work.  No 
southbound turns from S. Jackson St. to 5th Ave. S. are 
allowed.

SODO

Feb 25, 27, 28
10:30AM - 2:30AM

Seattle Symphony Link Up
Concerts At Benaroya Hall. Downtown

Week of February 24 - March 2
Planned Construction

Major Events

Major Events

http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://seattlehomeshow.com/upcoming-shows/spring-2014-home-show/
http://www.keyarena.com/events/detail/tobymac
http://www.seattle.gov/transportation/pave_N105.htm
http://www.seattle.gov/transportation/pave_N105.htm
http://www.seattle.gov/transportation/pave_N105.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlestreetcar.org/firsthill.htm
http://www.seattlesymphony.org/linkup/schools_linkup.aspx
http://www.seattlesymphony.org/linkup/schools_linkup.aspx


Note:  Information subject to change.  Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact:  construction.coordination@seattle.gov

4

February 28
to
March 2

Northwest Outdoor Adventure Expo At CenturyLink Field Event Center. SODO

February 28
to
March 2

Seattle Golf & Travel Show At CenturyLink Field Event Center. SODO

March 2
6AM - 11AM Hot Chocolate 15K/5K

Runs start and finish at the Seattle Center.  Routes will use 2nd 
Ave. N., Broad St, Elliott Ave, Western Ave, SR99, Republican 
St, Dexter Ave. N, Mercer St, and 5th Ave. N.

South Lake
Union /

Downtown /
North / 
SR99

March 7 9PM
to
March 10 5AM

Lane closures on the northbound I-
5 Collector-Distributor

Up to three lanes on the northbound I-5 Collector-Distributor will 
be closed from Friday night to Monday morning while crews 
replace expansion joints on the freeway.  The northbound I-5 on-
ramp from S. Dearborn St. will also be closed.  The James St. 
and Madison St. exits from the Collector-Distributor will remain 
open.

I-5 /
Downtown

March 6 - 9 PAC 12 Women's Basketball 
Tournament At KeyArena South Lake 

Union

March 8 & 9
8AM - 6PM Seattle Kennel Club Dog Show At CenturyLink Field Event Center. SODO

March 8
12PM - 1PM

International Women's Day March 
& Rally Pratt Park to Hing Hay Park. East /

SODO

March 8
12PM - 2PM Sounders vs. Sporting KC At CenturyLink Field. SODO

March 9
5AM - 8PM

23rd Annual Scott Firefighter 
Stairclimb At Columbia Center. Downtown

Date(s) and 
Times Project /Location Description of Traffic Impacts Location

January 27
through
March 2014
8AM - 3:30PM

Belltown-Uptown Electric Transit 
Improvements

Crews will intermittently close traffic lanes and sidewalks on 
Denny Wy. between 1st Ave. and 3rd Ave. while installing new 
trolley wires and a bus stop.  Work will take place weekdays 
only.

Downtown

24/7
through
February 2014

Bell St. Park Project Bell St. will be closed between 5th Ave. and 4th Ave. for 
reconstruction of Block 3 of the Bell Street Park project. Downtown

Week of March 3 and beyond
Planned Construction

Major Events

On-Going Roadway Construction

http://www.nwoutdooradventureexpo.com/
http://www.seattlegolfshow.com/
http://www.hotchocolate15k.com/seattle/
http://www.wsdot.wa.gov/Projects/I5/SeattleBridgeRepair/2014_detour.htm
http://www.wsdot.wa.gov/Projects/I5/SeattleBridgeRepair/2014_detour.htm
http://pac-12.com/2014-pac-12-womens-basketball-tournament/bracket
http://pac-12.com/2014-pac-12-womens-basketball-tournament/bracket
http://www.seattledogshow.org/spectators/
http://www.soundersfc.com/matchday/matches/2014/regular/2014-mls-01-sounders-fc-vs-kansas-city.aspx
http://www.llswa.org/site/PageNavigator/FireFighterClimb/Home.html
http://www.llswa.org/site/PageNavigator/FireFighterClimb/Home.html
http://www.seattle.gov/transportation/transit_projects.htm
http://www.seattle.gov/transportation/transit_projects.htm
http://www.seattle.gov/parks/projects/bell_street/boulevard_park.htm
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January 7
through
end of project

Elliott Bay Seawall Project

Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to 
beneath the Viaduct between S. King St. and Pike St.  Traffic 
will also be shifted to the east side of Alaskan Wy. between 
Pike St. and Virginia St.

Downtown

February 10
to
February 28
9AM - 3PM

Seattle Steam Project
Columbia St. between 1st Ave. and Post Ave. will be fully 
closed while crews repair a leaking steam pipe.  Work will be 
weekdays only, 9AM to 3PM.

Downtown

Through
Spring of 2014

Construction will continue on each segment of the First Hill 
Streetcar line.  The impacted streets include Broadway between 
E Denny Way and Yesler Way, Yesler Way between Broadway 
and 14th Ave E, 14th Ave E between E Yesler Way and S 
Jackson St and S Jackson St between 14th Ave E and 
Occidental Ave S.  A minimum of one lane in each direction will 
be maintained at all times.

Permanently Southbound 14th Ave E permanently closed between Yesler 
Way and S. Jackson St.

Through March 7
24/7

North or south sidewalk closed on Madison St. between 
Broadway and Boylston Ave. during sidewalk panel 
replacement.

Until Further 
Notice

Parking under the Alaskan Way Viaduct is permanently closed 
between S King St and Pike St.

Until Further 
Notice

Alaskan Way S.  is closed between S Atlantic St and Madison 
St until further notice.  Two-way traffic has been re-routed under 
the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.

Until the SR 99 
Tunnel opens to 
traffic

6th Ave N is closed between Thomas St and Republican St.  
Harrison St is closed between Aurora Ave N and Broad St.  
Republican St is closed between Aurora Ave N and 6th Ave N.

Weekends only
through
late Spring 2014
9AM - 3PM

Seattle City Light Projects

Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th 
Ave. S. will be closed while City Light crews rebuild a manhole 
and install a new duct bank.  Work will not take place during 
large events at CenturyLink Field.

SODO

Through June 
2014
24/7

SR99 - Spokane St. Overcrossing 
Project

Southbound SR99 reduced to one lane from the West Seattle 
Bridge to S. Nevada St.  Northbound SR99 reduced to two 
lanes from S. Idaho St. to the West Seattle Bridge.

South /
SODO /
SR99

May 2011
through
Spring of 2014

South Park Bridge Replacement 
Project

Project will construct a new moveable bridge over Duwamish 
Waterway parallel to and downriver of the existing bridge. The 
bridge replacement project will also realign the intersection of 
14th Avenue South and Dallas Avenue South/South Sullivan 
Street, construct natural water treatment systems such as a rain 
garden, build roadway and drainage facilities, relocate 
conflicting utilities, restore riverbanks by creating gentle slopes 
for tidally influenced areas and planting riparian vegetation.

South /
SODO

July 25
through
February 24

The eastbound lanes of N. 105th St. between Greenwood Ave. 
N. and Aurora Ave. N. will be closed.  At least one westbound 
lane will remain open at all times.  Eastbound traffic will be 
detoured to N. 85th St. or N. 130th St.  The entire project is 
expected to be compete by the early Fall of 2014.

Downtown /
East /
SODO

SR 99 Tunnel Project

Downtown /
SODO /

South Lake 
Union

       
 

 

First Hill Streetcar Project

http://www.seattle.gov/transportation/seawall.htm
http://www.seattle.gov/light/aboutus/construction/release.asp?RN=284
http://www.wsdot.wa.gov/projects/sr99/spokanestovercrossing/
http://www.wsdot.wa.gov/projects/sr99/spokanestovercrossing/
http://your.kingcounty.gov/kcdot/roads/cip/projectdetail.aspx?cipid=300197
http://your.kingcounty.gov/kcdot/roads/cip/projectdetail.aspx?cipid=300197
http://www.wsdot.wa.gov/projects/sr99/tunnel/
http://www.seattle.gov/transportation/pave_N105.htm
http://www.seattle.gov/transportation/pave_N105.htm
http://www.seattlestreetcar.org/firsthill.htm
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January 6
through
February 2014

N. 105th St. closed between N. Northgate Wy. And Densmore 
Ave. N. while crews install storm drainage structures and 
sidewalks.  Parking on the north side of N. 105th St. between 
Densmore Ave. N. and Meridian Ave. N. is restricted while a 
new sidewalk is installed.

February 24
through
July 2014

The eastbound lanes of N. 105th St. between Aurora Ave. N. 
and Meridian Ave. N. will be closed.  At least one westbound 
lane will remain open at all times.  Eastbound traffic will be 
detoured to N. 85th St. or N. 115th St.  The entire project is 
expected to be compete by the early Fall of 2014.

January 13
to
July 2014

Sound Transit
University Link Extension Project
Capitol Hill Station

Crews will close the west half of Broadway between E. Denny 
Wy. and E. Howell St. to build an underground pedestrian 
concourse.  Two-way traffic will be maintained on the east half 
of the roadway.  Southbound bike traffic will be detoured around 
the construction via E. John St, 12th Ave. E, and E. Pine St.  
Northbound bike traffic will merge with vehicle traffic at E. 
Howell St.

East

October 1
through
March 2014

On-street parking will be removed on 1st Ave. NE between NE 
92nd St. and NE 100th St.

Beginning
November 12
through 2020

The south lot of the North Seattle Park and Ride will be closed 
beginning at 5AM on Tuesday, November 12th.  The interim lot 
will be located at the former Marie Callendar's at 9538 1st Ave. 
NE.

October 30
through
March 2014

Northbound 1st Ave. NE closed between NE 92nd St. and NE 
100th St.  Northbound traffic will be detoured to 5th Ave. NE.  
Southbound traffic will be maintained.

November 21
through
January 2014

Crews will intermittently close traffic lanes on the N. 92nd St. 
bridge over I-5 while relocating utilities from under the bridge.  
Work will take place Monday through Friday, 7AM to 5PM.  One 
lane of alternating traffic will be maintained at all times.

October 1
through
2019

NE 66th St. and NE 67th St. between 12th Ave. NE and 
Roosevelt Wy. NE closed to through traffic.  The sidewalk on 
the west side of 12th Ave. NE between NE 65th St. and NE 68th 
St. will also be closed.

December 3
to
mid-March 2014

The north half of NE 65th St, west of 12th Ave. NE, will be 
closed while crews stabilize the ground to prepare the launch of 
the tunnel boring machines from Sound Transit's Roosevelt 
Station site.   One lane in each direction will be maintained on 
the south half of the street. The sidewalk on the north side of 
NE 65th St adjacent to the construction site will also be closed.  
The left turn from eastbound NE 65th St. to northbound 12th 
Ave. NE will be restricted.

February 10 - 28
7AM - 3PM

12th Ave. NE will be reduced to one northbound lane between 
NE 65th St. and NE 67th St. while crews install a new 42" water 
main.  Bike traffic will need to merge with vehicle traffic at NE 
65th St.

December 9
through
2020

Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St.  
NE 43rd St. closed between University Wy. NE and 12th Ave. 
NE (Local Access to the alleys on NE 43rd St. will be 
maintained).

Sound Transit
Northgate Link Extension Project
Northgate Station

Northeast

Northeast
Sound Transit
Northgate Link Extension Project
Roosevelt Station

Sound Transit
   
  

N. 105th, N. / NE Northgate Wy. 
Improvement Project

North /
Northeast

http://www.soundtransit.org/Projects-and-Plans/University-Link-Extension/Project-update---Dec-2013
http://www.soundtransit.org/Projects-and-Plans/University-Link-Extension/Project-update---Dec-2013
http://www.soundtransit.org/Projects-and-Plans/University-Link-Extension/Project-update---Dec-2013
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
http://www.soundtransit.org/Projects-and-Plans/Northgate-Link-Extension
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February 19
to
March 7
7AM - 5PM

Westbound NE 42nd St. closed between University Wy. NE and 
Brooklyn Ave. NE for approximately two weeks while crews 
relocate a water line.  Work hours are 7AM to 5PM, Monday 
through Friday.  Traffic will be detoured to NE 41st St. via 
University Wy. NE.  Eastbound traffic on NE 42nd St. will be 
maintained.

Through
December 2013

NE 65th St. between Radford Court and Sportsfield Dr. NE 
intermittently reduced to one lane of alternating traffic

Through
December 2013

Intermittent lane closures on Sand Point Wy. NE between NE 
56th St, and NE 65th St. during landscape work.

January 20
through
late May 2014

King County
Ballard Siphon Replacement 
Project

Crews will close the westbound lane of Shilshole Ave. NW at 
NW Dock Pl. while relining a wastewater pipe.  Westbound 
traffic will be detoured to Leary Ave. NW.  Eastbound traffic will 
remain on Shilshole Ave. NW.

Northwest

Through
Spring 2014
9AM - 3PM

Mercer Corridor Project
Mercer East Construction

Intermittent lane closures and pedestrian detours on Valley St. 
between Fairview Ave. N. and Westlake Ave. N. during sidewalk 
installation and landscape work.

South Lake
Union

Through
mid-2015

Mercer St between 4th Ave N and 9th Ave N reduced to two 
lanes.  Sidewalk on the north side of Mercer between 5th Ave N 
and Dexter Ave N is closed.  The sidewalk on the south side 
remains open.

Through
mid-2015

Northbound and Southbound SR99 between Valley St and 
Harrison St reduced to two lanes in each direction.

Permanently
closed

Off-ramps from southbound SR99 to Broad St, and from 
northbound SR99 to Mercer St, are permanently closed.

Through
Summer 2014
24/7

Crews will close the sidewalk on the east side of Dexter Ave. N, 
south of Mercer St, and on the south side of Mercer St. from 
Dexter Ave. N. to 8th Ave. N, during the installation of a high 
voltage line and duct bank.

Through
May 2014
24/7

Crews will close 8th Ave. N. at Mercer St. during the installation 
of a duct bank.  Local access will be maintained via Republican 
St.

Through
May 2014
7AM - 4PM

Crews will close the south curb lane and adjacent sidewalk on 
Roy St. between Queen Anne Ave. N. and 5th Ave. N. during 
sidewalk and signal work.

Through
May 2014
7AM - 4PM

Crews will close the north curb lane and adjacent sidewalk on 
Mercer St. between 3rd Ave. W. and 5th Ave. N. during 
sidewalk and signal work.

Through
May 2014
7AM - 4PM

Crews will close the south curb lane and adjacent sidewalk on 
Mercer St. between 3rd Ave. W. and 5th Ave. N. during 
sidewalk and signal work.

South Lake 
Union /
SR99

Mercer Corridor Project
Mercer West Construction

Windermere Sewage Overflow 
Prevention Project Northeast

Sound Transit
Northgate Link Extension Project
University District Station

Northeast

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BallardSiphon.aspx
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BallardSiphon.aspx
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BallardSiphon.aspx
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/Transportation/mercercorridor.htm
http://www.seattle.gov/util/EnvironmentConservation/Projects/DrainageSystem/SewageOverflowPrevention/CSOReductionProjects/WindermereBasin/index.htm
http://www.seattle.gov/util/EnvironmentConservation/Projects/DrainageSystem/SewageOverflowPrevention/CSOReductionProjects/WindermereBasin/index.htm
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Date(s) and 
Times Project /Location Description of Traffic Impacts Location

Until Further 
Notice

1821 Boren Ave.

Estimated completion: March 2015

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
west side of Boren Ave. between Stewart St. and Howell St, the 
south side of Stewart St. west of Boren Ave, and the north side 
of Howell St. west of Boren Ave.

Downtown

Until Further 
Notice
24/7

2301 6th Ave.

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of 5th Ave. between Battery St. and Bell St, the south 
side of Battery St. between of 5th Ave. and 6th Ave, the north 
side of Bell St. between of 6th Ave. and 5th Ave, and the west 
side of 6th Ave. between Bell St. and Battery St.

Downtown

Until Further 
Notice
24/7

2021 7th Ave.
Block 14 & 19

Intermittent sidewalk, curb lane, and traffic lane closures on 7th 
Ave. between Lenora St. and Westlake Ave, on Lenora St. 
between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora 
St. and Virginia St, on Virginia St. between 6th Ave. and 
Westlake Ave, on Westlake Ave. between 7th Ave. and 
Westlake Ave, and on Blanchard St. between 6th Ave. and 7th 
Ave.

Downtown

Until Further 
Notice
7AM - 4PM
Mon - Sat

2720 4th Ave.

Estimated completion: October 
2014

The parking lane and two adjacent traffic lanes on the east side 
of 4th Ave between Cedar St and Denny Wy will be closed 
weekdays for material delivery to the adjacent construction site.

Downtown

Until Further 
Notice
9AM - 4PM
Mon - Sat

801 Dexter Ave. N.

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
west side of Dexter Ave. N. between Valley St. and Aloha St, on  
the east side of Aurora Ave. N. between Valley St. and Aloha 
St, on the north side of Valley St. between Dexter Ave. N. and 
Aurora Ave. N, and on the south side of Aloha St. between 
Dexter Ave. N. and Aurora Ave. N.

South Lake 
Union

Until Further 
Notice
9AM - 4PM
Mon - Sat

1101 Dexter Ave. N.

Estimated completion: November 
2014

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
west side of Dexter Ave. N. between Highland Dr. and Aloha St.

South Lake 
Union

October 2013
to
May 2015
6AM - 3PM

Close eastbound Broad St. and adjacent sidewalk between 9th 
Ave. N. and Westlake Ave. N. for material delivery, excavation, 
and concrete pours.

October 21
to
January 2014
24/7

Close the sidewalk on the west side of Westlake Ave. N. 
between Broad St. and Mercer St. for excavation and shoring.

Until Further 
Notice
24/7

515 Westlake Ave. N.
Block 44

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of 9th Ave. N. between Republican St. and Harrison 
St, and the south side of Republican St. east of 9th Ave. N, and 
the north side of Harrison St. east of 9th Ave. N.

South Lake 
Union

Until Further 
Notice
24/7

400 9th Ave. N.
Block 45

Estimated completion: July 2015

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of 9th Ave. N. between Republican St. and Harrison 
St, and the south side of Republican St. east of 9th Ave. N, and 
the north side of Harrison St. east of 9th Ave. N.

South Lake 
Union

On-Going Private Construction Projects

601 Westlake Ave. N.
Block 43

Estimated completion: May 2015

South Lake 
Union



Note:  Information subject to change.  Additional construction and/or events may be planned in the Seattle area.
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Dec 2013
to
Feb 2014

325 9th Ave. N.
Block 52

Estimated completion: March 2015

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
west side of 9th Ave. N. between Harrison St. and Thomas St, 
and on the north side of Thomas St. west of 9th Ave. N.

South Lake 
Union

Until Further 
Notice
24/7

400 Boren Ave. N.

Estimated completion: October 
2015

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of Boren Ave. N. between Republican St. and 
Harrison St, and the south side of Republican St. east of Boren 
Ave. N.

South Lake 
Union

Until Further 
Notice
24/7

756 John St.

Estimated completion: October 
2014

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of Dexter Ave. N. north of John St, and the north side 
of John St. east of Dexter Ave. N.

South Lake 
Union

Until Further 
Notice
24/7

101 Taylor Ave. N.

Estimated completion: Sept. 2014

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
west side of Taylor Ave. N. between John St. and Denny Wy, 
and on the south side of John St. west of Taylor Ave. N.

South Lake 
Union

Until Further 
Notice
24/7

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of 5th Ave. N. north of John St, and on the north side 
of John St. east of 5th Ave. N.

Beginning  Feb 15 
Weekends only
8AM - 8PM

Crews will close the right northbound lane on 5th Ave. N, north 
of John St, while installing a new water service.

Until Further 
Notice
24/7

416 John St.

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
west side of 5th Ave. N. between John St. and Broad St, the 
north side of John St. between 5th Ave. N. and Broad St, and 
the south side of Broad St. between 5th Ave. N. and John St.

South Lake 
Union

November 2013
to
March 2014
7AM - 4PM

315 1st Ave. N.

The sidewalk, parking lane, and adjacent traffic lane on the west 
side of 1st Ave. N. between Thomas St. and Harrison St. will be 
closed intermittently during concrete pours.  Closures will occur 
for approximately 1 - 2 days every 2 weeks. 

South Lake 
Union

Until Further 
Notice
24/7

400 Fairview Ave. N.

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of Fairview Ave. N. between Republican St. and 
Harrison St, on the south side of Republican east of Fairview, 
and on the north side of Harrison east of Fairview.

South Lake 
Union

Until Further 
Notice
24/7

1201 Mercer St. Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of Minor Ave. N. south of Mercer St.

South Lake 
Union

Until Further 
Notice
24/7

528 Pontius Ave. N.
Intermittent sidewalk, curb lane, and traffic lane closures on  the 
east side of Pontius Ave. N. south of Mercer St, and on the 
south side of Mercer St. east of Pontius Ave. N.

South Lake 
Union

Until Further 
Notice
24/7

1260 Republican St.

Intermittent sidewalk, curb lane, and traffic lane closures on  the 
north side of Republican St. between Pontius Ave. N. and Yale 
Ave. N, on the east side of Pontius north of Republican, and on 
the west side of Yale north of Republican.

South Lake 
Union

To Subscribe/Unsubscribe to this weekly notice click here

South Lake 
Union500 John St

http://www.seattle.gov/transportation/constructionlookahead.htm#list�
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