
Annual Budget*
Estimated Lane 

Miles Estimated Cost**
Estimated Lane 

Miles Actual Cost*** Actual Lane Miles

2007 Projects
Denny/Dexter/Mercer 3,908,298$            3,673,872$           
Stone Way  1,345,803$            1,132,796$           

2007 Total 15,303,338$          30.8 5,254,101$            30.8 4,806,668$            30.8

2008 Projects
Boren ‐ Madison 6,338,770$            7.8 5,343,886$            7.8
5th Ave ‐ Marion to Denny 4,563,807$            3.9 3,081,215$            3.9
Denny/Western/Elliott/15AvW 10,269,297$         18.6 7,012,197$            18.6
1st Ave S ‐ Contract 1 6,515,328$            11.1 5,263,585$            11.1

2008 Total 22,613,000$          31.8 27,687,202$         41.5 20,700,883$         41.5

2009 Projects
1st Ave S ‐ Contract 2  9,557,178$            3.5 7,196,383$            3.5
2nd and 4th ‐ North 9,256,640$            8.8 7,751,019$            11.9
Stewart ‐ 1st to Eastlake 5,487,267$            3.8 4,330,251$            3.8
Fauntleroy Way SW  6,220,262$            6.8 4,079,323$            6.8
Marion ‐ Western to 6th 1,854,794$            1.2 1,215,177$            1.4
14th Ave S 1,030,000$            1.3 1,230,066$            1.3

2009 Total 23,356,000$          6.9 33,406,141$         25.4 25,802,219$         28.7

2010 Projects
Virginia/Olive 4,638,097$            2.3 2,289,174$            2.9
2nd and 4th ‐ South 10,113,724$         8.8 9,547,385$            8.8
Dearborn ‐ 5th to 10th 2,185,000$            2.2 962,070$               2.3
Airport Way 1 ‐ Spokane to Royal Brougham 6,464,000$            7.1 2,825,298$            7.9
Columbian Way ‐ 15th to Beacon 3,147,300$            1.9 3,050,579$            2.0
Airport Way 2 ‐ Royal Brougham to Dearborn 5,252,292$            1.9 3,505,891$            2.5
Arterial Spot Rehab 5,730,000$            4.2 3,089,770$            3.4
22nd Ave NE 660,000$               1.9 411,261$               1.9
Spot Repairs 895,876$               1.5

2010 Total 22,635,000$          9.6 38,190,413$         30.3 26,577,304$         33.2

Notes:

** For 2007‐2008, estimated cost based on funding analysis at contract award; for 2009‐2010, estimated cost based on estimates at beginning of year.
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* Design and construction of individual projects span multiple years, so annual budget is not directly comparable to estimated and actual costs for projects.

** Note that 2010 projects are still in close‐out, so actual (final) costs are estimated.


