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Part 1: Setting the Foundation

Establish Resolution 30951

Goals and Problem Definition

Citizen Participation Strategy and Implementation
Scope Development and Consultant Selection

Project Management

Part 2: Existing Conditions and Toolbox Development

Data Collection and Analysis
Background and Existing Conditions

Toolbox of Strategies and Solutions

Part 3: Pedestrian System: Evaluate Solutions

Define and Evaluate Pedestrian System Solutions

Part 4: Develop and Approve Pedestrian Plan

10
11
12
13
14

Identify Specific Plan Actions (project list, programs, etc.)
Develop Funding and Implementation Strategy

Review Draft Pedestrian Plan

Pedestrian Plan Approval Process

Performance Monitoring & Stewardship
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