
Construction Schedule
South Lake Union Streetcar Project

STREETCAR CONSTRUCTION TIMELINE
Trackway Construction

Fairview Avenue North, between Yale and Valley Streets
October 2006 thru February 2007

Terry Avenue, between Thomas and Valley Streets
October 2006 thru February 2007

Westlake Avenue, between Denny and Valley Streets
December 2006 thru June 2007

Westlake Avenue, between Stewart and Denny Streets
March 2007 thru August 2007

Valley Street, between Westlake Avenue and Fairview Avenue North
April 2007 thru July 2007

Harrison Street, between Terry Avenue and Fairview Avenue North
February 2007 thru April 2007

For more information or to learn more about the Seattle Streetcar Project  please contact:
Josh Stepherson, Streetcar Community Liaison, at (206) 684-3136 or visit

www.seattle.gov/transportation/stcar_slu.htm 
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Streetcar Stop Location

Streetcar Alignment 

Westlake Transit Hub

Maintenance Base
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 The South Lake Union Streetcar will operate on low-profile, concrete encased steel rails within an 8’ wide trackway that is
integrated with the roadway surface along the alignment.  This schedule highlights the approximate timeframes for trackway 
construction along several sub-segments of the 1.3 mile alignment.  The project also includes utility relocation, traffic signal 
modifications, overhead catenary and traction power systems, a maintenance facility, roadway improvements, and platform and
shelter construction.
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Please note, some changes and adjustments to the schedule and scope of work are likely.
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