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 UW HEALTH SCIENCES PROJECT SCHEDULE

42  MONTHS

CONSTRUCTION

PERMITTING

18 WEEKS

15 MONTHS/64 WEEKS
 DESIGN/ PRECONSTRUCTION

PROJ. DEF.

20 MONTHS

28 WEEKS 8 WEEKS 19 WEEKS 37 WEEKS
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2/15/21
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