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Reconnect West Seattle - Vision and Goals

Achieve similar levels of travel across the Duwamish to those seen before the closure 
of the High-Rise Bridge, while reducing the environmental injustices that impact 
communities in the Duwamish Valley.

Goals
1. Address increased traffic volumes and other impacts to neighborhoods along detour routing

2. Reimagine West Seattle transportation through mode share shifts and travel pattern changes 
throughout the peninsula

3. Understand community concerns and obtain feedback on projects, services, and facilities needed 
for West Seattle travelers to shift to non-car modes

4. Develop a comprehensive implementation plan that incorporates community feedback to ensure 
travelers reach their desired destinations

5. Regularly communicate with community in the coming months and years as traveler patterns 
change to address transportation needs
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Community-Led Process

• In March-June 2020, SDOT collected and reviewed 
project ideas from community

• In July and August, project ideas were then prioritized 
through 6 community surveys

• The surveys were promoted in underserved 
communities with the help of DON and community 
liaisons

Neighborhood Surveys

• SODO

• Georgetown

• South Park

• West Seattle (Roxhill, 
Highland Park, Riverview, 
and South Delridge)

Network Strategy Surveys

• Freight*

• Bike

*Prioritization by the Seattle Freight Advisory 

Board
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Reconnect West Seattle Implementation Plan

• Top-ranking projects were included in the 
Implementation Plan for construction in 
either 2020 or 2021

• The Plan was shared with the West Seattle 
Bridge Community Task Force on 
September 9

• SDOT will continue to collect input from 
community and will consider additional 
improvements for construction in 2022
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Reconnect West Seattle update

• Completed or ongoing work at 
53 of 70 RWSIP projects
• 7 remaining projects in 

construction

• 10 remaining projects in planning 
or design

• Check out the RWS Project 
Dashboard for each individual 
project status

Updated RWS project Dashboard: 

https://www.google.com/maps/d/u/0/viewer?mid=1ZWiBjWPfT6TxOkeE-FPtWy1-J65EVBxJ&ll=47.56019255262093%2C-122.363603&z=12
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2022 Project prioritization timeline  

Received project proposals from multiple sources: emails, community 
meetings, online surveys, neighborhood walks, etc.

New project 
intake until end 
of March 2021

Project feasibility 
and prioritization 
end of May 2021

Final list of 2022 
projects end of 

June 2021

March April - May June
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2022 RWS projects

Delivery Year # Project Name Project Description Status

2022 22-77 S Hardy St Sidewalk Repairs Repair or upgrade sidewalks on S Hardy St e/o S Albro Pl Construction

2022 22-22 14th Ave S and S Cloverdale St Signal Install crossing upgrades at 14th Ave S and S Cloverdale St Construction

2022 22-95 Sylvan Way SW Low-Cost Sidewalk
Install low-cost walkway, sidewalk, or other pedestrian connection on Sylvan 

Way SW s/o SW Holly St
Design

2022 22-73
17th Ave SW and SW Henderson St 

RRFB
Install RRFB at intersection of 17th Ave SW and SW Henderson St Design

2022 22-00
14th Ave S and S Henderson St speed 

reduction treatments
Change parking restriction and install painted curb bulbs to slow down traffic 

on 14th Ave S
Design

2022 22-58
16th and Cambridge Pedestrian 

Crossings
Improve crossing at 16th Ave SW and SW Cambridge St Design

2022 22-24 Dallas Ave S Sidewalk Improvements Upgrade or maintain sidewalks on Dallas Ave S e/o 10th Ave S Design

2022 22-84 S Albro Pl Traffic calming Install traffic calming elements on S Albro Pl w/o 13th Ave S Planning

2022 22-25 Lighting at Cesar Chavez Park
Install new lighting or upgrade existing lighting near Cesar Chavez Park on 7th

Ave S
Planning

2022 22-30 South Park Skate Park Lighting Install new or upgraded lighting on S Cloverdale St w/o 8th Ave S Planning
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RWS Q4 Implementation Plan Highlights

• Completed the Duwamish Longhouse Interim Signal

• Completed the Harbor Island Contingency Access Plan

• Started Construction on the S Hardy St Sidewalk Repair 
in Georgetown

•Added pedestrian lighting to the 21st Ave 
Neighborhood Greenway Project Scope

https://www.seattle.gov/Documents/Departments/SDOT/BridgeStairsProgram/West%20Seattle%20Bridge/2021_WSHB_Harborisland_ContingencyPlan_Final.pdf
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RWS Q4 Implementation – Home Zone 
highlights

• Completed 7th Ave S & S Director St crossing 
improvements

• Completed remaining speed cushions on 9th Ave 
SW between SW Holden St and SW Henderson St

• Added a left-turn pocket and right turn on red 
restrictions at S Michigan St / S Corson St / S Bailey

• Began construction on 6th Ave S walking 
improvements (will continue in phases through the 
spring of 2022)

SDOT Urban Forestry crews are currently planting 

100 trees in the Highland Park Home Zone. 50 trees 

are going on SW Barton St, which will be a 

Neighborhood Greenway in early 2022
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Upcoming RWS Implementation work

2022 Home Zone projects
• In the South Park, Highland Park, and 

Georgetown Home Zones, over 100 trees 
are being planted in all three 
neighborhoods.

2022 Projects
• Installing new flashing beacons at the 

neighborhood greenway crossing at 17th

Ave SW and SW Henderson St.

• Building new low-cost sidewalk along 
Sylvan Way SW from High Point Dr SW to 
SW Sylvan Heights Dr.

Existing conditions at intersection of SW Henderson St 

and 17th Ave SW
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Q4 Traffic Mitigation Projects
• Installed new pylons along the E Marginal Way protected 

bike lanes
• Improved the pavement on the 23rd Ave SW pathway that 

people use to walk and bike between SW Charlestown St 
and SW Spokane St

• Replaced concrete panels at 16th Ave SW and SW Austin St
• Installed a delineator post island on West Marginal Way SW, 

north of SW Front St
• Installed new overhead signage on SR-99 between S Lander 

St and S Spokane St in the southbound direction
• Installed curb ramps at 28th Ave SW & SW Thistle St
• Modified SR-99 to ensure three southbound lanes n 

approach to S Spokane St /Low Bridge

Crews installed 6 paint and post projects at 
three locations in the Fauntleroy neighborhood, 
and two at Marginal Way Pl and 17th Ave SW.
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Upcoming Traffic Mitigation Work

• Myers Way/Olsen Place SW curb ramps

• 25th Ave SW/ 24th Ave SW and SW Roxbury St curb ramps

• Chelan 5-way curb ramps

• West Marginal Way between Highland Park Way and 2nd Ave 
SW paving project
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Mobility Action Plan
Flip Your Trip West Seattle TDM Campaign

• User Statistics: 

• Total Registrations (as of 1/6): 4,734 — Week-over-Week 
Growth Rate: 4% | Month-over-Month Growth Rate: 42%

• Total Transit GO Enrolled Users (as of 1/6): 1,904— Week-
over-Week Growth Rate: 3%| Month-over-Month Growth 
Rate: 38%

• Total Trips Redeemed (as of 1/6): 4,754- Week-over-Week 
Growth Rate: 4%| Month-over-Month Growth Rate: 39%

• Over 200 ORCA cards ($25/card) distributed with the ability to 
transition funding to low-income ORCA Lift program

• Training Webinars: Metro Vanpool 101 (12/15) and 2022 Q1 
distribution of translated material; Transit 101 (Jan) will partner 
with Hopelink

• Postcard sent to all households and biz in area garnered new bump 
in campaign participation: up to nearly 4500 signups (12/23)

• Events that provided travel options support, such as 
trip planning, TransitGo and ORCA support, free 
scooter share safety demonstrations and rides, helmet 
giveaways, and more: Alki Micromobility Demo (10/2); 
El Mercadito—South Park (10/5, 10/26); West Seattle 
Farmers Market (10/17, 10/21, 11/14); Peace Peloton 
Georgetown (10/21); West Seattle Harvest Festival 
(10/31); Light Up Your Trip (11/9); South Delridge 
Farmers Market (11/13); Alaska Junction Hometown 
Holiday Night Market (12/4)

“This is a great program. We've recently 
relocated from Cali where the transit system 
was OK but not great. [I] love not having to 

use the car much at all here.” 
– Juanita
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Reporting on the 5 Implementation Plan 
Goals

Updated: 12/14/21

• Goal #1: Address increased traffic volumes and other impacts to neighborhoods 
along detour routing.

• We completed or having ongoing work for 77% planned detour route projects
within a ¼ mile of the detour routes to mitigate increased traffic volumes.
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Reporting on the 5 Implementation Plan 
Goals

• Goal #2: Reimagine West Seattle transportation through mode share shifts and 
travel pattern changes throughout the peninsula.

• We completed or having ongoing work for 83% planned mode shift projects
that support people walking/rolling, biking, and using transit.

Updated: 12/14/21
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Reporting on the 5 Implementation Plan 
Goals

• Goal #3: Understand community concerns and obtain feedback on projects, 
services, and facilities needed for West Seattle travelers to shift to non-car 
modes.

• We completed or have ongoing work for 69% planned community-
sourced projects proposed through targeted outreach with 
historically underserved communities.

Updated: 12/14/21
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Reporting on the 5 Implementation Plan 
Goals

• Goal #4: Develop a comprehensive implementation plan that incorporates 
community feedback to ensure travelers reach their desired destinations.

• We completed or having on going work for 80% total planned 
projects received from the community included in Reconnect West Seattle 
Implementation Plan.

• The status of all Implementation Plan projects is included in the Appendix.

Updated: 12/14/21
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Reporting on the 5 Implementation Plan 
Goals

• Goal #5: Regularly communicate with community in the coming months and 
years as traveler patterns change to address transportation needs

• To continually address changing community conditions, we held 13 community 
meetings during October 1, 2021-December 31, 2021.
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Questions / Discussion

www.seattle.gov/transportation/WestSeattleBridge

Phone:(206) 400-7511

http://www.seattle.gov/transportation/WestSeattleBridge
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Appendix: Project Status Lists
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Ongoing Project List

Delivery Year
Survey 

Category
# Project Name Project Description Status

Ongoing Georgetown Survey 156 1st Ave S Bridge Signal Improvements Improve signal timing at East Marginal Way S, 4th Ave S, and 1st Ave S Ongoing

Ongoing Georgetown Survey 182-1 S Michigan St Signal Improvements Improve signal progression for S Michigan St Ongoing

Ongoing Georgetown Survey 182-2 S Michigan St Signal Improvements Improve signal timing Ongoing

Ongoing Georgetown Survey 46920 S Michigan St ITS Improvements Intelligent Transportation System (ITS) improvements Ongoing

Ongoing SODO Survey 24 SODO Drainage Improvements Work with Seattle Public Utilities to monitor drainage and ponding issues Ongoing

Ongoing SODO Survey
164/205/6121

1
East Marginal Way S Paving Improvements Improve pavement conditions if grant funding is not awarded Ongoing

Ongoing South Park Survey 139
4th Ave S and S Michigan St Signal 
Improvements

Improve signal timing for S Michigan St Ongoing

Ongoing South Park Survey 143 Detour Route Signal Improvements Improve signal timing on detour routes Ongoing

Ongoing Freight Survey F09 Alaskan Way Signal Improvements Improve signal timing at Madison St and Marion St Ongoing

Ongoing Freight Survey F023
East Marginal Way S Access 

Restrictions

Assess access restrictions between S Spokane St and S 

Atlantic St
Ongoing

Updated: 12/14/21
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Ongoing Project List

Delivery Year
Survey 

Category
# Project Name Project Description Status

Ongoing MAP Survey N/A Low Bridge Access Evaluate continued access to Low Bridge Ongoing

Ongoing MAP Survey N/A Employer Coordination Work with employers to maintain and support work-from-home options Ongoing

Ongoing MAP Survey N/A Expand shared employer shuttles
Through King County Metro's Shared Employer Shuttle Program 
expand access to shuttles for smaller employers

Ongoing

Ongoing MAP Survey N/A Evaluate New/Revised Transit Connections Evaluate new/revised routes to reflect new trip patterns Ongoing

Ongoing MAP Survey N/A Ride-matching for vanpools
Promote better awareness of vanpool option to 
employers/employees; assist in ride-matching

Ongoing

Ongoing MAP Survey N/A Ride-matching for carpools Increase awareness of carpool options and help with ride matching Ongoing

Ongoing MAP Survey N/A HOV Access Explore HOV priority to/from West Seattle on detour routes Ongoing

Ongoing MAP Survey N/A Connections to Water Taxi
Evaluate improved parking and transit connections to/from water 
taxi

Ongoing

Updated: 12/14/21
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2020 Project List

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 Georgetown Survey 28 Airport Way S Safety Improvements Add speed radar feedback signs Complete

2020 Georgetown Survey 183 S Michigan St and Corson Ave S Extend length of northbound right turn lane Complete

2020 SODO Survey 7 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2020 SODO Survey 20 BNSF Crossing Improvements Rail crossing improvements at S Holgate St and S Horton St Complete

2020 SODO Survey 26 SODO Pothole Repair Repair potholes along detour routes and other locations Complete

2020 SODO Survey 207/47420 S Spokane St Bike Improvements
Spot improvements along S Spokane St and the West Seattle Bridge 
Trail

Complete

2020 South Park Survey 135 South Park Bike and Pedestrian Map
Map of bike and pedestrian routes to access the South Park and 1st 
Ave S Bridge; Walking map and biking map available online. 

Complete

2020 South Park Survey 301 S Cloverdale St Safety Improvements Add speed radar feedback signs Complete

2020 South Park Survey W50
14th Ave S and S Cloverdale St 
Improvements

Relocate the stop bars and signal detection and expand the width 
of the south leg crosswalk

Complete

2020 West Seattle Survey W25
Delridge Way SW and SW Orchard St Signal 
Improvements

Update signal timing Complete

2020 West Seattle Survey W51 West Seattle Arterial Maintenance
Repair potholes on 35th Ave SW, W Marginal Way SW, SW Delridge 
Way, SW Holden St

Complete

Updated: 12/14/21
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2020 Project List

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 Bike Survey Multiple West Seattle Bridge Trail Improvements
Bike improvements along the West Seattle Bridge Trail and S 
Spokane St

Complete

2020 Bike Survey B023/B056 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2020 Freight Survey F01
2nd Ave SW and Highland Park Way SW 
Improvements

Refresh pavement markings and replace damaged signs Complete

2020 Freight Survey F02
SR 509 NB Off-Ramp Vegetation 
Maintenance

Trim vegetation at 2nd Ave S to improve sightlines for northbound 
drivers

Complete

2020 Freight Survey F03
14th Ave S and S Cloverdale St 
Improvements

Relocate the stop bars and signal detection and expand the width 
of the south leg crosswalk

Complete

2020 Freight Survey F10 West Seattle Bridge Trail Improvements
Bike improvements along the West Seattle Bridge Trail and S 
Spokane St

Complete

2020 MAP Survey N/A Additional transit service (Metro)
Metro adding back routes 55, 56, 57 to better serve Admiral 
(September 19, 2020)

Complete

2020 MAP Survey N/A Transit Service
Revised bus service to accommodate High Bridge closure. Metro 
published a West Seattle Bridge Closure Transit Action Plan.

Complete

2020 MAP Survey N/A Low Bridge Access Expand access to Low Bridge Complete

2020 MAP Survey N/A Transit Lanes and signal priority Installed bus lanes on Spokane Street and Delridge Way Complete

2020 MAP Survey N/A Water Taxi Service Issued RFP for additional boat; funding source needed Complete

Updated: 12/14/21
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2021 Project List

Delivery Year
Survey 

Category
# Project Name Project Description Status

2021 SODO Survey 6 SODO Transit Improvements Transit-only lane on 1st Ave S, other bus stop improvements Complete

2021 SODO Survey 91
East Marginal Way S and SW Klickitat Way 
Improvements

Striping improvements to better organize turning movements Complete

2021 Georgetown Survey 13 Corson Ave S Safety Improvements Safety improvements from East Marginal Way S to Airport Way S Complete

2021 Georgetown Survey 14 S Orcas St Bike Improvements
Bike and pedestrian improvements from East Marginal Way S to 
Corson Ave S

Complete

2021 Georgetown Survey 46
Airport Way S and S Lucile St 
Improvements

Pedestrian, bike, transit and vehicular access improvements Complete

2021 South Park Survey 160
S Cloverdale St and 10th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 161
S Cloverdale St and 12th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 162 South Park Stay Healthy Streets Add Stay Healthy Streets where appropriate in South Park Complete

2021 West Seattle Survey W27
8th Ave SW and SW Roxbury St Signal 
Improvements

Update signal timing and add left turn phase Complete

2021 West Seattle Survey W60
8th Ave SW and SW Roxbury St 
Improvements

Add left turn signal Complete

Updated: 12/14/21
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2021 Project List

Delivery Year
Survey 

Category
# Project Name Project Description Status

2021 Bike Survey B038/B039 Georgetown to Downtown Bike Connection
Evaluate protected bike lane on Airport Way S or parallel route 

(continued evaluation by BMP)
Complete

2021 Freight Survety F06 West Marginal Way SW Improvements New Walkway Complete

2021 Freight Survey F08 Harbor Island Contingency Access
Evaluate contingency access via 16th Ave SW, 13th Ave SW, SW 
Hanford St, and 11th Ave SW

Complete

2021 Georgetown Survey 133 Georgetown Home Zone Limit access to side streets and add traffic calming Construction

2021 South Park Survey 172 South Park Home Zone Limit access to side streets and add traffic calming Construction

2021 West Seattle Survey W24 Highland Park Home Zone Limit access to side streets and add traffic calming Construction

2021 West Seattle Survey W61
15th Ave SW and SW Roxbury St 
Improvements

Add southbound left turn lane Construction

2021 Bike Survey
B027/B055/B

060/B076
West Marginal Way SW Improvements Protected bike lane Construction

2021 Bike Survey B079
21st Ave SW Neighborhood Greenway 
Improvements

Improvements to 21st Ave SW between West Seattle Bridge and SW 
Dawson St

Design

2021 South Park Survey 54 Dallas Ave S and 14th Ave S Improvements Pedestrian and safety improvements Design

Updated: 12/14/21
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Delivery Year
Survey 

Category
# Project Name Project Description Status

2022 n/a 22-77 S Hardy St Sidewalk Repairs Repair or upgrade sidewalks on S Hardy St e/o S Albro Pl Construction

2022 n/a 22-22 14th Ave S and S Cloverdale St Signal Install crossing upgrades at 14th Ave S and S Cloverdale St Construction

2022 n/a 22-95 Sylvan Way SW Low-Cost Sidewalk
Install low-cost walkway, sidewalk, or other pedestrian connection on Sylvan 

Way SW s/o SW Holly St
Design

2022 n/a 22-73
17th Ave SW and SW Henderson St 

RRFB
Install RRFB at intersection of 17th Ave SW and SW Henderson St Design

2022 n/a 22-00
14th Ave S and S Henderson St speed 

reduction treatments
Change parking restriction and install painted curb bulbs to slow down traffic 

on 14th Ave S
Design

2022 n/a 22-58
16th and Cambridge Pedestrian 

Crossings
Install new signal or RRFB at 16th Ave SW and SW Cambridge St Design

2022 n/a 22-24 Dallas Ave S Sidewalk Improvements Upgrade or maintain sidewalks on Dallas Ave S e/o 10th Ave S Design

2022 n/a 22-84 S Albro Pl Speed Radars Install new speed radar feedback signs on S Albro Pl w/o 13th Ave S Planning

2022 n/a 22-25 Lighting at Cesar Chavez Park
Install new lighting or upgrade existing lighting near Cesar Chavez Park on 7th

Ave S
Planning

2022 n/a 22-30 South Park Skate Park Lighting Install new or upgraded street lighting on S Cloverdale St w/o 8th Ave S Planning

2022 Project List
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Projects Not Recommended to Advance

Delivery Year
Survey 

Category
# Project Name Project Description Status

2021 Georgetown Survey 188 SR 509 SB On-Ramp Improvement Add second lane on southbound ramp from S Michigan St
Not Recommended 

to Advance1

2021 SODO Survey 36 Chelan 5-Way Intersection Bypass
Explore opportunities for Low Bridge access using the ramp west of 
Fire Station 36

Not Recommended 

to Advance2

2021 West Seattle Survey W20 SR 509 NB On-Ramp Improvement
Increase the number of lanes on West Marginal Way S to access 1st 
Ave Bridge NB on-ramp

Not Recommended to 
Advance3

2021 West Seattle Survey W28
Highland Park Way SW and SW Holden St 
Improvement

Add extra traction on the uphill, southbound lane on Highland Park 
Way SW

Not Recommended 

to Advance4

Updated: 12/14/21

1 Project is not recommended to advance since it does not meet WSDOT's design standards.
2 Project is not recommended to advance due to potential conflicts with repair efforts and for having high risk of bike, pedestrians, and vehicles accessing the high bridge at the 

ramps. We will continue to monitor this area for potential transit and bike improvements.
3 Project is not recommended to advance due to impacts to mainline SR 509.
4 Project is not recommended to advance due to existing pavement design and future challenges with updating roadway markings. Northbound left turn phase added to address 

collision patterns.



Date (xx/xx/xxxx) Department Name Page Number 30Date (xx/xx/xxxx) Department of Finance and Administrative ServicesDepartment of Transportation

Georgetown Project List 2020-2021

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 Georgetown Survey 183 S Michigan St and Corson Ave S Extend length of northbound right turn lane Complete

2020 Georgetown Survey 28 Airport Way S Safety Improvements Add speed radar feedback signs Complete

2021 Georgetown Survey 13 Corson Ave S Safety Improvements Safety improvements from East Marginal Way S to Airport Way S Complete

2021 Georgetown Survey 14 S Orcas St Bike Improvements
Bike and pedestrian improvements from East Marginal Way S to 
Corson Ave S

Complete

2021 Georgetown Survey 46
Airport Way S and S Lucile St 
Improvements

Pedestrian, bike, transit and vehicular access improvements Construction

2021 Georgetown Survey 133 Georgetown Home Zone Limit access to side streets and add traffic calming Construction

Ongoing Georgetown Survey 46920 S Michigan St ITS Improvements Intelligent Transportation System (ITS) improvements Ongoing

Ongoing Georgetown Survey 156 1st Ave S Bridge Signal Improvements
Improve signal timing at East Marginal Way S, 4th Ave S, and 1st 
Ave S

Ongoing

Ongoing Georgetown Survey 182-1 S Michigan St Signal Improvements Improve signal progression for S Michigan St Ongoing

Ongoing Georgetown Survey 182-2 S Michigan St Signal Improvements Improve signal timing Ongoing

2021 Georgetown Survey 188 SR 509 SB On-Ramp Improvement Add second lane on southbound ramp from S Michigan St
Not 

Recommended to 
Advance1

Updated: 12/14/21

1Project is not recommended to advance since it does not meet WSDOT's design standards.
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SODO Project List 2020-2021

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 SODO Survey 7 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2020 SODO Survey 20 BNSF Crossing Improvements Rail crossing improvements at S Holgate St and S Horton St Complete

2020 SODO Survey 26 SODO Pothole Repair Repair potholes along detour routes and other locations Complete

2020 SODO Survey 207/47420 S Spokane St Bike Improvements
Spot improvements along S Spokane St and the West Seattle Bridge 
Trail

Complete

2021 SODO Survey 6 SODO Transit Improvements Transit-only lane on 1st Ave S, other bus stop improvements Complete

2021 SODO Survey 91
East Marginal Way S and SW Klickitat Way 
Improvements

Striping improvements to better organize turning movements Complete

Ongoing SODO Survey 24 SODO Drainage Improvements
Work with Seattle Public Utilities to monitor drainage and ponding 
issues

Ongoing

Ongoing SODO Survey
164/205/6121

1
East Marginal Way S Paving Improvements Improve pavement conditions if grant funding is not awarded Ongoing

2021 SODO Survey 36 Chelan 5-Way Intersection Bypass
Explore opportunities for Low Bridge access using the ramp west of 
Fire Station 36

Not 
Recommended to 

Advance1

Updated: 12/14/21

1Project is not recommended to advance due to potential conflicts with repair efforts and for having high risk of bike, pedestrians, and vehicles accessing the high bridge at the 

ramps. We will continue to monitor this area for potential transit and bike improvements.
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South Park Project List 2020-2021

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 South Park Survey 135 South Park Bike and Pedestrian Map
Map of bike and pedestrian routes to access the South Park and 1st 
Ave S Bridge; Walking map and biking map available online.

Complete

2020 South Park Survey 301 S Cloverdale St Safety Improvements Add speed radar feedback signs Complete

2020 South Park Survey W50
14th Ave S and S Cloverdale St 
Improvements

Relocate the stop bars and signal detection and expand the width 
of the south leg crosswalk

Complete

2021 South Park Survey 160
S Cloverdale St and 10th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 161
S Cloverdale St and 12th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 172 South Park Stay Healthy Streets Add Stay Healthy Streets where appropriate in South Park Complete

2021 South Park Survey 169 South Park Home Zone Limit access to side streets and add traffic calming Construction

2021 South Park Survey 54 Dallas Ave S and 14th Ave S Improvements Pedestrian and safety improvements Design

Ongoing South Park Survey 139
4th Ave S and S Michigan St Signal 
Improvements

Improve signal timing for S Michigan St Ongoing

Ongoing South Park Survey 143 Detour Route Signal Improvements Improve signal timing on detour routes Ongoing

Updated: 12/14/21
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West Seattle Project List 2020-2021
Roxhill, Highland Park, Riverview, and South Delridge

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 West Seattle Survey W25
Delridge Way SW and SW Orchard St Signal 
Improvements

Update signal timing Complete

2020 West Seattle Survey W51 West Seattle Arterial Maintenance
Repair potholes on 35th Ave SW, W Marginal Way SW, SW Delridge 
Way, SW Holden St

Complete

2021 West Seattle Survey W27
8th Ave SW and SW Roxbury St Signal 
Improvements

Update signal timing and add left turn phase Complete

2021 West Seattle Survey W60
8th Ave SW and SW Roxbury St 
Improvements

Add left turn signal Complete

2021 West Seattle Survey W24 Highland Park Home Zone Limit access to side streets and add traffic calming Construction

2021 West Seattle Survey W61
15th Ave SW and SW Roxbury St 
Improvements

Add southbound left turn lane Construction

2021 West Seattle Survey W20 SR 509 NB On-Ramp Improvement
Increase the number of lanes on West Marginal Way S to access 1st 
Ave Bridge NB on-ramp

Not 
Recommended to 

Advance1

2021 West Seattle Survey W28
Highland Park Way SW and SW Holden St 
Improvement

Add extra traction on the uphill, southbound lane on Highland Park 
Way SW

Not 
Recommended to 

Advance2

Updated: 12/14/21

1 This project is not recommended to advance due to impacts to mainline SR 509. 
2 Project is not recommended to advance due to existing pavement design and future challenges with updating roadway markings. Northbound left turn phase added to address 

collision patterns.
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Freight Project List 2020-2021

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 Freight Survey F01
2nd Ave SW and Highland Park Way SW 

Improvements
Refresh pavement markings and replace damaged signs Complete

2020 Freight Survey F02 SR 509 NB Off-Ramp Vegetation Maintenance
Trim vegetation at 2nd Ave S to improve sightlines for northbound 

drivers
Complete

2020 Freight Survey F03 14th Ave S and S Cloverdale St Improvements
Relocate the stop bars and signal detection and expand the width of the 

south leg crosswalk
Complete

2020 Freight Survey F10 West Seattle Bridge Trail Improvements Bike improvements along the West Seattle Bridge Trail and S Spokane St Complete

2021 Freight Survey F06 West Marginal Way SW Improvements New walkway Complete

2021 Freight Survey F08 Harbor Island Contingency Access
Evaluate contingency access via 16th Ave SW, 13th Ave SW, SW Hanford 

St, and 11th Ave SW
Complete

2021 SODO Survey 91
East Marginal Way S and SW Klickitat Way 

Improvements
Striping improvements to better organize turning movements Complete

Ongoing Freight Survey F09 Alaskan Way Signal Improvements Improve signal timing at Madison St and Marion St Ongoing

Ongoing Freight Survey F23 East Marginal Way S Access Restrictions Assess access restrictions between S Spokane St and S Atlantic St Ongoing

Updated: 12/14/21
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Bike Project List 2020-2021

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 Bike Survey Multiple West Seattle Bridge Trail Improvements
Bike improvements along the West Seattle Bridge Trail and S 
Spokane St

Complete

2020 Bike Survey B023/B056 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2021 Bike Survey B038/B039 Georgetown to Downtown Bike Connection Evaluate protected bike lane on Airport Way S or parallel routes Complete

2021 Bike Survey
B027/B055/B0

60/B076
West Marginal Way SW Improvements New protected bike lane Construction

2021 Bike Survey B079
21st Ave SW Neighborhood Greenway 
Improvements

Improvements to 21st Ave SW between West Seattle Bridge and 
SW Dawson St

Design

Updated: 12/14/21
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Mobility Action Plan Project List 2020-2021

Delivery Year
Survey 

Category
# Project Name Project Description Status

2020 MAP Survey N/A Additional transit service (Metro) Metro adding back routes 55, 56, 57 to better serve Admiral Complete

2020 MAP Survey N/A Transit Service
Revised bus service to accommodate High Bridge closure. Metro 
published a West Seattle Bridge Closure Transit Action Plan.

Complete

2020 MAP Survey N/A Low Bridge Access Expand access to Low Bridge Complete

2020 MAP Survey N/A Transit Lanes and signal priority Installed bus lanes on Spokane Street and Delridge Way Complete

2020 MAP Survey N/A Water Taxi Service Issued RFP for additional boat; funding source needed Complete

2021 MAP Survey N/A HOV Access Explore HOV priority to/from West Seattle on detour routes Ongoing

2021 MAP Survey N/A Connections to Water Taxi Evaluate improved parking and transit connections to water taxi Ongoing

2021 MAP Survey N/A Ride-matching for carpools Increase awareness of carpool options and help with ride matching Ongoing

Ongoing MAP Survey N/A Evaluate New/Revised Transit Connections Evaluate new/revised routes to reflect new trip patterns Ongoing

Ongoing MAP Survey N/A Ride-matching for vanpools
Promote better awareness of vanpool option to 
employers/employees; assist in ride-matching

Ongoing

Ongoing MAP Survey N/A Low Bridge Access Evaluate continued access to Low Bridge Ongoing

Ongoing MAP Survey N/A Employer Coordination
Work with employers to maintain and support work-from-home 
options

Ongoing

Ongoing MAP Survey N/A Expand shared employer shuttles
Through King County Metro's Shared Employer Shuttle Program 
expand access to shuttles for smaller employers

Ongoing

Updated: 12/14/21


