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2024 Seattle Transportation Levy 
Seattle voters approved the eight-year $1.55 billion Transportation Levy in 2024. This levy provides 
funding to maintain and modernize the City’s transportation infrastructure by building sidewalks, 
paving streets, repairing bridges, and improving transit connections. These investments are in 
support of the goals set forth in the Seattle Transportation Plan, a 20-year vision for the future of 
our transportation system: 

• Prioritize safety for travelers in Seattle, with no serious injury or fatal crashes 
• Co-create with community and implement restorative practices to address transportation-

related inequities 
• Respond to climate change through innovation and a lens of climate justice 
• Provide reliable and affordable travel options that help people and goods get where they 

need to go 
• Reimagine city streets as inviting places to linger and play 
• Improve city transportation infrastructure and ready it for the future 

 
The Seattle Department of Transportation (SDOT) is committed to meeting goals outlined to voters 
in the 2024 Seattle Transportation Levy legislation Attachment A. As further described in 
Attachment A, the Levy is organized into 11 program areas. Also shown in this table is the 2025 
appropriation for each of these program areas. 

Levy Program 8-Year Appropriation 2025 Appropriation 
Vision Zero, School and Neighborhood Safety $160.5 million $16.1 million 
Street Maintenance and Modernization $403 million $43.0 million 
Bridges and Structures $221 million $19.0 million 
Transit Corridors and Connections $151 million $12.6 million 
Pedestrian Safety $189 million $28.9 million 
Signals and Operations $100 million $11.7 million 
Bicycle Safety $133.5 million $16.3 million 
People Streets and Public Spaces $66.5 million $10.2 million 
Climate and Resiliency $69 million $11.0 million 
Freight and Goods Movement $45 million $3.7 million 
Good Governance and Equitable Implementation 
Initiative 

$7.5 million $2.2 million 

Council District Fund* $4 million $2.0 million 
Total $1.55 billion  $176.8 million 

*The Council District Fund CIP (MC-TR-C155) has an appropriation of $4M of Transportation 
Levy Funds; delivery plan still to be determined  

 
Each year, SDOT will provide updates on progress toward levy goals, funded by Transportation Levy 
revenue. Voters approved an eight-year period for property tax collection, though property tax 
collection can take several more years, and SDOT can only use the funds once they have been 
collected.  Additionally, large capital projects that begin during the collection period may continue 
to spend levy funds past the collection period. In conclusion, levy spending is expected to continue 
beyond the eight-year collection period, a standard practice for transportation levies. 

https://seattle.legistar.com/View.ashx?M=F&ID=13104961&GUID=8BB4CAF5-C877-4120-95AB-971171D01321
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Annual Delivery Plan Purpose 
The Annual Delivery Plan (delivery plan) outlines SDOT’s plan for work funded by transportation levy 
dollars each year. SDOT is committed to delivering levy projects as outlined in the delivery plan, 
and the plan outlined below identifies projects for which the department plans to start building, 
designing, and planning for in 2025. Due to the complex nature of capital project delivery and 
unforeseen risks, adjustments to the delivery plan may be necessary to account for changes in 
project timelines. 
 
Prioritizing Levy Work and Selecting New Projects 
To determine which projects will receive funding through the 2024 Transportation Levy, SDOT used 
the framework provided by the 20-year Seattle Transportation Plan, a data-driven prioritization 
process described below, Seattle’s Racial and Social Equity Index and Transportation Equity 
Framework, and community input. SDOT will use this same guidance to continually identify 
additional Transportation Levy projects across the 11 Levy program areas.  
 
SDOT's data-driven prioritization process is guided by several key factors:  

• Program goals, for example, focusing pedestrian improvements in areas with higher 
demand for walking and rolling and near sensitive land uses, informed by the Seattle 
Transportation Plan, One Seattle Comprehensive Plan, and SDOT’s Asset Management 
Strategy 

• Number of people who could benefit, investing where there is demonstrated need to serve 
a large number of people and modes of travel  

• Geographic distribution, balancing investments where they are most needed around the 
city  

• Optimal investment timing to extend the life of our highest-value transportation assets  
• Equity, with a focus on mobility for all people and an emphasis on those who are most 

vulnerable   
• Opportunity to co-create with community or to align with nearby investments  
• Leveraging opportunities from a grant or partner investment 

 
Expecting and Planning for Changes in the Delivery Plan 
Modifications to project timelines can be common, especially on large capital projects with 
numerous steps required before construction can start. We expect certain risks with every project, 
and below are several of the common reasons that affect project schedules:   

• During the design phase, projects changes or feedback from community outreach can 
change project schedules 

• Prolonged approvals from regional, state, or federal agencies can significantly delay project 
timelines 

• Discovering unexpected geotechnical issues, utility conflicts, or environmental hazards 
during construction can disrupt schedules 

• Delays in securing grant funding or receiving higher-than-expected contractor bids can 
cause project slowdowns or pauses 

• Extreme weather can halt or delay construct activities 
• Project schedules can also be reprioritized to address emerging needs and new priorities 
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Reading the Delivery Plan 
This delivery plan shows planned projects and priorities for 2025. The delivery plan categorizes 
projects as either scheduled for SDOT to start planning, start designing, or start construction in 
2025. The various stages of project delivery are outlined in the chart below. 
 

 
 
Additionally, in several areas of the delivery plan some projects are listed under multiple program 
areas. To maximize the work completed with levy dollars and find efficiencies, multiple programs 
often contribute funding to individual projects. An example of this is under program area 1.1, 
(Vision Zero, School and Neighborhood Safety Programs) where the Highland Park Way SW Safety 
Corridor project will be delivered in partnership with program areas 7.4 and 7.5 (Bicycle Safety 
Programs). 
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Transportation Levy Priorities In 2025 
SDOT is launching projects and programs funded by the 2024 Seattle Transportation Levy beginning 
with the start of revenue collection in 2025. Efforts in the first year are focused on developing new 
programs, positioning initial levy projects for early 2025 construction, and prioritizing early work on 
the largest capital projects that require years to develop and construct.  
 
The 2025 Levy Delivery Plan is informed by the 2024 Levy Readiness and Action Approach and the 
early actions for three new programs: Transit Passenger Safety, Electric Vehicle Charging, and the 
Neighborhood Initiated Safety Partnership Program.   
 
2025 Transportation Levy Priorities 
 
Expanded Vision Zero Work 

• Advance Aurora Avenue N planning in partnership with the Washington State Department of 
Transportation (WSDOT) and King County Metro (KCM) to identify a preferred alternative 
and phasing plan that will drive the implementation schedule  

• Program the expanded Vision Zero work citywide on high-injury network corridors and 
intersections and expand Leading Pedestrian Intervals and safer crossings 

 
New Sidewalks 

• Hold community walks to select new sidewalk projects for the first four years of the levy  
• Conduct outreach and scope new sidewalks, develop an accelerated sidewalk delivery 

team, and develop methods to increase sidewalk repair 
 
Bridges and Structures 

• Issue Requests for Proposals and begin design of mechanical and electrical repair 
packages for Fremont, University and Ballard bridges, program crew-delivered bridge 
repairs, and initiate Project Readiness bridge studies 

 
Maintenance and Modernization 

• Start design on major corridor maintenance and modernization projects, with early focus 
on corridors with secured grant funding such as Roosevelt Way NE, Pinehurst Way NE, and 
E Marginal Way 

 
Downtown Activation 

• Continue Downtown Activation and People Streets and Public Spaces investments on 3rd 
Avenue, Fortson Square, Occidental Promenade, and other key locations in advance of 
major events, in alignment with other organizations and agencies  

 
New Levy Programs  

• Launch new programs including the Neighborhood-Initiated Safety Partnership, Bridge, 
Preventative Maintenance, Transit Passenger Safety, Bike Lane Maintenance, People 
Streets and Public Spaces, Climate and Electrification, and the Good Governance and 
Equitable Implementation Initiative programs 

  

https://www.seattle.gov/documents/Departments/SDOT/About/Funding/Levy/2024_Transportation_Levy_Readiness_Approach.pdf
https://www.seattle.gov/documents/Departments/SDOT/About/Funding/Levy/Resolution_3213_Response_New_Levy_Programs.pdf
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Map of Signature Projects Planned in 2025 

Note: Map is for illustrative purposes. It denotes known project locations but does not 
represent all planned 2025 levy projects or routine maintenance activities. 

2025 Levy Delivery Plan:  

Projects by Levy Program 



2025 Transportation Levy Delivery Plan 

Appendix A: Estimated 2025 Levy Investments 
1: Vision Zero, School and Neighborhood Safety: Make targeted and community-requested improvements to streets, sidewalks, 
intersections, and crossings to reduce traffic collisions, severe injuries, and fatalities. 
Program Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Vision Zero   (1.1) Safety redesign projects on up to 12 

corridors on the High Injury Network  
(1.2) Responsive safety projects at up to 
40 high-collision locations  
(1.3) Leading pedestrian intervals at 280 
intersections  
(1.4) Traffic calming on 50 corridors   

  
Anticipated initial Vision Zero projects on:  
• Aurora Ave N  
• N/NE 85th St   
• S Othello St   
• N 105th St/Holman Rd NW   
• Dexter Ave N   
• Lake City Way NE   
• 4th Ave S   
• MLK Jr Way S   
• Rainier Ave S 
• Lakeside Ave S at Lake Washington 

Blvd  
• N/NE 50th St   
• Other projects as identified in Vision 

Zero work plans   

(1.1) VISION ZERO CORRIDOR PROJECTS ON HIGH INJURY NETWORKS 
Start Construction:  

• N 130th St Phase 1 Safety Corridor  
• S Henderson St Safety Corridor  

 
Start Design:  

• Rainier Ave S Safety Corridor (North Segment)  
• Renton Ave S Safety Corridor  

  
Start Planning: 

• 12th Ave S Safety Corridor  
• S Jackson St Safety Corridor 
• S Othello St/S Myrtle St Safety Corridor 
• Spring St Safety Corridor 

 
(1.2) HIGH-COLLISION SAFETY PROJECTS 
Start Construction: 

• 1st Ave S and S Spokane St 
• 5th Ave and Marion St  
• 5th Ave and Pike St  
• E Marginal Way S and S Dawson St (Phase 1) 
• NE Northgate Way and 1st Ave NE 
• Broadway and E Pike St 
• Broadway and E Union St  
• Burke-Gilman Trail and 30th Ave NE 
• Eastlake Ave E and Fuhrman Ave E 
• Harvard Ave and E Pike St  
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• Rainier Ave S (S Bayview to S McClellan) 
• Rainier Ave S (S Charlestown to S Andover) Mid-Block  
• Rainier Ave S and S Othello St  
• Roosevelt Way NE and NE 42nd St  
• Roosevelt Way NE and NE 47th St  
• Sylvan Way SW (High Point Dr to Sylvan Heights Dr) Mid-Block  
• University Way NE and NE 50th St  

 
(1.3) INTERSECTIONS WITH LEADING PEDESTRIAN INTERVALS (LPI) 
Start Construction:  LPIs  
  
(1.4) TRAFFIC CALMING PROJECTS 
Start Construction: 

• 16th Ave SW – SW Brandon St (Trailhead) to SW Henderson St  
• 26th Ave SW – SW Barton St to SW Roxbury St 
• 62nd Ave S/64th Ave S – Waters Ave S to S Prentice St  
• Airport Way S – S Holgate St to I-90 
• Fuhrman Ave E – Franklin Ave E to E Shelby St  
• Greenwood Ave N – Holman Rd N to Phinney Ave N  
• MLK Jr Way S – S Ryan Way to S Henderson St  
• Sand Point Way NE – NE 115th St to NE 123rd St 
• S Roxbury St – Renton Ave S to Waters Ave S 
• SW Trenton St – 35th Ave SW to Delridge Way SW  

Safe Routes to 
School  

(1.5) Contribute to up to 70 projects to 
improve safety and fund safety education 
programs at public schools   

(1.5) SAFE ROUTES TO SCHOOLS PROJECTS  
Start Construction on improvements at schools including: 
• 13th Ave and E Yesler Way – Bailey Gatzert Elementary 
• Aki Kurose Middle School 
• Beacon Hill Elementary 
• Bertschi School 
• Coe Elementary 
• Concord Elementary 
• Franklin High School 
• Hawthorne Elementary 
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• Highland Park Elementary 
• Ingraham High School 
• James Baldwin Elementary 
• Jane Addams Middle School 
• John Muir Elementary 
• Kimball Elementary 
• Lafayette Elementary 
• Lakeridge Elementary (Renton School District) 
• Madison Middle School 
• Magnolia Elementary 
• Maple Elementary 
• Nathan Hale High School 
• Pathfinder K-8 
• Rainier Beach High School (S Henderson St School Safety Project 

between the Chief Sealth Trail and Seward Park Ave S) 
• Rainier View Elementary 
• Sand Point Elementary 
• Summit Sierra Charter School 
• View Ridge Elementary 
• Viewlands Elementary 
• West Seattle Elementary 

 
Start Design on improvements at schools including: Olympic Hills 

 
Aurora Avenue 
N Safety   

(1.6) Aided by state and federal leverage 
funds, install sidewalks along Aurora Ave N 
from N 115th St to N 145th St and implement 
safety improvements including pedestrian 
lighting and plant trees along Aurora Ave N 

(1.6) AURORA AVE N SAFETY PROJECT 
 
Continue planning and engagement with WSDOT and King County 
Metro to identify a preferred alternative.  

Neighborhood-
Initiated Safety 
Partnership 
Program   

(1.7) Build at least 10 neighborhood-initiated 
and co-created projects, focusing on 
community priorities across all districts with 
an emphasis on equity. This could include 

(1.7) NEIGHBORHOOD INITIATED SAFETY PARTNERSHIP PROGRAM   
 
Start Planning 

• Launch new program  
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safety and mobility enhancements like new 
sidewalks, crossings, and transit access 

Neighborhood 
Scale Traffic 
Safety 
Programs 

(1.8) Address community priorities for 
neighborhood scale traffic safety 
improvements. This could include safety 
and mobility enhancements like traffic 
calming, new sidewalks, crossings, and 
transit access. 

(1.8) NEIGHBORHOOD SCALE TRAFFIC SAFETY IMPROVEMENTS 
Start Construction: 
Alki Traffic Calming 

• 60th Ave SW from SW Admiral Way to Alki Ave SW 
• 61st Ave SW from SW Admiral Way to Alki Ave SW 
• 62nd Ave SW from SW Admiral Way to Alki Ave SW 

Bitter Lake Traffic Calming  
• Dayton Ave N from N 143rd St to N 145th St 
• Evanston Ave N from N 143rd St to N 145th St 
• N 143rd St from Greenwood Ave N to Aurora Ave N 
• Phinney Ave N from N 143rd St to N 145th St 

Little Brook Traffic Calming 
• NE 137th St from 30th Ave NE to 37th Ave NE 
• NE 140th St from 30th Ave NE to 37th Ave NE 
• NE 143rd St from 30th Ave NE to Lake City Way NE 

Northgate Traffic Calming 
• 8th Ave NE from NE 96th St to NE 103rd St 
• NE 95th from 1st to 5th Ave NE 
• NE 95th from 8th Ave NE to Roosevelt Way 
• NE 100th St from 5th Ave NE to Roosevelt Way NE 

Rainier Beach Traffic Calming 
• 54th Ave S from S Roxbury St to Renton Ave S 
• 57th Ave S from S Roxbury St to Renton Ave S 
• S Norfolk St from Renton Ave S to 59th Ave S 

 
Start Planning:   

• 8th Avenue NW at NW 51st St, NW 53rd St and NW 70th St 
• 49th Ave SW and SW Graham St 
• NE 77th St and 21st Ave NE  
• SW Henderson at West Crest Park   

2025 Levy Appropriation $16.1M 
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2: Street Maintenance and Modernization: Repave arterial streets that carry the most buses, trucks, and cars, and improve 
infrastructure for people walking, rolling, biking, and taking transit. 
Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Arterial 
Roadway 
Maintenance   

(2.1) Repave approximately 15 major 
corridors. This will include a combination 
of roadway reconstruction and 
preservation projects. Initial projects are 
anticipated to include portions of the 
following: 
• N 130th St: 1st Ave NW to I-5 
• Roosevelt Way NE: NE 92nd St to 

Pinehurst Way NE 
• E Marginal Way S: 1st Ave S to 16th Ave 

S 
• Rainier Ave S: S Walden St to S Jackson 

St 
 
Additional corridors that will be 
evaluated for specific paving extents 
through a design process include: 
• 15th Ave NE: Pinehurst Way NE to NE 

145th St 
• Pinehurst Way NE: Roosevelt Way 

NE to 15th Ave NE 
• NE 65th St: 2nd Ave NE to 35th Ave NE 
• NW Market St: 15th Ave NW to 24th Ave 

NW 
• 23rd Ave E/24th Ave E: E 

John St to Lake Washington 
Blvd 

• Elliott Ave/Western Ave: Bell St to 
Thomas St 

• James St: 3rd Ave to Broadway 

(2.1) MAJOR CORRIDORS REPAVED 
Start Design: 

• E Marginal Way S: 1st Ave S to 16th Ave 
• N 130th St: 1st Ave NW to I-5 
• Pinehurst Way NE: Roosevelt Way NE to 15th Ave NE 
• Roosevelt Way NE: NE 92nd St to Pinehurst Way NE 

 
Start Planning: 

• Beacon Ave S: 14th Ave S to 39th Ave S and 12th Ave S and 14th 
Ave S: Jose Rizal Bridge to Beacon Ave S  

• Elliott Ave and Western Ave: Bell St to Thomas St 
• Rainier Ave S: S Walden St to S Jackson St  
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• Beacon Ave S to support Route 36 
improvements 

• 35 Ave SW: SW Alaska St to SW Morgan 
St 

• S Albro Pl, Corson Ave S, and Ellis Ave 
S: E Marginal Way S to I-5 

• Olson Pl SW/1st Ave S: 2nd Ave SW to 
SW Cloverdale St 

• S Henderson St: MLK Jr Way S to 
Seward Park Ave S 

• Fauntleroy Way SW: 35th Ave SW to 
SW Alaska St, to keep roadway 
functional during light rail construction 
by making street repairs and spot 
improvements   

Paving Spot 
Improvements 

(2.2) Repair approximately 400 
locations, totaling about 50 lane-miles of 
pavement on arterial streets 
(2.3) Fill 80% of reported potholes within 
72 hours 

(2.2) SPOT IMPROVEMENTS 
*Start Construction on Asphalt Paving, including: 

• 3rd Ave W – W Barrett St and W Dravus St 
• 12th Ave S – Golf Dr S and S Judkins St 
• 19th Ave E – E Harrison St and E Thomas St 
• 30th Ave NE – NE 127th St and NE 125th St 
• 35th Ave SW - SW 106th St and SW 108th St 
• James St – 7th Ave and 8th Ave 
• Lake Park Dr S – S McClellan St and Lake Washington Boulevard 
• Latona Ave NE – NE 52nd St and NE 54th St 
• N 35th St at Troll Ave N and Albion Pl N 
• NE 92nd St – 2nd Ave NE and 1st Ave NE 
• S Holgate St – 6th Ave S and SODO Busway 
• SW Orchard St – Delridge Way SW and Dumar Way SW 
• Thorndyke Ave W – W Crocket St and W Plymouth St 
• Wall St – 4th Ave and 5th Ave 

 
* Concrete Paving or Panel Replacement, including:  
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• 16th Ave SW – SW Myrtle St and SW Holly St 
• 40th Ave NE – NE 51st St and NE 52nd Pl 
• Delridge Way SW – SW Genesee St and SW Dakota St  
• East Montlake Place E – E Roanoke St and E Louisa St 
• Sand Point Way NE – NE 65th St and NE 70th St 
• SW Alaska St – Fauntleroy Way SW and 38th Ave SW 
 

*The list of planned projects is subject to change due to emerging 
pavement needs at other locations, unrestored utility trenches and 
private development conflicts at planned project locations, and other 
potential extenuating circumstances. 

Markings (2.4) Remark up to 3,600 crosswalks and 
refresh pavement markings on at least 
2,100 miles of roadway 

(2.4) CROSSWALKS REMARKED 
• Refresh lane-miles 
• Remark crosswalks 

 
2025 Levy Appropriation $43.0M 
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3: Bridges and Structures: Keep bridges and structures in reliable working condition and prepare for future bridge projects. 
Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Bridge 
Structural 
Repairs and 
Upgrades 

(3.1) Upgrade electrical and 
mechanical systems on moveable 
Ship Canal Bridges: Ballard Bridge, 
Fremont Bridge, University Bridge 
 
(3.2) Make structural repairs on: Ballard 
Bridge, including potential pedestrian 
improvements Magnolia Bridge, including 
potential type/size/location studies for 
replacement, seismic improvements, 
and/or improving emergency access to 
Magnolia 

(3.1) MOVEABLE SHIP CANAL BRIDGE ELECTRICAL/MECHANICAL 
UPGRADES  
Start Design: 

• Ballard Bridge  
• Fremont Bridge  
• University Bridge  

 
(3.2) BRIDGE STRUCTURAL REPAIRS 
Start Design: 

• Ballard Bridge  
• Magnolia Bridge  

 
Bridge 
Preventative 
Maintenance 

(3.3) Implement preventative maintenance 
for the City’s 134 bridges, making optimum 
preservation-focused treatment schedules for 
deck and joint replacement, bridge cleaning 
and painting, and spot repairs 

(3.3) BRIDGE PREVENTATIVE MAINTENANCE 
Start Design 

• 4th Ave S Over Argo Bridge Preservation 
• Abandoned Timber Trestle Decommission 
• Albro Pl/Airport Way S Bridge Repair and Preservation 
• MLK Ped Bridge Preservation 
• N 79th St Ped Tunnel Decommission 
• Phinney Ave N/N 57th St Bridge Upgrade and Preservation 
• Roosevelt/Campus Pkway Bridge Upgrade and Preservation 
• S Main St /RR Bridge Preservation 
• University Bridge Preservation  
• Yesler Way/5th Ave S Bridge Upgrade and Preservation 
• W Dravus St and 15th Ave W Bridge Preservation 
• W Howe St Bridge Preservation 

 
Conduct additional maintenance including bridge cleaning and minor 
repairs 
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Project 
Readiness 

(3.4) Advance 6 structures in preparation 
to seek funding partnerships for future 
replacement: 

• Elliott Bay Seawall Phase II (north 
segment) 

• 1st Ave S Bridge over Argo Railyard 
• 4th Ave S Bridge over Argo Railyard 
• W Dravus Street over Railyard 
• NE 45th St Viaduct Central Span 
• Magnolia Bridge Replacement 

Alternatives Cost Estimate updates 

(3.4) ADVANCE STRUCTURES IN PREPARATION FOR FUNDING 
PARTNERSHIPS 
Start Planning Studies 

• 1st Ave S Bridge over Argo Railyard Planning Study 
• 4th Ave S Bridge over Argo Railyard Alternative Evaluations 
• Elliott Bay Seawall Planning and Design (environmental permit 

update) 
• NE 45th St Viaduct Central Span Alternative Evaluations W 

Dravus St over Railyard Planning Study 
• Magnolia Bridge Cost Estimate update 

 
Areaways (3.5) Improve data collection, strengthen 

public-private partnerships, pursue grants, 
and advance repairs 

(3.5) Areaways 
• Start 25 inspections of areaways with limited information and 

establish a process for researching and documenting ownership of 
areaways. Identify condition state and owner/maintenance 
responsibilities for areaways. 

 
2025 Levy Appropriation $19.0M 
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4: Transit Corridors and Connections: Connect people safely to transit hubs, including Link light rail stations and bus stops; and 
reduce delays on bus routes. 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Transit Spot 
Improvements 

(4.1) Implement 160 projects citywide to 
improve bus reliability, access, equity, 
and safety with a focus on performance 
pinch points affecting multiple routes, 
such as: 

• SW Oregon St between 44th Ave SW 
and California Ave SW along routes 
50 and 128 

• MLK Jr Way S between S Myrtle St 
and S Othello St along Route 106 

• E Jefferson St between 9th Ave and 
12th Ave along routes 3 and 4 

• W Nickerson St between 3rd Ave W 
and 4th Ave N along routes 31 and 32 

(4.1) TRANSIT SPOT IMPROVEMENTS 
Start Construction on spot improvements including: 

• Install up to 20 bus benches at various locations 
• Complete Route 125 bus zone Improvements 
• Expand Aurora Ave N bus lane operations between N 38th and N 

115th streets 
• Sidewalk repair at bus stops at various locations 
• Conduct historic shelter maintenance - Rainier Ave and S 

Wildwood St, and Westlake Ave N and Dexter Ave N 
• 3rd Ave Reconstruction between Stewart and Virginia streets.   

 
Start Design on spot improvements including: 

• 24th Ave Bus Only Lane 
• 30th Ave NE Paving and Bus Improvements 
• Broadway Safety Improvements 
• E Jefferson St/9th to 12th Re-channelization 
• Jackson Street Safety Improvements 
• MLK Jr Way S/S Myrtle to S Othello Safety Improvements 
• N 92nd St Bus Bulbs 
• Route 8 Improvements 
• SW Oregon St Asphalt Overlay 
• W Nickerson St/3rd Ave W Re-channelization 

 
Transit 
Passenger 
Safety 

(4.2) Invest in strategies that increase 
transit rider safety and security, including 
transit and public safety personnel 
services in coordination with King County 
Metro, Sound Transit, and/or other transit 
agencies 

(4.2) TRANSIT PASSENGER SAFETY 

Launch new transit passenger safety initiatives 
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Transit 
Improvements 
and Access to 
Light Rail 

(4.3) Make transit improvements on 
streets with high- ridership bus routes 
with a focus in equity priority areas, 
including: 

• Rainier Ave S 
• Beacon Ave S 
• Aurora Ave N (funded via Program 

1) 
• Denny Way/Olive Way 

(4.4) Build access projects to Link light rail 
stations such as enhanced bus stops, 
sidewalks, crossings, bike lanes, and/or 
lighting: 

• N 130th St 
• S Henderson St 
• Judkins Park Station Connections 

(4.5) Advance key connections to 
future Link light rail stations in 
coordination with partner agencies: 

o NE 145th St 
o SW Alaska St 
o 4th Ave S 
o S Graham St 
o East-West South Lake Union 

Transit Connections 
Make access improvements to Sound 
Transit 3 light rail stations and future 
Sound Transit system expansion 
 
Support community-based planning and 
improvements around the future 
Graham light rail station and Chinatown/ 
International District light rail station 

(4.3) TRANSIT IMPROVEMENTS ON STREETS WITH HIGH RIDERSHIP 
ROUTES 
 
Start Planning: 

• Rainier Ave S – S Walden to S Jackson St 
• Rapid Ride R 
• Beacon Ave S 

 
(4.4) ACCESS PROJECTS TO LINK LIGHT RAIL STATIONS 
Start Design: 

• 130th - Bitter Lake to Haller Lake Mobility Improvements 
 
Start Planning: 

• S Henderson St 
 
(4.5) ADVANCE KEY CONNECTIONS TO FUTURE LINK LIGHT RAIL 
STATIONS 
 
Start Design: 

• Harrison St/Mercer St 
 
 

 

2025 Levy Appropriation $12.6M 
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5: Pedestrian Safety: Build and repair sidewalks, crossings, and curb ramps so people walking and 
rolling can safely get to where they need to go. 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
New Sidewalks 
and Sidewalk 
Alternatives 

(5.1) Support construction of at least 350 
blocks of new sidewalks, including: 

• 320 blocks of new sidewalks and 
sidewalk alternatives, with 250 of 
these blocks complete or in 
construction by 2029 

• 30 blocks of new sidewalks located 
on the frequent transit network, 
separate from sidewalks delivered 
as part of the Aurora Avenue N 
Safety project 

• Build any new sidewalks and 
sidewalk alternatives within: the 1-
mile walkshed network of any 
school (K- 12) and/or local transit 
stop (transit that runs every half an 
hour) 

 
Anticipated initial projects include: 

• 1st Ave NE: NE 120th St – NE 130th St 
• SW Brandon St: 26th Ave SW to 30th 

Ave SW 
• NE Ravenna Blvd: 12th Ave NE to 

Brooklyn Ave NE 
• Renton Ave S: 35th Ave S to S 

Dawson St 
• Greenwood Ave N: N 112th St to N 

117th St 
• Gilman Ave W: W Manor Pl to 28th 

(5.1) SIDEWALK CONSTRUCTION 
Start Construction on new sidewalks and sidewalk alternatives at 
locations including: 

• 4th Ave S between S Royal Brougham Way and I-90 Off-Ramp 
• 13th Ave NW between NW 85th St and NW 90th St 
• 21st Ave S between S Bayview St and S Walker St 
• 26th Ave S between S Plum St and S Holgate St 
• 31st Ave NE between NE 110th St and NE 115th St 
• 37th Ave S between S Court St and S Andover St 
• 43rd Ave S between S Genesee St and Lake Washington Blvd S 
• Corliss Ave N between N 117th St and N 120th St 
• Gilman Ave W between W Emerson St and 28th Ave W 
• Lake Washington Blvd and S Adams St 
• N 120th St west of 1st Ave NE 
• N 128th St between Meridian Ave N and Densmore Ave N 
• NE 114th St between Roosevelt Way NE and Pinehurst Way NE 
• NE 135th St between 35th Ave NE and Lake City Way NE 
• NE Ravenna Blvd between 12th Ave NE and Brooklyn Ave NE 
• NW 130th St between 1st Ave NW and 3rd Ave NW 
• S Avon St between Beacon Ave S and 56th Ave S 
• S Juneau St between 46th Ave S and 47th Ave S 
• S Juneau St between Martin Luther King Jr Way S and 39th Ave S 

 
Start Design on new sidewalks and sidewalk alternatives at locations 
including: 

• 1st Ave NE between N 120th St and N 130th St 
• 8th Ave NE between NE 96th St and NE 103rd St 
• Greenwood Ave N between N 112th St and N 117th St 
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Ave W 
• NE 130th St Light Rail Station 

walkshed 
• 30th Ave NE: complete missing 

sections between NE 127th St to 
NE 145th St 

 
(5.2) A minimum of 36% of new sidewalks 
and sidewalk alternatives delivered by this 
program will be in District 5. A minimum of 
17% will be in District 2. A minimum of 
22% will be in District 1. 

• NE 100th St between 5th Ave NE and 15th Ave NE 
• NE 103rd St between 5th Ave NE and 15th Ave NE 
• NE 105th St between 8th Ave NE and Roosevelt Way NE 
• SW Brandon St between 30th Ave SW and Longfellow Creek Trail 

and 25th Ave SW and Longfellow Creek Trail 
• SW Hudson St between Delridge Way SW and 26th Ave SW 

 
(5.2) Track geographic distribution of new sidewalks and sidewalk 
alternatives over the life of the levy.  

Sidewalk 
Safety Repair 

(5.3) Make up to approximately 34,000 
spot repairs to sidewalks 

(5.3) SIDEWALK SAFETY REPAIR 
Start Construction on sidewalk repairs at locations including: 

• 19th Ave E between E Harrison St & E John St 
• 35th Ave NE between NE 100th St and NE 105th St 
• 100 N 85th St 
• 301 Virginia St 
• 414 E Pine St 
• 1117 26th Ave 
• 1422 34th Ave 
• 1508 22nd Ave S 
• 2345 31st Ave S 
• 2408 24th Ave E 
• 3016 1st Ave 
• 6111 15th Ave NW 
• 9420 Rainier Ave S 
• Airport Way S between S Snoqualmie and S Oregon St 
• California Ave SW and SW Edmunds St 
• E Pike St & Bellevue Ave E 
• E Yesler Way between MLK Jr Way S and 28th Ave S 
• Holman Rd NW & 3rd Ave NW 
• MLK Jr Way between E Howell and E John St 
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• S Massachusetts St between Rainier Ave S & 19th Ave S 
 

 
ADA Program (5.4) Contribute to building 10,000 new 

ADA-accessible curb ramps citywide 
(combines with other funds and projects 
to reach 1,250 annual ramps required by 
Consent Decree) 

(5.4) CURB RAMP CONSTRUCTION 
Start Construction on between 1and 8 new curb ramps at locations 
including:  

• 3rd Ave and Stewart St 
• 3rd Ave NW and NW 43rd St 
• 4th Ave NW and NW 43rd St 
• 5th Ave NE and NE 145th St 
• 5th Ave NW and NW 43rd St  
• 6th Ave NW and NW 43rd St 
• 8th Ave W and W Garfield St 
• 9th Ave NW and NW 56th St 
• 11th Ave NW and NW 58th St 
• 14th Ave E and E Thomas St  
• 15th Ave E and E Denny Way 
• 15th Ave E and E Mercer St (North Leg) 
• 15th Ave E and E Mercer St (South Leg) 
• 15th Ave NE and NE 145th St 
• 16th Ave SW and South Seattle College 
• 16th Ave SW and SW Brandon St 
• 16th Ave SW and SW Holden St 
• 17th Ave NE and NE 145th St 
• 18th Ave E and E Thomas St 
• 20th Ave NE and NE 145th St 
• 20th Ave W and W Dravus St 
• 23rd Ave NW and NW 83rd St 
• 25th Ave NE and NE 70th St 
• 25th Ave NE and NE 145th St 
• 30th Ave NE and NE 145th St 
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• 30th Ave NW and NW 57th St 
• 30th Ave NW and NW 58th St  
• 36th Ave SW and SW Andover St 
• 37th Ave S and S Andover St 
• 38th Ave W and W Prosper St 
• 39th Ave SW and SW Genesee St 
• 39th Ave W and W Prosper St 
• 46th Ave SW and SW Raymond St 
• 47th Ave SW and SW Frontenac St 
• 55th Ave SW and SW Manning St  
• 60th Ave SW and SW Admiral Way 
• Boren Ave and Seneca St 
• Broadway E and E Roy St (West Leg) 
• Greenwood Ave N and N 54th St 
• Interlake Ave N and N 48th St 
• Lake City Way NE and NE 125th St 
• Lake City Way NE and NE 127th St 
• MLK Way E and E Thomas St 
• Roosevelt Way NE and NE 79th St 
• University Way NE and NE 40th St 
• W 33rd Ave and W Smith St  
• Westmont Way W and Morley Pl W 

Stairways (5.5) Complete up to 9 stairway repairs or 
expansions 

(5.5) STAIRWAY REPAIRS/EXPANSIONS 
Start Design: 

• 15th Ave and Boston - Howe 
• 21st Ave SW and SW Dakota St 
• Garfield St and 5th Ave N  
• S Brandon St and 39th Ave S 
• S Atlantic and 15th Ave S  
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Crossing 
Improvements 

(5.6) Make improvements at street 
crossings, including upgraded crosswalks, 
visibility improvements, pedestrian 
crossing signals, and more. Initial projects 
are expected to include: 

o 5th Ave NE and NE Banner Way 
o Rainier Ave S and S Henderson St 
o 35th Ave NE 
o 11th Ave E and E Aloha St  
o N 137 St and Roosevelt Way N 

(5.6) CROSSING IMPROVEMENTS 
Start Construction: 

• 1st Ave NE and NE 92nd St 
• 1st Ave NE and NE 95th St 
• 7th Ave and Lenora St 
• 10th Ave E and E Highland Dr 
• 10th Ave E and E Yesler 
• 11th Ave E and E Aloha 
• 12th Ave NE and NE 43rd St 
• 12th Ave NE and NE 47th St 
• 14th Ave and E Alder St 
• 14th Ave and E Marion Stv 
• 14th Ave and E Spring St 
• 14th Ave E and E Remington 
• 14th Ave S and S Massachusetts St 
• 34th Ave W and W Amour St  
• 34th Ave W and W Ruffner 
• 34th Ave W and W Thurman 
• 35th Ave NE and NE 100th St  
• 43rd Ave E and E Blaine 
• 43rd Ave E and E Howe St 
• 43rd Ave E and E Madison  
• 50th Ave S and S Ferdinand St 
• 51st Ave S and S Creston St 
• Alaskan Way and Wall St 
• Beacon Ave S and S 27th Ave 
• Beacon Ave S and S 28th Ave 
• Beacon Ave S and S Bennett St 
• Beacon Ave S and S Brandon St 
• Beacon Ave S and S Holly St 
• Bellevue Ave E and E Republican St 
• Bellevue Ave E and E Thomas St 
• Boren Ave and Columbia St 
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• Delridge Way SW and SW Alaska St 
• Fremont Ave N and N 43rd St 
• Greenwood Ave N and N 76th St 
• Greenwood Ave N and N 77th St 
• Greenwood Ave N and N 81st St 
• Greenwood Ave N and N 83rd St 
• Greenwood Ave N and N 95th St 
• Lake Washington Blvd  
• NE 50th St and 20th Ave NE 
• NE 70th St and Oswego Pl NE 
• NE Brooklyn and NE 42nd St 
• NE Brooklyn and NE 52nd St 
• NW 46th St between 14th Ave NW and 15th Ave NW  
• Rainier Ave S and S Cooper St 
• Rainier Ave S and S Henderson St 
• Rainier Ave S and S Kenyon St  
• Rainier Ave S and S Norfolk St 
• Rainier Ave S and S Redwing St 
• Rainier Ave S and S Spencer St 
• Rainier Ave S and S Thistle St 
• S Charlestown St and 34th Ave S 
• S Genesee St and 43rd Ave S 
• S Genesee St and 46th Ave S 
• SW Brandon St and 29th Ave SW 
• SW Henderson St and 9th Ave SW  
• SW Thistle St and 28th Ave SW 

 

Start Design: 
• 3rd Ave NW between NW Market St and Holman Rd 
• 5th Ave NE and Banner 
• 5th Ave NE and NE 70th St  
• 5th Ave NE and NE 71st St 
• 15th Ave NE and NE 85th St 
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• 23rd Ave S between S Jackson St and S Massachusetts St 
• 35th Ave NE and NE 120th St 
• 35th Ave NE and NE 123rd St 
• Delridge Way SW and SW Cloverdale St 
• Greenwood Ave N and N 134th St 
• Magnuson Park along 62nd Ave NE, NE 65th, and NE 74th  
• NE 95th St between Ravenna Blvd and 35th Ave NE  
• NW 39th Ave St between Leary Way and Fremont Ave N 
• Rainier Ave S and S Cornell St 
• Rainier Ave S and S Henderson St 
• Ravenna Blvd and NE 54th St/NE 55th St/22nd Ave NE  
• Roosevelt Way and NE 137th St  
• Stone Way between N 36th St and N 45th St 

• S Genesee St and 43rd Ave S 
• S Genesee St and 46th Ave S  
• S Genesee St and between 43rd Ave S and 45th Ave S 
• S Massachusetts St between Rainier Ave S and 23rd Ave S 
• Waters Ave S and S Fletcher St 

2025 Levy Appropriation $28.9M 
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6: Signals and Operations: Install, maintain, and upgrade traffic signals for safe, reliable movement; improve pedestrian and bike 
accessibility signals; and support traffic operations during large events, incidents, and for trips in and out of the port. 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Traffic Signal 
Timing 

(6.1) Complete 40 corridor signal 
timing adjustment projects 
 
(6.2) Implement up to 4 Intelligent 
Transportation System projects 

(6.1) SIGNAL TIMING ADJUSTMENT PROJECTS 
Start Construction: 

• 1st Ave S retiming 
• Broadway North retiming 
• North Aurora Ave N retiming 
• South Aurora Ave N retiming 

 
(6.2) ITS PROJECTS 
Start Design: 

• 80th and 85th ITS Improvements 
• Phase 1 and 2 of the Downtown Modernization (ITS Network 

Capital Improvement) 
 
Start Construction: 

• Phase 1 Downtown Modernization (ITS Network Capital 
Improvement) 

• Fiber Network Expansion - SW Admiral Way and 47th Ave SW (ITS 
Spot Capital Improvement) 

• SMART Phase 1 MLK/Sound Transit 
 

Traffic Signals 
and 
Maintenance 

(6.3) Design and install traffic signals at up to 
10 locations 
 
(6.4) Complete major maintenance on 40 
traffic signals 
 
(6.5) Add accessible pedestrian signals for at 
least 50 crossings 
 
(6.6) Conduct preventative 

(6.3) NEW TRAFFIC SIGNALS 
Start Construction: 

• 15th Ave NW and NW 51st St 
• Aurora Ave N and N 137th St 
• Boren Ave and Columbia St 

 
(6.4) SIGNAL MAJOR MAINTENANCE 
Start Construction: 

• 3rd Ave NW and NW Market St 
• 15th Ave S and Lucille St 
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maintenance at traffic signals • 26th and Roxbury 
• California Ave SW and SW Erskine/Edmunds St 
• S Cloverdale St and Renton Ave S 

 
(6.5) ACCESSIBLE PEDESTRIAN SIGNALS 
Start Design: 

• Aurora Ave N and N 137th St 
• Boren Ave and Columbia St 

 
Start Construction: 

• 3rd Ave NW and NW Market St 
• 4th Ave S and Lucille St 
• 15th Ave NW and NW 51st St 
• 15th Ave S and Lucille St 
• California Ave SW and SW Erskine/Edmunds St 
• S Cloverdale St and Renton Ave S 

(6.6) SIGNAL PREVENTATIVE MAINTENANCE 
Continued annual preventative maintenance at traffic signals 

Sign 
Maintenance 

(6.7) Replace at least 5,500 signs (6.7) SIGN REPLACEMENT 
Continued annual sign maintenance and replacement projects 
 

Transpor-
tation 
Operations 

(6.8) Research and respond to 
approximately 24,000 constituent 
operational complaints and questions 
(6.9) Maintain 24/7 service in the 
Transportation Operations Center 

(6.8) CONSTITUENT OPERATIONAL COMPLAINT/QUESTION 
RESPONSES 
Research and respond to complaints and questions 
 
(6.9) TRANSPORTATION OPERATIONS CENTER SERVICE 
Maintain 24/7 service in the Transportation Operations Center 
 

2025 Levy Appropriation $11.7M 
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7: Bicycle Safety: Expand Seattle’s protected bike lane network; connect schools to bike lanes, paths, 
and neighborhood greenways; and maintain and upgrade existing bike lanes 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Complete the 
Burke-Gilman 
Trail Missing 
Link 

(7.1) Support design and construct 
completing the Burke-Gilman Trail 
Missing Link along NW Market St and 
Leary Way NW 

(7.1) BURKE-GILMAN TRAIL MISSING LINK 
Continue Design: 

• “Missing Link” Bike Route on NW Market St - Leary Ave NW 
 

Neighborhood 
Greenways 

(7.2) Create bicycle connections for all ages 
and abilities with at least 5 new 
neighborhood greenways on residential 
streets with a focus on K-8 public schools 
and south Seattle connections. Initial 
projects include NW 6th Ave from NW 58th 
St to Carkeek Park 

(7.2) NEIGHBORHOOD GREENWAYS 
Start Construction: 

• 12th Ave NE - Roosevelt Connection 
• Alki Point - Phase 2 
• Central Area Healthy Street – Columbia Street 
• Georgetown Loop Healthy Street & Neighborhood Greenway 
• Othello Healthy Street  

 
Outreach, Start Design, and Start Planning:  Future Projects 

 
Bike Lane 
Maintenance 

(7.3) Maintain existing protected bike lanes 
with regular sweeping and barrier repair 

(7.3) BIKE LANE MAINTENANCE  
Maintenance includes tuff post replacement and sweeping 
 

Protected Bike 
Lanes 

(7.4) Add concrete-protected bike lanes as 
part of paving projects, closing gaps in all 
ages and abilities bicycle network with a 
focus on improving bicycle connections 
throughout South Seattle. Initial projects 
include segments along the following 
corridors: 

o N 130 St 
o S Henderson St 
o Beacon Ave S (Middle and 

Southern segments) 
o Highland Park Way SW 
o Cleveland High School Swift 

Ave S protected bike lane and 

(7.4) NEW PROTECTED BIKE LANES 
Start Construction: 

• N 130 St (Stone to 1st Ave N) 
• S Henderson St 

 
Start Design: 

• 8th Ave (Westlake to Bell St) PBL 
• Beacon Ave S Middle Segment 
• Beacon Ave S Southern (S Myrtle St to 39th Ave S) 
• Highland Park Way SW (W Marginal Way SW to SW Holden St)  

 
Start Planning protected bike lanes at locations including: 

• 4th Ave PBL between Dilling and Main St 



28 | P a g e  
 

Georgetown S Albro Pl 
Connection 

o Chief Sealth Trail: S Myrtle St to S 
Webster St 

o 12th Ave/12th Ave S: E 
Madison St to Jose Rizal 
Bridge 

o Protected Bike Lane Project in 
West Seattle to be named in honor 
of Steve Hulsman 

• 12th Ave/12th Ave S between Madison St and Jose Rizal 
• 14th Ave S between S Director St to South Park Bridge at Dallas 
• 520 Bridge Connections - 10th Ave E between E Miller St and 

Broadway 
• 520 Bridge Connections - Roanoke between I-5 and Eastlake 
• Georgetown Connections Study/Albro to Cleveland HS 
• NE 47th St Bike/Ped Bridge Study 
• Rapid Ride R Bicycle Facility Alternatives Analysis (Rainier Ave S 

between MLK Jr. Way S and S Jackson St) 

Upgraded Bike 
Lanes 

(7.5) Upgrade 30% of existing protected bike 
lanes with improved barriers or buffer areas 

(7.5) PROTECTED BIKE LANE UPGRADES 
Start Construction on upgrades at locations including: 

• 5th and Main to Jackson 
• Banner Way between NE 77th St and NE Banner Place 
• Gilman Ave W/20th Ave W 
• NE Campus Parkway 
• Ravenna between E Green Lake Way N and 15th Ave NE 
• SW Admiral Way between SW Spokane St and SW Olga St 
• SW Andover St between Delridge Way SW and SW Avalon Way 
• Yesler Way - Boren to 14th 

 
Start Design: 

• 9th Ave Between Bell St and Westlake Ave  
• Union Street between 14th Ave S and MLK Way Jr S 
• Wilson Ave S between S Dawson St and S Morgon St 
• Western Ave between Virginia St and Union St 

Bike Spot 
Improvements 

(7.6) Make safety improvements to existing 
bike lanes, trails and neighborhood 
greenways 

(7.6) BIKE SPOT IMPROVEMENTS 
Start Construction on improvements at locations including: 

• Initial NE 130th Street Protected Bike Lane phase 
• Microprojects including “Except Bikes” signage retrofits, under 

Ballard Bridge pathway repair, Queen Anne Ave PBL, and more 
• Trail pavement repairs and vegetation mitigation 
• Yesler Way PBL gap between Western and Occidental 
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Start Design: 

• 1st Ave N Trail connection to N 130th Street 
• Chief Sealth Trail - S Juneau St Gap 
• Melrose Connector Trail and Burke Gilman Drainage 

Improvements 
 
Start Planning: 

• 14th Ave S Trail gap between S Director St and S Dallas Ave 
• Chief Sealth Trail gap between S Myrtle St and S Webster Street 

2025 Levy Appropriation $16.3M 
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8: People Streets and Public Spaces: Activate public spaces and improve lighting in partnership with 
business districts and community organizations so people can enjoy unique and vibrant neighborhoods and business districts. 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
People Streets 
Capital 
Projects 

(8.1) Design, implement, and co-create 
People Street Projects to activate business 
districts and community spaces, with a 
focus on high equity priority areas. 
Improvements could include redesigned 
streets, seating, wayfinding, lighting, and 
activation. Anticipated initial projects 
include: 

• S Henderson St 
• Occidental Promenade 
• Chinatown/International District 

Alley Activation 
• E Union St Revival Corridor 
• NE 42nd St Green Street 

Improvements 
Additional projects identified with 
business districts and community 
organizations 

(8.1) PEOPLE STREETS PROJECTS 
Start Planning: 

• Launch new program 
 
Start Design and Construction: 

• Fortson Square Redesign 
• Occidental Promenade Interim Improvements  

 
 

Downtown 
Activation 

(8.2) Invest in near-term maintenance and 
placemaking improvements, construction 
coordination, and advancement of a longer-
term vision for 3rd Ave 

(8.2) 3rd Ave Revitalization Planning and Seed Funds - Construction 
Start Design and Construction: 

• Art, wayfinding, lighting, enhanced bus shelters, and other 
amenities to improve the pedestrian and transit user experiences 
of 3rd Ave and downtown in preparation for the FIFA World Cup 

 
Lid I-5 Private 
Funding Study 

(8.3) Explore the feasibility of private 
funding strategies for lidding Interstate 5 
between NE 45th St and NE 65th St and 
around the NE 130th St Light Rail Station 

(8.3) Lid I-5 Studies 
Start Planning: 

• Launch new program 
 

People Streets 
and 

(8.4) Provide maintenance for existing 
activation projects and citywide wayfinding 

(8.4) People Street Projects and Wayfinding Maintenance 
Start Design and Construction: 
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Wayfinding 
Maintenance 

system • Maintenance of existing “pavement-to-parks” locations and 
wayfinding sign maintenance 
 

Pedestrian 
Lighting 

(8.5) Install pedestrian lighting leading to 
transit stops 

(8.5) Pedestrian Lighting 
Start Planning: 

• Update Pedestrian Lighting Action Plan 
 

2025 Levy Appropriation $10.2M 
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9: Climate and Resiliency: Address climate change directly, reducing air pollution and making 
sustainable transportation options more available. 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Climate and 
Electrification 
Program 

(9.1) Support Seattle City Light’s 
expansion of electric vehicle charging 
stations to libraries, community 
centers and parks 
(9.2) Support partnerships and pursue 
grants that help electrify the 
transportation system 

(9.1) (9.2) ELECTRIFICATION 
Start Planning: 

• Launch new program 
• Evaluate Curbside Electric Vehicle (EV) Charging Pilot 
 

 
 

Low Pollution 
Neighborhoods 

(9.3) Partner with at least 3 
neighborhoods on low pollution pilot 
projects, which could include low- 
emissions goods delivery in areas most 
impacted by climate change 

(9.3) LOW POLLUTION NEIGHBORHOODS 
Continue low-pollution neighborhood planning 

Urban Forestry (9.4) Plant and maintain trees, 
meeting the Mayor’s Executive 
Order for 3 to 1 tree replacement 
(9.5) Expand tree species diversity in areas 
that historically have had less investment 
in tree planting and care 
(9.6) Support maintenance and plant 
establishment for landscape elements of 
the Central Waterfront Project, including 
Pioneer Square connections, and Pike/Pine 
Corridor in coordination with Seattle Center 

(9.4) (9.5) (9.6) DEVELOP EXPANDED TREE PROGRAM 
Start Pruning: 

• 3rd Avenue Corridor comprehensive tree pruning 
• Beacon Ave S and Rainier Ave S spot safety pruning 

2025 Levy Appropriation $11.0M 
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10: Freight and Goods Movement: Make freight improvements to support trucks delivering goods and 
providing services 

Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Freight Spot 
Improvements 

(10.1) Make at least 32 investments to 
support the freight network, including 
adjustments to improve truck movement, 
intersection upgrades, and additional 
truck parking 

(10.1) FREIGHT SPOT IMPROVEMENTS 
Start Construction: 

• Airport Way S Rail Crossing Removals 
• Diagonal Ave S Rail Removal 
• Industrial Area Right of Way Activation (signs, striping, ecology 

block removal, etc.) 
 
Start Planning and Design: 

• Holgate Rail Crossing Elimination Study 
• Signal concept for 4th Ave S and S Forest St 
• S Manning St UP Rail Crossing Improvements  

Heavy Haul 
Network 

(10.2) In partnership with the Port of 
Seattle and alignment with the Heavy Haul 
Network agreement, identify and pave 
streets that carry the heaviest truck traffic 

(10.2) HEAVY HAUL NETWORK INVESTMENTS 
Start Planning and Design: 

• Harbor Island Scoping and Preliminary Design/Planning 

Freight 
Program 

(10.3) Freight improvements to support 
trucks delivering goods & providing 
services 

(10.3) FREIGHT IMPROVEMENT PROJECTS 
Start Planning 

• Launch new program 
 

Port Connection 
to I-90/I-5 

(10.4) Implement spot or corridor 
improvements connecting Port of Seattle 
facilities through SODO to Interstate 90 
and/or Interstate 5 

(10.4) PORT SPOT/CORRIDOR IMPROVEMENT PROJECT(S) 
• Start Planning for Port Connection to I-90/I-5 

Leary Way 
Industrial Zone 
Safety 
Improvements 

(10.5) Implement spot or corridor 
improvements connecting Maritime, 
Manufacturing & Logistics (MML) Zones 
within the Ballard Interbay Northend 
Manufacturing & Industrial Center 
(BINMIC) to Interstate 5 and/or SR99 

(10.5) LEARY WAY SPOT/CORRIDOR IMPROVEMENTS 
• Develop modal needs and goals along this corridor 

2025 Levy Appropriation $3.7M 
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11: Good Governance and Equitable Implementation Initiative 
Program  Cumulative Estimated Levy Investments 2025 Estimated Levy Investments  
Oversight 
Committee 
Auditing and 
Professional 
Services 

(11.1) Provide auditing and professional 
services support for the Levy Oversight 
Committee 

(11.1) Respond to requests from the new LOC for auditing and 
professional services support. 

Property Tax 
Relief 
Outreach and 
Education 

 

(11.2) Support public outreach and education 
on property tax relief programs 

 

(11.2) Support public outreach and education on property tax relief 
programs in collaboration with other agencies, and update SDOT 
website with information and references. 

 

Durable 
Infrastructure 
Solutions 

 

(11.3) By January 1, 2029, investigate and 
propose a comprehensive long-range 
strategy to: 
• Achieve and maintain an FHWA rating of 

Good for at least 30% of vehicle bridges 
and a rating of Fair for at least 60% of 
vehicle bridges; 

• Achieve and maintain an average 
Pavement Condition Index of 80 for 
arterial streets; and 

• Complete the missing sidewalk network 
Tier 1 through Tier 5. 

 
Investigate Transportation Impact Fees as a 
funding strategy for meeting sidewalk, 
bridge, and pavement needs and make 
recommendations for a Transportation 
Impact Fee proposal. 

(11.3) Per Resolution 32145, convene a Transportation Funding Task 
Force to evaluate and recommended potential policy changes and 
funding strategies that will improve and maintain the City's 
transportation infrastructure, with a particular focus on bridges, 
pavement condition, and sidewalks.  In 2025, solicit consultant 
facilitator, recruit Task Force members, begin Task Force meetings 
with first six-month report due to the Mayor and the City Council. 
 
Work with the Mayor’s Office and Council to assemble the 
Transportation Fund Task Force and begin regular meetings and 
onboarding. Solicit consultant facilitator, recruit Task Force members, 
begin Task Force meetings with first six-month report due to the Mayor 
and the City Council. 

2025 Levy Appropriation $2.2M 
 



2025 Transportation Levy Delivery Plan 

 

 

 

 

 

  

If you need assistance or translation of this material, please contact us 

at MoveSeattle@seattle.gov or 206-684-7623. 

Servicios de traducción e interpretación disponibles bajo petición 206-684-7623. 

요청하시면 번역이나 통역을 제공해드립니다 206-684-7623. 

Matutulungan ka naming maintindihan kung hihingi kang tulong 206-684-7623. 

Dịch và thông dịch viên sẵn sàng nếu có sự yêu cầu 206-684-7623. 

Haddii aad dooneyso turjubeen fadlen wac 206-684-7623. 

 

 

 

The Seattle Department of Transportation 

700 5th Ave, Suite 3800 

PO Box 34996 

Seattle, WA 98124-4996 

(206) 684-ROAD (7623) 

www.seattle.gov/transportation 
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