



**City of Seattle**  
Department of Finance and Administrative Services

**MEMORANDUM**

Date: March 18, 2015

To: Fred Podesta, Director, Finance and Administrative Services  
Michael E. Walsh, Interim Fire Chief, Seattle Fire Department  
City Council Finance and Culture Committee  
City Council Public Safety, Civil Rights and Technology Committee  
Fire Facilities Levy Oversight Committee

From: Dove Alberg, Director, Capital Development & Construction Management

Subject: **February Report** - Fire Facilities and Emergency Response Levy Program

---

The following update provides a monthly status report on the active Fire Levy projects: 11 major permanent fire station projects and six interim station projects.

**Projects in Pre-Design**

None

**Projects in Schematic Design**

None

**Projects in Design Development**

**Fire Station 22 (Roanoke)** – Currently in the design development phase with Weinstein Architects and Urban Planners.

**Projects in Construction Documents**

**Fire Station 28 USAR (Rainier Valley)** – Currently in the construction documents phase with Schreiber Starling & Lane Architects.

**Projects in Bid**

**Fire Station 29 (Admiral District)** – Currently in the bid phase with Lawhead Architects.

**Fire Station 32 (West Seattle Junction)** – Currently in the bid phase with Bohlin Cywinski Jackson.

Fred Podesta, Director  
700 Fifth Avenue, 52<sup>nd</sup> Floor  
P.O. Box 94689  
Seattle, Washington 98124-4689

Tel (206) 684-5212  
Fax (206)684-7898  
TDD (206) 615-0476  
fred.podesta@seattle.gov

### **Projects in Construction**

**Fire Station 11 (Highland Park)** – Currently in the construction phase with Van Rossen Construction. Weaver Architects designed the station renovation.

**Fire Station 18 (Ballard)** – Currently in the construction phase with Faber Construction. SHKS Architects designed the station renovation.

**Fire Station 26 (South Park)** – Currently in the construction phase with M.J. Takisaki Inc. TCA Architects designed the station renovation.

### **Projects in Closeout**

**Fire Station 20 (W. Queen Anne)** – Currently in the closeout phase with Forma Construction. Schacht Aslani Architects designed the new two-bay station.

**Fire Station 24 (Bitter Lake)** – Currently in the closeout phase with Van Rossen Construction. Hoshide Wanzer Williams designed the station renovation.

**Fire Station 25 (Capitol Hill)** – Currently in the closeout phase with Western Ventures. ARC Architects designed the station renovation.

**Fire Station 36 (Delridge/Harbor Island)** – Currently in the closeout phase with Kirtley-Cole. Johnston Architects designed the station renovation.

### **Interim Stations**

A site has been selected for Interim Fire Station 22 (Roanoke). Construction is underway on Interim Fire Station 29 (Admiral District). Partial Interim Fire Station 11 (Highland Park), Interim Fire Station 26 (South Park), Interim Fire Station 18 (Ballard) and Interim Fire Station 32 (West Seattle Junction) are complete and/or occupied.

cc: Ben Noble, City Budget Office  
Jennifer Devore, City Budget Office  
Pat Kirkness, Department of Information Technology  
Dongho Chang, Seattle Department of Transportation  
Saeed Nowkhasteh, Seattle Department of Transportation  
Lindsay King, Department of Planning and Development  
Bradley Wilburn, Department of Planning and Development  
Rick Pelling, Department of Planning and Development  
Finance and Administrative Services Staff  
Seattle Fire Department Staff