



# City of Seattle

Edward B. Murray, Mayor

## Finance and Administrative Services

Fred Podesta, Director

### MEMORANDUM

Date: November 17, 2015

To: Fred Podesta, Director, Finance and Administrative Services  
Harold Scoggins, Fire Chief, Seattle Fire Department  
City Council Finance and Culture Committee  
City Council Public Safety, Civil Rights and Technology Committee  
Fire Facilities Levy Oversight Committee

From: Dove Alberg, Director, Capital Development & Construction Management

Subject: **October Report** - Fire Facilities and Emergency Response Program

---

The following update provides a monthly status report on the active projects: eight major permanent fire station projects and four interim station projects.

#### Projects in Pre-Design

None

#### Projects in Schematic Design

None

#### Projects in Design Development

None

#### Projects in Construction Documents

**Fire Station 22 (Roanoke)** – Currently in the construction documents phase with Weinstein Architects and Urban Planners.

#### Projects in Bid

**Fire Station 32 (West Seattle Junction)** – Currently in the bid phase with Bohlin Cywinski Jackson.

#### Projects in Construction

**Fire Station 18 (Ballard)** – Currently in the construction phase with Faber Construction. SHKS Architects designed the station renovation.

**Fire Station 28 USAR (Rainier Valley)** – Currently in the construction phase with Faber Construction. Schreiber Starling & Lane Architects designed the new building.

**Fire Station 29 (Admiral District)** – Currently in the construction phase with Par-Tech Construction. Lawhead Architects designed the station renovation.

### **Projects in Closeout**

**Fire Station 11 (Highland Park)** – Currently in the closeout phase with Van Rossen Construction. Weaver Architects designed the station renovation.

**Fire Station 20 (W. Queen Anne)** – Currently in the closeout phase with Forma Construction. Schacht Aslani Architects designed the new two-bay station.

**Fire Station 26 (South Park)** – Currently in the closeout phase with M.J. Takisaki Inc. TCA Architects designed the station renovation.

### **Interim Stations**

A site has been selected for Interim Fire Station 22 (Roanoke). Interim Fire Station 18 (Ballard), Interim Fire Station 29 (Admiral District) and Interim Fire Station 32 (West Seattle Junction) are complete and/or occupied.

cc: Ben Noble, City Budget Office  
Jennifer Devore, City Budget Office  
Tyler Running Deer, City Budget Office  
Katherine Tassery, City Budget Office  
Pat Kirkness, Department of Information Technology  
Dongho Chang, Seattle Department of Transportation  
Saeed Nowkhasteh, Seattle Department of Transportation  
Lindsay King, Department of Planning and Development  
Bradley Wilburn, Department of Planning and Development  
Rick Pellingier, Department of Planning and Development  
Finance and Administrative Services Staff  
Seattle Fire Department Staff