

2013

- Open House #1
- Programming
- Property Acquisition Legislation

Public (Oct 26)
Verification of space needs and adjacencies
Public

2014

- Predesign
- Design Commission Review
- Schematic Design
- Artist Selection for Public Art

Conceptual design & analysis of design options
Public (May 15)
Refinement of preferred conceptual design
PAAC approval of artist selection

2015

- Public Art Concept Approval
- Design Development
- Design Commission Review
- Open House #2
- GC/CM Selection

PAAC approval of concepts
Refinement of Schematic Design
Public (March 5)
Public (June 6)
Turner Construction Company selected

2016

- Construction Documents
- Design Commission Review
- Open House #3
- Land Use & Building Permits
- Construction Bid Packages

Refinement of Design Development
Public (January 21)
Public (January 23)
Permits issued by DPD

2017

- Construction Start
- Ground Breaking

Public

2018

- Construction complete

2019

- Dedication
- Move-in

Public

