



# E Union St Protected Bike Lane Project Update

# Our vision, mission, and core values

**Vision:** Seattle is a thriving equitable community powered by dependable transportation

**Mission:** to deliver a transportation system that provides safe and affordable access to places and opportunities

Committed to **6 core values:**


- Equity
- Safety
- Mobility
- Sustainability
- Livability
- Excellence

# E Union St PBL Project

- Project overview
- Schedule update
- New steps

# Project overview

- Upgrade existing bike lane into a parking protected bike lane from 14<sup>th</sup> Ave to 26<sup>th</sup> Ave
- Add an uphill PBL and a downhill sharrow lane from 26<sup>th</sup> Ave to Martin Luther King Jr Way
- Reduce corridor speed to 25 mph
- Relocate SWS bus loading zone onto 18<sup>th</sup> Ave
- Design completed spring 2020
- Previously planned construction start date: late summer 2020



# Schedule update

- King County Metro's trolley wire realignment
  - Safety protocol
- Construction of E Union St PBL delayed until realignment work complete

# Next steps

- Continue coordination with King County Metro
  - Confirm work schedule
- Community outreach regarding updated project schedule

# Questions?

Ching.Chan@seattle.gov | (206) 615-0786

[www.seattle.gov/transportation](http://www.seattle.gov/transportation)

