

2018 Street and Utility Improvement Plan for District 2

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2018-07-01	2018-07-31	Seattle IT	S CLOVERDALE PL,S CLOVERDALE ST	Parks-Atlantic St Nursery	TRUE
2018-07-03	2018-07-28	Seattle IT	SEWARD PARK AVE S	Parks-Atlantic St Nursery	TRUE
2018-07-05	2018-07-31	Seattle IT	S CLOVERDALE ST	Parks-Atlantic St Nursery	TRUE
2018-05-15	2018-05-26	Seattle IT	RENTON AVE S	Parks-Kubota Gardens	TRUE
2018-08-01	2018-08-18	Seattle IT	WOLCOTT AVE S	Parks-Atlantic St Nursery	TRUE
2017-04-01	2018-12-31	Department of Parks and Recreation	10TH AVE S	Yesler Terrace Neighborhood Park Development	TRUE
2017-10-12	2018-11-02	Department of Parks and Recreation	LAKE WASHINGTON BLVD S	Seward Park Electrical Service (Phases B,C,D)	TRUE
2018-03-01	2018-12-31	Department of Parks and Recreation	LAKE WASHINGTON BLVD S	NMF - Seward Park Torii	TRUE
2017-07-01	2018-01-31	Department of Parks and Recreation	S HOMER ST	ADA Compliance - Parks - Georgetown Playfield K732434	TRUE
2017-03-30	2018-12-15	Department of Parks and Recreation	LAKE WASHINGTON BLVD S	Lake Washington Blvd Landslide Repair	TRUE
2017-06-01	2018-12-31	Department of Parks and Recreation	RAINIER AVE S	Estelle P-Patch	TRUE
2018-05-01	2020-12-31	Department of Parks and Recreation	S KING ST	Hing Hay Comfort Station Renovation	TRUE
2018-04-03	2018-10-31	Department of Parks and Recreation		Danny Woo Gardens K72449	TRUE
2015-12-01	2018-02-10	Department of Parks and Recreation	S KING ST	Hing Hay Park Development K730153	TRUE
2017-09-01	2018-12-30	Department of Parks and Recreation	LAKE PARK DR S	Comfort Station Renovation - Mount Baker	TRUE
2018-04-01	2019-04-01	Department of Parks and Recreation	BEACON AVE S	Community Center Renovation-Jefferson	FALSE
2017-04-01	2018-08-01	Department of Parks and Recreation	34TH AVE S	Safe Access to Mount Baker Park	FALSE
2018-09-01	2019-12-30	Department of Parks and Recreation	S BRANDON ST	Play Area Renovations - Dearborn K732403	FALSE
2017-09-01	2018-12-30	Department of Parks and Recreation	LAKE WASHINGTON BLVD S	Comfort Station Renovation - Seward Park S	TRUE
2017-07-01	2018-01-31	Department of Parks and Recreation	S HOMER ST	Georgetown PF Play Area Renovation	TRUE
2018-06-01	2018-12-31	Department of Parks and Recreation	LAKE WASHINGTON BLVD S	ADA Compliance Projects(MPD)-Seward Shelter#3	TRUE
2017-09-01	2020-04-01	Department of Parks and Recreation	RENTON AVE S	Major Projects Challenge Fund: Kubota Gardens K720302	TRUE
2017-12-01	2018-12-01	Department of Parks and Recreation	S OTHELLO ST	Othello Park Improvements	TRUE
2015-06-30	2018-02-10	King County - Metro Natural Resources	S HANFORD ST,24TH AVE S,RAINIER AVE S,M L KING JR WAY S	Hanford/Rainier CSO Control Project 1116802	FALSE
2017-01-01	2022-03-21	King County - Metro Natural Resources	4TH AVE S,EAST MARGINAL WAY S,S MICHIGAN ST	Georgetown Wet Weather Treatment Station	TRUE
2018-11-01	2020-05-01	King County - Metro Transportation	1ST AVE,ALASKAN WAY,1ST AVE S,ALASKAN WAY S	Interim Pathways	TRUE
2018-01-01	2018-12-01	SDOT - Transit and Mobility	23RD AVE E,23RD AVE S,23RD AVE	Route 48 Electrification - 23rd Ave	FALSE
2018-06-01	2018-06-30	Puget Sound Energy	4TH AVE S	3834 4 Ave S - 2018 WSSAP	TRUE
2017-09-12	2018-11-29	Puget Sound Energy	S MYRTLE ST,S GARDEN ST,RAINIER AVE S,S AUSTIN ST	7330 Rainier Ave S - 2018 PRP DuPont Pipe Replacement	TRUE
2011-11-07	2018-12-31	Washington State Department of Transportation	ALASKAN WAY,ALASKAN WAY S,HARRISON ST,TAYLOR AVE N,MERCER ST,6TH AVE N,THOMAS ST,AURORA AVE N,JOHN ST,ALASKAN E RDWY WAY	SR 99 Tunnel	TRUE
2017-06-01	2019-10-30	Washington State Department of Transportation	S ROYAL BROUGHAM WAY,1ST AVE S,S ATLANTIC ST	SR 99 South Access	TRUE
2018-08-01	2019-12-31	Washington State Department of Transportation	I5 NB	Northbound I-5 MLK to NE Ravenna Bridge - Grinding and concrete panel work	TRUE
2018-04-02	2018-04-13	Puget Sound Energy	EAST MARGINAL WAY S	King County Georgetown CSO 11237586	TRUE
2018-04-01	2018-06-01	Seattle City Light	1ST AVE S	AWV South Access - Phase 1	TRUE
2018-01-01	2019-12-31	Seattle City Light	ALASKAN WAY S	AWV South Access	TRUE
2018-01-02	2020-12-14	Seattle City Light	S LANDER ST	South Lander Grade Separation	FALSE
2016-09-01	2019-12-31	Seattle City Light	ALASKAN WAY S	AWV TLR2	TRUE
2018-03-27	2018-04-06	Telecommunications Company	S DAWSON ST	STTOWALB-GT-W-F1A1	FALSE
2018-03-07	2018-03-17	Telecommunications Company	15TH AVE S,S ANGELINE ST,16TH AVE S,S SNOQUALMIE ST	STTOWALB-BR-W-F1A2B2B2A1C1A1A1A1A	TRUE
2018-03-23	2018-04-02	Telecommunications Company	RAINIER AVE S	STTOWALB-BR-W-F1B1B2A1	TRUE
2018-03-13	2018-03-23	Telecommunications Company	S DAWSON ST	STTOWALB-BR-W-F1A2B2B2A1C1A1A1B	TRUE
2018-03-10	2018-03-20	Telecommunications Company	S ALASKA ST,M L KING JR WAY S,S SNOQUALMIE ST	STTOWALB-BR-W-F1A2B2B2A1C1A1A1A2	TRUE
2018-03-24	2018-04-03	Telecommunications Company	RAINIER AVE S	STTOWALB-BR-W-F1B1B2A1A	TRUE
2018-03-15	2018-03-25	Telecommunications Company	S EDDY ST	STTOWALB-BR-W-F1A2B2B2A1C1A1B	TRUE
2018-02-22	2018-03-04	Telecommunications Company	52ND AVE S,S MAYFLOWER ST	STTOWALB-BR-W-F1B1B2B	TRUE
2018-03-25	2018-04-04	Telecommunications Company	S CHARLESTOWN ST	STTOWALB-BR-W-F1B1B2A1B	TRUE
2018-03-17	2018-03-27	Telecommunications Company	S OTHELLO ST,S MYRTLE ST,42ND AVE S	STTOWALB-BR-W-F1B1A	TRUE
2018-03-21	2018-03-31	Telecommunications Company	S KENNY ST	STTOWALB-BR-W-F1B1B1	TRUE
2018-03-03	2018-03-13	Telecommunications Company	BEACON AVE S	STTOWALB-BR-W-F1A2B2B2A1C1	TRUE
2018-02-18	2018-02-28	Telecommunications Company	S ALASKA ST,S SNOQUALMIE ST	STTOWALB-BR-W-F1A2B2B2A1C1A1A1A2	TRUE
2018-12-31	2019-11-29	SPU	ARROYO BEACH PL SW,WEBSTER POINT RD NE,ALKI AVE SW,SEAVIEW AVE NW,WEST LAURELHURST DR NE,NE 31ST ST,NW BLUE RIDGE DR,S DIRECTOR ST,BEDFORD CT NW,HARBOR AVE SW	PS Airlift Replacement	FALSE
2018-01-11	2018-03-01	SPU	E MERCER ST	2017 Small Projects S Kenyon St and E Mercer St Spot Sewer Repair	TRUE

2014-10-01	2019-06-13	SPU	UNIVERSITY ST,ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,SPRING ST,PIKE ST,PIKE ST,MARION ST,MADISON ST,UNION ST,SENECA ST,ALASKAN WY VI NB,COLMAN DOCK EXIT RD,ALASKAN E RDWY WAY,YESLER WAY,ALASKAN WY VI SB	AWVSRP-Seawall-DWF	FALSE
2016-02-05	2020-07-23	SPU	SPRING ST,COLUMBIA ST,ALASKAN WY VI NB,PIKE ST,TAYLOR AVE N,S ATLANTIC ST,DENNY WAY,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,POST AVE,YESLER WAY,UNIVERSITY ST,S ROYAL BROUGHAM WAY,BLANCHARD ST,AURORA AVE N,REPUBLICAN ST,BELL ST,5TH AVE,VINE ST,3RD AVE,1ST AVE,STEWART ST,ALASKAN WY VI SB,EDGAR MARTINEZ DR S,S WASHINGTON ST,ALASKAN WAY S,RAILROAD WAY S,BATTERY ST,UNION ST,EAST FRONTAGE RD S,SENECA ST,THOMAS ST,MADISON ST,AURORA AVE,JOHN ST,S JACKSON ST,7TH AVE,OCCIDENTAL AVE S,HARRISON ST,PIKE ST,S MAIN ST,MARION ST,LENORA ST,WESTERN AVE,6TH AVE N,S KING ST	AWVSRP-Bored Tunnel-WF	FALSE
2017-11-02	2018-02-02	SPU	RAINIER AVE S	Barton Street Sewer at Rainier	TRUE
2016-02-05	2020-07-17	SPU	SPRING ST,COLUMBIA ST,ALASKAN WY VI NB,PIKE ST,TAYLOR AVE N,S ATLANTIC ST,DENNY WAY,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,POST AVE,YESLER WAY,UNIVERSITY ST,S ROYAL BROUGHAM WAY,BLANCHARD ST,AURORA AVE N,REPUBLICAN ST,BELL ST,5TH AVE,S KING ST,VINE ST,3RD AVE,1ST AVE,STEWART ST,ALASKAN WY VI SB,EDGAR MARTINEZ DR S,S WASHINGTON ST,ALASKAN WAY S,RAILROAD WAY S,BATTERY ST,UNION ST,EAST FRONTAGE RD S,SENECA ST,THOMAS ST,MADISON ST,AURORA AVE,JOHN ST,S JACKSON ST,7TH AVE,OCCIDENTAL AVE S,HARRISON ST,PIKE ST,S MAIN ST,MARION ST,LENORA ST,WESTERN AVE,6TH AVE N,DEXTER AVE N	AWVSRP-Bored Tunnel-DWF	FALSE
2018-04-27	2019-07-15	SPU	23RD AVE S	SDOT 23rd Ave S Jack-Rain-Wtr	FALSE
2018-05-01	2018-11-01	SPU	47TH AVE S,S BUSH PL,53RD AVE S,S JUDKINS ST,S FONTANELLE ST,51ST AVE SW,S ROXBURY ST,LETITIA AVE S,37TH AVE SW,MORSE AVE S,53RD AVE SW,5TH AVE S,14TH AVE SW,S SULLIVAN ST,49TH AVE SW,59TH AVE S,PARK DR S,STANLEY AVE S,HILLCREST AVE SW,42ND AVE SW	2017 Spot Sewer Rehabilitation Contract 2	TRUE
2014-03-04	2019-06-13	SPU	UNIVERSITY ST,ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,SPRING ST,PIKE ST,PIKE ST,MARION ST,MADISON ST,UNION ST,SENECA ST,ALASKAN WY VI NB,COLMAN DOCK EXIT RD,ALASKAN E RDWY WAY,YESLER WAY,ALASKAN WY VI SB	AWVSRP-Seawall-WF	FALSE
2018-01-22	2018-07-23	SPU	S FLETCHER ST,BEACON AVE S	CP Improvements 2017 Package	FALSE
2018-04-13	2018-07-09	SPU	S HORTON ST	Occidental Ave S Full Line	TRUE
2018-07-19	2021-10-19	SPU	UNIVERSITY ST,SPRING ST,COLUMBIA ST,MADISON ST,PIKE ST,S MAIN ST,MARION ST,S JACKSON ST,UNION ST,SENECA ST,ALASKAN WY VI NB,ALASKAN E RDWY WAY,S KING ST,YESLER WAY,ALASKAN WY VI SB	AWV & Waterfront CSO Control	TRUE
2018-12-31	2020-12-31	SPU	WEST SEATTLE BRIDGE TRL,SPOKANE-DUWAMISH BR RP,ALASKAN WY VI NB ON RP,26TH AVE SW,S SPOKANE ST RP,WEST SEATTLE BR EB,WSB-WB SPOK-NR RP,DUWAMISH AVE S BR,SPOKANE ST - W SEA B RP,DUWAMISH AVE S,SPOKANE ST - ALASKAN RP,WEST SEATTLE BR WB,S SPOKANE ST,SW SPOKANE ST,E MARG-DUWAMISH BR RP,SW ANDOVER ST	2016 CSO Retrofits	FALSE
2017-03-13	2018-03-09	SPU	DIBBLE AVE NW,1ST AVE N,N 97TH ST,NW 95TH ST,WESTLAKE AVE,W REPUBLICAN ST,EASTLAKE AVE E,1ST AVE S,YESLER WAY,ELLIOTT AVE,9TH AVE NW,AURORA AVE N,N 85TH ST,5TH AVE,25TH AVE,7TH AVE NW,S MICHIGAN ST,S JACKSON ST,NE 45TH ST,PALATINE AVE N,47TH AVE SW,S 115TH ST,RAILROAD WAY S,FRANKLIN AVE E,S BAILEY ST,N 115TH ST,GREENWOOD AVE N,TERRACE ST,MCGRAW ST,11TH AVE NW,N 112TH ST,CORSON AVE S,WELLINGTON AVE,N 64TH ST,STEWART ST,NW 103RD ST,INTERLAKE AVE N,8TH AVE NW,BLANCHARD ST,S KING ST	2015 Spot Sewer Lining Contrc1	FALSE

2018-06-21	2019-12-20	SPU	WEST PARK DR E,NEWTON ST,NW 40TH ST,45TH AVE W,PORTAGE BAY PL E,WESTLAKE AVE N,GOLDEN GARDENS DR NW,63RD AVE NE,28TH AVE NW,57TH AVE S,SW 98TH ST,21ST AVE W,E BLAINE ST,65TH AVE NE,SW HINDS ST,11TH AVE NW,E SHELBY ST,NW ESPLANADE,LATONA AVE NE,FAIRVIEW AVE N,FAIRVIEW AVE E,32ND AVE W,N NORTHLAKE WAY,E LEE ST,E ROANOKE ST,W GALER ST,BEACH DR SW	Pump Station Ventilation Upgrades	FALSE
2018-01-31	2019-12-18	SPU	4TH AVE S,OCCIDENTAL AVE S,S LANDER ST,3RD AVE S,1ST AVE S,5TH PL S	S Lander St Grade Separation - DWW	FALSE
2018-01-31	2019-12-18	SPU	4TH AVE S,3RD AVE S,OCCIDENTAL AVE S,5TH PL S,1ST AVE S	SDOT S Lander St Grade Sep-Wtr	FALSE
2018-01-08	2018-03-09	SDOT Capital Projects and Roadway Structures	51ST AVE S,BEACON AVE S,S BANGOR ST	New Sidewalks - School Safety - Rainier View Elementary School Safety	TRUE
2018-05-15	2018-08-23	SDOT Capital Projects and Roadway Structures	S DEARBORN ST	AAC - S Dearborn St	TRUE
2017-11-13	2018-04-09	SDOT Capital Projects and Roadway Structures	JAMES ST,S WASHINGTON ST,S CHARLES ST,S KING ST,10TH AVE S,YESLER WAY,2ND AVE S	ADA Accessibility - Pioneer Square & International District Curb Ramps	TRUE
2018-01-24	2019-10-16	SDOT Capital Projects and Roadway Structures	4TH AVE S,OCCIDENTAL AVE S,S STACY ST,S HORTON ST,S FOREST ST,S LANDER ST,3RD AVE S,S HANFORD ST,1ST AVE S,S SPOKANE ST,S HOLGATE ST	S Lander St Grade Separation - S Lander St Grade Separation	TRUE
2017-10-23	2018-05-18	SDOT Capital Projects and Roadway Structures	S HORTON ST,S MORGAN ST,36TH AVE S,38TH AVE S,YORK RD S,S KENYON ST,S ANGELINE ST,45TH AVE S,S FERDINAND ST,46TH AVE S,32ND AVE S,S SPOKANE ST,S MYRTLE ST,S LANDER ST,37TH AVE S,42ND AVE S,50TH AVE S,34TH AVE S,COURTLAND PL S,S WILLOW ST,RENTON AVE S,S BAYVIEW ST,S OREGON ST,S WEBSTER ST,30TH AVE S,39TH AVE S,S ANDOVER ST,S DAKOTA ST,S MEAD ST,S COLLEGE ST,S DIRECTOR ST,S HOLGATE ST,S DAWSON ST,44TH AVE S	BMP - Neighborhood Greenway Projects - Rainier Valley N/S NGW	TRUE
2018-05-07	2018-09-11	SDOT Capital Projects and Roadway Structures	15TH AVE S	Neighborhood Large Projects - 15th Ave S and S Columbian Way Intersection Revision	TRUE
2018-02-01	2018-08-07	SDOT Capital Projects and Roadway Structures	ALASKAN WAY,COLUMBIA ST,1ST AVE S,MADISON ST,RAILROAD WAY S	Waterfront Early Works - Utilities	TRUE
2017-12-21	2018-06-28	SDOT Capital Projects and Roadway Structures	E MADISON ST,BLANCHARD ST,ROOSEVELT WAY NE,15TH AVE NW,LAKE CITY WAY NE,44TH AVE S	Vision Zero - 2017 Spot Improvements - Contract 1	TRUE
2018-05-07	2018-09-11	SDOT Capital Projects and Roadway Structures	S GENESEE ST,42ND AVE S,S DAKOTA ST,S ANGELINE ST	Neighborhood Large Projects - Hawthorne Elementary & S Genesee St Safer Community Ped Connections	TRUE
2017-11-20	2018-04-16	SDOT Capital Projects and Roadway Structures	37TH AVE S,S CLOVERDALE ST	New Sidewalks - School Safety - Package 3	TRUE
2018-05-01	2020-01-21	SDOT Capital Projects and Roadway Structures	REPUBLICAN ST,5TH AVE,1ST AVE S,OLIVE WAY,S JACKSON ST,1ST AVE,TERRY AVE N,WESTLAKE AVE N,STEWART ST	Center City Streetcar Connector - Center City Streetcar Connector	TRUE
2018-06-27	2018-12-28	SDOT Capital Projects and Roadway Structures	SEATTLE BLVD S	Bridge Painting - Seattle Blvd S Bridge	TRUE
2017-08-14	2018-01-29	SDOT Capital Projects and Roadway Structures	4TH AVE S	AAC - 4th Ave S	TRUE
2018-04-16	2018-09-13	SDOT Capital Projects and Roadway Structures	S ALASKA ST,S COLUMBIAN WAY	AAC - S Columbian Way/S Alaska St	TRUE
2018-04-02	2018-07-11	SDOT Capital Projects and Roadway Structures	S MAYFLOWER ST,WILSON AVE S,S MORGAN ST,S ORCAS ST,52ND AVE S,S HAWTHORN RD,SEWARD PARK AVE S,S GRAHAM ST,S LUCILE ST,S UPLAND RD,55TH AVE S,51ST AVE S,S BRANDON ST,S DAWSON ST,S FINDLAY ST	AAC - Wilson Ave S	TRUE
2017-09-25	2018-10-10	SDOT Capital Projects and Roadway Structures	1ST AVE,1ST AVE S	Center City Streetcar Connector - Advance Utility Package #1	TRUE
2017-12-21	2018-06-28	SDOT Capital Projects and Roadway Structures	S RIVER ST,E ALLISON ST	Shoreline St Ends - 2016 Street Ends	TRUE
2018-08-13	2018-12-05	SDOT Capital Projects and Roadway Structures	E DENNY WAY,SW ROXBURY ST,S GRAHAM ST,E COLUMBIA ST,35TH AVE SW,BEACON AVE S,CLAY ST	Vision Zero - 2017 Spot Improvements - Contract 2	TRUE
2018-03-28	2019-03-27	SDOT Capital Projects and Roadway Structures	23RD AVE S	23rd Ave Corridor - Phase 2	TRUE
2017-10-02	2018-02-14	SDOT Capital Projects and Roadway Structures	E JAMES ST,SW ROXBURY ST,SW HENDERSON ST,SW PORTLAND CT,SW HOLDEN ST,N 95TH ST,S DEARBORN ST,18TH AVE SW,26TH AVE SW,NW 77TH ST,NW 67TH ST,E HAMLIN ST,N 96TH ST,3RD AVE NW,N MOTOR PL,NE 50TH ST,NW MARKET ST,35TH AVE S,S HOLGATE ST,SW WILDWOOD PL	ADA Accessibility - 2016 ADA Curb Ramps	TRUE
2018-04-03	2018-10-27	SDOT Capital Projects and Roadway Structures	RAINIER AVE S	HAZARD MITIGATION-LANDSLIDE	TRUE
2017-07-05	2018-08-29	SDOT Capital Projects and Roadway Structures	S GENESEE ST	S Genesee between Letitia Ave S & Alley way	TRUE
2015-01-01	2035-12-31	SDOT Project Development	33RD AVE S	PMP School Safety TC367170	FALSE
2015-01-01	2035-12-31	SDOT Project Development	59TH AVE S	PMP School Safety TC367170	FALSE
2015-01-01	2035-12-31	SDOT Project Development	S VICTOR ST	PMP School Safety TC367170	FALSE

2018-01-01	2019-01-01	SDOT Project Development	28TH AVE S,S MORGAN ST,S COLUMBIAN WAY,S PORTLAND ST,27TH AVE S,S JUNEAU ST,S ORCAS ST,S VERN CT,S GRAHAM ST,S BENNETT ST,S WEBSTER ST,S FERDINAND ST,S HOLLY ST,S HOLDEN ST,S MYRTLE ST,S BRANDON ST,S DAWSON ST,S BRIGHTON ST	Trails Upgrade Plan: Beacon Ave Path/NGW Connectivity	FALSE
2015-01-01	2035-12-31	SDOT Project Development	S CLOVERDALE ST	PMP School Safety TC367170	FALSE
2015-01-01	2035-12-31	SDOT Project Development	39TH AVE S	PMP School Safety TC367170	FALSE
2015-01-01	2035-12-31	SDOT Project Development	S COLUMBIAN WAY	PMP School Safety TC367170	FALSE
2017-08-01	2018-03-31	SDOT Project Development	S PLUM ST	15 Ave S & S Plum ST SRTS, Crossing Enhancements TC367170	TRUE
2015-01-01	2035-12-31	SDOT Project Development	37TH AVE S	PMP School Safety TC367170	FALSE
2016-01-01	2035-12-31	SDOT Project Development	35TH AVE S	Potential Ramps TC323140	FALSE
2017-08-01	2018-01-31	SDOT Project Development	S HENDERSON ST	46 Ave S & S Henderson St, SRTS Crossing	TRUE
2017-07-01	2018-01-31	SDOT Project Development	15TH AVE S	SRST-Crossing Enhancements TC367170	TRUE
2017-10-02	2018-01-31	SDOT Project Development	BEACON AVE S	SB Beacon Ave S near side S Stevens ST, bus pads	TRUE
2017-12-01	2019-12-31	SDOT Project Development	BEACON AVE S	PMP School Safety TC367170	FALSE
2016-04-30	2018-06-30	SDOT Project Development	37TH AVE S,RAINIER AVE S,42ND AVE S,S ANGELINE ST,S AMERICUS ST,S FERDINAND ST,S ALASKA ST,39TH AVE S,RENTON AVE S	Vision Zero B TC367520-11	TRUE
2017-08-01	2018-01-31	SDOT Project Development		S Wallace St Low Cost Sidewalk	TRUE
2016-01-01	2035-12-31	SDOT Project Development	S HANFORD ST	Potential Ramps TC323140	FALSE
2017-07-01	2018-02-23	SDOT Capital Projects and Roadway Structures	S WASHINGTON ST,ALKI AVE SW,26TH AVE SW,SW HOLDEN ST,3RD AVE NW,NE 50TH ST,13TH AVE S,S DEARBORN ST	2016 DOJ Ramps TC367500-4	TRUE
2015-01-01	2035-12-31	SDOT Project Development	RENTON AVE S	PMP School Safety TC367170	FALSE
2017-05-01	2018-01-31	SDOT Project Development	15TH AVE S,S PLUM ST	SRST-Crossing Enhancements TC367170	TRUE
2015-01-01	2035-12-31	SDOT Project Development	S ORCAS ST	PMP School Safety TC367170	FALSE
2018-01-01	2020-12-31	SDOT Project Development	SW EDMUNDS ST,14TH AVE S,NE 89TH ST,NE 66TH ST,NE 68TH ST,NE 117TH ST,S ANGELINE ST,E HARRISON ST,NE 55TH ST,S FERDINAND ST,CHEASTY BLVD S,37TH AVE SW,DAYTON AVE N,RAINIER AVE S,S WINTHROP ST,S HORTON ST,36TH AVE SW,S ALASKA ST,NE 65TH ST,S WALDEN ST,36TH AVE NE,S DELLA ST,25TH AVE NE,20TH AVE NE,27TH AVE S,NE 70TH ST,S OREGON ST,SW HUDSON ST,12TH AVE NE,15TH AVE NE,S COLUMBIAN WAY,35TH AVE NE,N 117TH ST,S SNOQUALMIE ST,15TH AVE S	35th Ave NE AAC Parallel Bike Facility	FALSE
2017-11-01	2018-03-31	SDOT Project Development	RENTON AVE S	Emerson Elementary Renton Ave S Crossing Improvements	TRUE
2015-01-01	2035-12-31	SDOT Project Development	15TH AVE S	PMP School Safety TC367170	FALSE
2018-05-31	2021-12-31	SDOT Project Development	RAINIER AVE S,S HOLGATE ST,S HILL ST,S PLUM ST,S WALKER ST,23RD AVE S	Neighborhood Greenway TC367420-08	TRUE
2018-02-01	2018-07-01	SDOT Street Maintenance	37TH AVE S,S CHARLESTOWN ST,S DAKOTA ST,36TH AVE S,34TH AVE S,COURTLAND PL S,S HANFORD ST,RENTON AVE S,S DAWSON ST,S MOUNT BAKER BLVD	2017 Rainier GW Microsurfacing Curb Ramps	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	S ORCAS ST	AMM HMA S Orcas St 46th to 48th	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	6TH AVE S	2016 AMM HMA 6th S Spot	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	6TH AVE S	2016 AMM - 6th Ave S	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	4TH AVE S	2017 AMM PCC 4TH AVE S	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	2ND AVE S	2016 NASRR HMA 2nd S 5600blk	TRUE
2017-06-21	2018-12-29	SDOT Street Maintenance	S CLOVERDALE ST	AMM HMA S Cloverdale St Renton Ave to 47th	TRUE
2017-12-01	2018-01-13	SDOT Street Maintenance	S HOLGATE ST	2017 Ramps for St Use	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	4TH AVE S	2017-AMM PCC 4TH AVE S	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	S HORTON ST	2016 NA S HORTON ST	TRUE
2018-03-01	2018-12-31	SDOT Street Maintenance	6TH AVE S	AMM HMA 6th Ave S Weller to Dearborn	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	2ND AVE S	2016 NASRR HMA 2nd Ave S 3500blk	TRUE
2018-03-01	2018-08-31	SDOT Street Maintenance	6TH AVE S	2018 AMM Curb Ramps	TRUE
2017-06-21	2018-12-28	SDOT Street Maintenance	15TH AVE S	AMM HMA 15th Ave S Hinds to Hanford	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	6TH AVE S	2016 AMM 6th Ave S	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	S HORTON ST	2016 NAASR HMA S Horton St	TRUE
2016-01-01	2018-09-30	SDOT Traffic Management	S OTHELLO ST	2016 NPSF TC365770-16	TRUE
2017-01-01	2018-09-30	SDOT Traffic Management	S KING ST	2017 NPSF TC365770-48	TRUE
2017-01-01	2018-02-28	SDOT Traffic Management	AIRPORT WAY S,S DORIS ST	2017 NPSF TC365770-31	TRUE
2017-01-01	2018-06-30	SDOT Traffic Management	50TH AVE S	2017 NPSF TC365770-41	TRUE

2016-01-01	2018-03-31	SDOT Traffic Management	S MAIN ST, OCCIDENTAL AVE S, S KING ST	2016 NPSF TC365770-13	TRUE
2017-01-01	2018-03-31	SDOT Traffic Management	15TH AVE S, S MASSACHUSETTS ST	2017 NPSF TC365770-19	TRUE
2018-02-01	2018-06-01	Telecommunications Company		10030947 - SOUTH BRIGHTON 10030947	TRUE
2017-11-01	2018-02-01	Telecommunications Company	4TH AVE S	CRAN RWOR DTSEA 035	TRUE
2017-11-01	2018-02-01	Telecommunications Company	S LANDER ST	CRAN RWOR DTSEA 017	TRUE
2017-11-01	2018-02-01	Telecommunications Company	S PLUMMER ST	CRAN RWOR DTSEA 049	TRUE
2017-11-01	2018-02-01	Telecommunications Company	1ST AVE S	CRAN RWOR DTSEA 018	TRUE
2017-11-01	2018-02-01	Telecommunications Company	S WASHINGTON ST	CRAN RWOR DTSEA 026	TRUE
2017-01-01	2018-01-01	Telecommunications Company	18TH AVE S	10042397 - BEACON HILL RESERVOIR 10042397	TRUE
2016-12-01	2065-08-01	SDOT PCCO	S DEARBORN ST, RAINIER AVE S	S Dearborn & Rainier Ave S Coordination Group	TRUE
2017-01-03	2069-08-18	SDOT PCCO	S WASHINGTON ST, RAILROAD WAY S, S MAIN ST, PREFONTAINE PL S, 3RD AVE S, OCCIDENTAL AVE S, 1ST AVE S, S JACKSON ST, YESLER WAY, S KING ST	Pioneer Square Coordination Group	TRUE
2018-04-30	2018-09-27	SDOT Capital Projects and Roadway Structures	S OTHELLO ST, S MYRTLE ST, S MYRTLE PL, SWIFT AVE S	AAC - Swift/Myrtle/Othello	TRUE
2017-04-01	2018-06-30	SDOT - Transit and Mobility	15TH AVE S	15th and Lander	TRUE
2017-09-01	2018-06-30	SDOT - Transit and Mobility	BEACON AVE S	Beacon and Lander Pedestrian Signal	TRUE
2017-04-01	2018-06-30	SDOT - Transit and Mobility	5TH AVE S	5th and Main	TRUE
2017-04-01	2018-06-30	SDOT - Transit and Mobility	4TH AVE S	4th and Lander	TRUE
2018-01-01	2018-06-29	SPU	S KING ST	Center City Connector-DWW	FALSE
2017-01-05	2018-01-05	SPU	OCCIDENTAL AVE S	Spot Rehab Crews	TRUE
2016-11-22	2018-11-22	SPU	47TH AVE S	2017 Spot Sewer Repair Contract 2	TRUE
2016-11-22	2018-11-22	SPU	47TH AVE S	2017 Spot Sewer Repair Contract 2	TRUE
2016-03-09	2018-03-09	SPU	PARK DR S	2017 Spot Sewer Repair Contract 2	TRUE
2017-06-08	2018-06-08	SPU	13TH AVE S	Spot Rehab Crews	TRUE
2016-10-06	2018-10-06	SPU	S ROXBURY ST	2017 Spot Sewer Repair Contract 2	TRUE
2017-01-05	2018-01-05	SPU	OCCIDENTAL AVE S	Wastewater Conveyance	TRUE
2016-01-11	2018-01-11	SPU	ISLAND DR S	2017 Spot Sewer Repair Contract 2	TRUE
2016-09-28	2018-09-28	SPU	S JUDKINS ST	2017 Spot Sewer Repair Contract 2	TRUE
2016-11-08	2018-11-08	SPU	S FONTANELLE ST	2017 Spot Sewer Repair Contract 2	TRUE
2017-03-23	2020-12-30	SPU	WATERS AVE S	Drainage Conveyance	TRUE
2016-11-04	2018-11-04	SPU	59TH AVE S	2017 Spot Sewer Repair Contract 2	TRUE
2017-09-01	2063-09-01	SDOT PCCO	RAINIER AVE S	Rainier Ave S - MLK to S Graham PCO Group	TRUE
2017-11-07	2018-12-29	SDOT Traffic Management	S LANDER ST	New Traffic Signals TC367700 (Beacon/Lander)	TRUE
2017-09-12	2018-02-28	SDOT Traffic Management	16TH AVE S	Electric Vehicle Charging Station Pilot Project	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S OTHELLO ST, S MYRTLE ST, S MYRTLE PL, SWIFT AVE S	Swift Ave S/S Myrtle St 2018 Paving Project	TRUE
2018-01-01	2018-12-31	SDOT Project Development	37TH AVE S, S ANDOVER ST, 42ND AVE S, S KENYON ST, COURTLAND PL S, 46TH AVE S, S DAKOTA ST	Rainier Valley NGW (73A)	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S COLUMBIAN WAY	S Columbian Way - Western Segment (PBL Project)	TRUE
2017-12-31	2019-01-01	SDOT Project Development	MAYNARD AVE S, S KING ST	CID-Judkins Park NGW - merged with 45580	TRUE
2018-01-01	2020-12-31	SDOT Project Development	12TH AVE S	12th Ave S Protected Bike Lane	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S COLUMBIAN WAY	S Columbian Way - Eastern Segment (2018 Paving)	TRUE
2018-03-01	2018-03-01	SDOT Project Development	S OREGON ST	Rainier and Oregon Right Turn Paving	TRUE
2018-01-01	2018-12-31	SDOT Traffic Management	S JUNEAU ST, 39TH AVE S	39th Ave S & S Juneau St pedestrian improvements	FALSE
2018-01-01	2018-12-31	SDOT Traffic Management	S HENDERSON ST	S Henderson St pedestrian lighting	FALSE
2018-01-01	2018-12-31	SDOT Traffic Management	S FINDLAY ST	39th Ave S & S Findlay St ADA ramps	FALSE
2018-01-01	2018-12-31	SDOT Traffic Management	WABASH AVE S, S ROSE ST, RAINIER AVE S	Rainier Ave S & S Rose St pedestrian improvements	FALSE
2018-09-11	2018-12-10	Private Development	4TH AVE S, PREFONTAINE PL S	110 PREFONTAINE PL S	TRUE
2018-04-03	2020-09-30	Private Development	S JACKSON ST	1032 S JACKSON ST	TRUE
2018-07-01	2018-09-29	Private Development	10TH AVE S	110 10TH AVE S	TRUE
2018-09-01	2018-11-30	Private Development	4TH AVE S, 3RD AVE S, S HOLGATE ST, S WALKER ST	1943 4TH AVE S	TRUE
2017-12-03	2022-12-31	Private Development	4TH AVE S, EAST MARGINAL WAY S, S MICHIGAN ST	6185 4TH AVE S	TRUE
2018-12-01	2019-03-01	Private Development	S MAIN ST	442 S MAIN ST	TRUE
2018-07-01	2018-09-29	Private Development	RENTON AVE S	4549 RENTON AVE S	TRUE
2018-12-01	2019-03-01	Private Development	S HENDERSON ST	4354 S HENDERSON ST	TRUE
2018-09-01	2018-11-30	Private Development	43RD AVE S	7339 43RD AVE S	TRUE
2018-09-01	2018-11-30	Private Development	15TH AVE S	1332 14TH AVE S	TRUE
2016-10-01	2023-01-01	Private Development	SEATTLE BLVD S, RAINIER AVE S, S DEAN ST, 23RD AVE S, 5TH AVE S, 190 WB, S DEARBORN ST	1496 RAINIER AVE S	TRUE
2017-10-15	2018-01-13	Private Development	AIRPORT WAY S	3412 AIRPORT WAY S	TRUE
2018-09-01	2018-11-30	Private Development	22ND AVE S, 21ST AVE S, S WALKER ST	2101 22ND AVE S	TRUE
2017-10-17	2018-01-15	Private Development	37TH AVE S	4104 37TH AVE S	TRUE
2018-07-01	2018-09-29	Private Development	15TH AVE S	2011 15TH AVE S	TRUE

2018-12-01	2019-03-01	Private Development	29TH AVE S	4880 29TH AVE S	TRUE
2017-07-01	2018-01-01	Private Development	25TH AVE S,S MCCLELLAN ST	2615 25TH AVE S	TRUE
2018-09-01	2018-11-30	Private Development	33RD AVE S	5225 33RD AVE S	TRUE
2018-12-01	2019-03-01	Private Development	36TH AVE S	5944 36TH AVE S	TRUE
2018-03-01	2018-05-30	Private Development	BEACON AVE S	2505 BEACON AVE S A	TRUE
2018-09-01	2018-11-30	Private Development	S BAYVIEW ST	1405 S BAYVIEW ST	TRUE
2018-12-01	2019-03-01	Private Development	RENTON AVE S	5052 RENTON AVE S	TRUE
2018-09-01	2018-11-30	Private Development	S TRENTON ST	4215 S TRENTON ST	TRUE
2017-11-01	2019-04-30	Private Development	10TH AVE S,S JACKSON ST,S KING ST	913 S JACKSON ST	TRUE
2018-07-01	2018-09-29	Private Development	EAST MARGINAL WAY S	6050 EAST MARGINAL WAY S	TRUE
2018-09-01	2018-11-30	Private Development	1ST AVE S	421 1ST AVE S	TRUE
2016-10-01	2018-01-31	Private Development	S KING ST,ALASKAN WAY S	450 ALASKAN WAY S	TRUE
2018-12-01	2019-03-01	Private Development	17TH AVE S	1916 17TH AVE S	TRUE
2018-09-01	2018-11-30	Private Development	S BRANDON ST	3933 S BRANDON ST	TRUE
2017-10-15	2018-01-13	Private Development	S HOLGATE ST	1624 S HOLGATE ST	TRUE
2018-09-01	2018-11-30	Private Development	S HANFORD ST	2807 S HANFORD ST	TRUE
2018-09-01	2018-11-30	Private Development	22ND AVE S,S PLUM ST	1923 22ND AVE S	TRUE
2018-09-01	2018-11-30	Private Development	36TH AVE S	5954 36TH AVE S	TRUE
2018-07-01	2018-09-29	Private Development	CLAREMONT AVE S,S ESTELLE ST	3420 CLAREMONT AVE S	TRUE
2018-05-01	2018-11-15	Private Development	S KING ST,OCCIDENTAL AVE S,1ST AVE S	419 OCCIDENTAL AVE S	TRUE
2016-03-01	2018-06-01	Private Development	OCCIDENTAL AVE S,RAILROAD WAY S	589 OCCIDENTAL AVE S	TRUE
2018-12-01	2019-03-01	Private Development	S KENYON ST	3701 S KENYON ST	TRUE
2016-10-01	2018-07-01	Private Development	6TH AVE S,AIRPORT WAY S	1000 6TH AVE S	TRUE
2016-02-23	2018-02-23	SPU	6TH AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2017-04-07	2018-04-07	SPU	ARROWSMITH AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2017-02-15	2019-02-15	SPU	ISLAND DR S	REHAB PROGRAM MANAGEMENT	TRUE
2016-06-07	2018-06-07	SPU	ISLAND DR S	REHAB PROGRAM MANAGEMENT	TRUE
2016-07-05	2018-07-05	SPU	44TH AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2016-04-27	2018-04-27	SPU	7TH AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2017-06-07	2018-06-07	SPU	33RD AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2016-04-27	2018-04-27	SPU	7TH AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2016-02-23	2018-02-23	SPU	6TH AVE S	REHAB PROGRAM MANAGEMENT	TRUE
2010-04-30	2020-06-13	SPU	S WAITE ST	REHAB PROGRAM MANAGEMENT	TRUE
2018-01-01	2018-12-31	Puget Sound Energy	LAKE WASHINGTON BLVD S	DuPont Segment 1653	TRUE
2018-01-01	2018-12-31	Puget Sound Energy	MOUNT CLAIRE DR S	DuPont Segment 1708 109103045	TRUE
2018-01-01	2018-12-31	Puget Sound Energy	60TH AVE S	DuPont Segment 1788 109103043	TRUE
2018-10-08	2018-10-23	Puget Sound Energy	ARROWSMITH AVE S	DuPont Segment 1801	TRUE
2018-01-02	2018-01-18	Telecommunications Company	1ST AVE S	Telecom construction	TRUE
2018-04-03	2018-07-01	Seattle City Light	LAKE PARK DR S	Lake Park Dr S - LID	TRUE
2018-04-24	2018-07-28	Seattle City Light	COLUMBIA DR S,21ST AVE S,S PEARL ST,SEELYE CT S,S EDMUNDS ST,S BENNETT ST,S FERDINAND ST,20TH AVE S,S BRANDON ST,S DAWSON ST	Columbia Drive South Street Light Infrastructure Replacement Project	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S SPOKANE ST,LAFAYETTE AVE S	Mercer MS S Spokane St & Lafayette Ave S NGW Crossing Upgrade	TRUE
2018-01-02	2018-12-28	SDOT Street Maintenance	S LANDER ST	AMM HMA S Lander St 8th to RR tracks	FALSE
2018-01-02	2018-12-28	SDOT Street Maintenance	BEACON AVE S	AMM HMA Beacon Ave S 14th to 12th	TRUE
2018-01-02	2018-12-28	SDOT Street Maintenance	WATERS AVE S	AMM HMA Waters Ave S_Keppler to Redwing	TRUE
2017-10-23	2057-10-23	SDOT PCCO	4TH AVE S,MAYNARD AVE S,S WASHINGTON ST,S WELLER ST,SEATTLE BLVD S,RAINIER AVE S,8TH AVE S,6TH AVE S,S MAIN ST,CANTON AL S,5TH AVE S,BOREN AVE S,7TH AVE S,10TH AVE S,S JACKSON ST,S KING ST,12TH AVE S,S LANE ST	CID Coordination Group	TRUE
2018-07-30	2018-12-28	SDOT Capital Projects and Roadway Structures	47TH AVE S,SW MANNING ST,39TH AVE SW,WALNUT AVE SW,BELVIDERE AVE SW,46TH AVE S,32ND AVE S,32ND AVE NW,31ST AVE S,31ST AVE SW,S NORMAN ST,50TH AVE S,S PLUM ST,34TH AVE S,35TH AVE SW,42ND AVE SW,41ST AVE SW,54TH AVE S,E MADISON ST,OAKHURST RD S,ERICKSON PL NE,33RD AVE S,38TH AVE SW,LAKE WASHINGTON BLVD S,49TH AVE S,S HOLGATE ST,35TH AVE NE,40TH AVE SW,SW 104TH ST,LAKE CITY WAY NE,S MCCLELLAN ST,S BRANDON ST,S MOUNT BAKER BLVD	ADA Accessibility - 2017 ADA Curb Ramps	TRUE
2018-01-01	2018-12-31	SDOT Traffic Management	10TH AVE S	10th Ave S & S Jackson St Half Signal	TRUE
2017-10-27	2018-12-31	SDOT Project Development	28TH AVE S	Dearborn Park 28th Ave S Walkway Improvement	TRUE

2017-10-27	2018-12-31	SDOT Project Development	28TH AVE S	Dearborn Park 28th Ave S & S Raymond St Curb Ramps	TRUE
2017-10-27	2018-12-31	SDOT Project Development	28TH AVE S,S BATEMAN ST	Dearborn Park 28th Ave S & S Raymond St Curb Ramps	TRUE
2018-11-17	2024-05-31	Washington State Department of Transportation	I5 SB	I-5 / S Boeing Access Rd to Northgate - Concrete Pavement	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S RAYMOND ST,36TH AVE S	S Raymond St 36th Ave S Walkway	TRUE
2017-11-01	2018-08-31	SDOT Project Development	BEACON AVE S	2018 Wing Luke Curb Ramps & Speed Cushion	TRUE
2018-01-01	2018-07-31	SDOT Project Development	BEACON AVE S,S MYRTLE ST	2018 Wing Luke Flashing Beacons	TRUE
2017-11-01	2018-08-31	SDOT Project Development	S ROSE ST,34TH AVE S	2018 Van Asselt Speed Humps	TRUE
2018-11-17	2024-05-31	Washington State Department of Transportation	I5 SB,I5 NB	I-5 / S Boeing Access Rd to Northgate - Concrete Pavement Rehab	TRUE
2018-05-01	2019-12-31	Washington State Department of Transportation	I5 SB	I-5/SB S Lucile St to Spring St - Pavement Repair	FALSE
2017-11-27	2018-03-15	Seattle City Light	S KING ST	TLR2 - 210 Alaskan Way S	TRUE
2018-09-01	2019-03-01	Department of Parks and Recreation		Comfort Station and Shelterhouse Renovations - Seward Park South	TRUE
2018-06-01	2018-10-01	Department of Parks and Recreation	LAKE PARK DR S	NMF - Mt. Baker West Access	TRUE
2018-09-01	2018-12-01	Department of Parks and Recreation		Play Area Renovations - Lakewood Playground	TRUE
2018-08-01	2018-10-01	Department of Parks and Recreation		Pavement Restoration Program - Beacon Hill Playground	TRUE
2018-12-01	2019-12-01	Department of Parks and Recreation		Jefferson Golf Course Renovation	FALSE
2018-08-01	2018-10-01	Department of Parks and Recreation		Pavement Restoration Program - Seward Park	TRUE
2018-06-01	2019-03-01	Department of Parks and Recreation	13TH AVE S	Cleveland High School Playfield Renovation 2018	TRUE
2018-06-12	2018-06-23	Puget Sound Energy	1ST AVE S	Gas Main and Service Install	FALSE
2017-06-01	2019-10-30	Washington State Department of Transportation	S ROYAL BROUGHAM WAY,S ATLANTIC ST,1ST AVE S,RAILROAD WAY S,ALASKAN WY VI SB	SR 99 South Access (Dates dependent on SR 99 Tunnel completion) - SR 99 Connections Stage 1	TRUE
2018-01-01	2018-12-31	SDOT Project Development	27TH AVE S,S HANFORD ST	S Hanford Connection	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S ADAMS ST	S Adams St Walkway	TRUE
2018-01-01	2018-12-31	SDOT Project Development	32ND AVE S	S 32nd Ave Alternative Walkway	TRUE
2017-12-13	2018-03-31	Telecommunications Company	37TH AVE S,31ST AVE S,31ST AVE,E TERRACE ST,S HANFORD ST,WETMORE AVE S,S BYRON ST,E UNION ST,30TH AVE S,LETITIA AVE S,S OREGON ST,33RD AVE,E SPRUCE ST,S MCCLELLAN ST,32ND AVE	SOUTH SEATTLE TO MADISON PARK	TRUE
2017-12-13	2018-01-31	Telecommunications Company	1ST AVE S	2462 1ST AVE-PIUS KITCHEN AND BATH	TRUE
2018-02-05	2018-02-28	Telecommunications Company	S SNOQUALMIE ST	1660 S COLUMBIAN WAY	TRUE
2017-12-14	2018-12-31	SDOT Project Development	S HILL ST,13TH AVE S	Beacon Hill School Zone Speed Humps	TRUE
2018-01-02	2018-12-31	SDOT Project Development	14TH AVE S,S COLLEGE ST,BEACON AVE S,17TH AVE S,15TH AVE S,S MCCLELLAN ST	VZ-North Beacon Hill Urban Village Speed Limit Evaluation	TRUE
2018-02-06	2018-02-28	Puget Sound Energy	51ST AVE S,S ADAMS ST	4201 51st Ave S - 2018 Older STW Replacement	TRUE
2017-12-19	2018-12-31	SDOT Project Development	BEACON AVE S	Rainier View ES Walkway	TRUE
2018-01-01	2018-12-31	SDOT Project Development	S BYRON ST	S Byron St Low-Cost Pathway	TRUE
2017-12-20	2018-12-31	SDOT Project Development	CORNELL AVE S	Lakeridge 74th Ave S Walkway	TRUE
2017-12-20	2018-12-31	SDOT Project Development	S AUGUSTA ST,LUTHER AVE S,56TH AVE S	Rainier View Speed Humps	TRUE
2017-12-20	2018-12-31	SDOT Project Development	31ST AVE S,S MCCLELLAN ST	Franklin 31st Ave S & S McClellan St Curb Bulbs	TRUE
2017-12-20	2018-12-31	SDOT Project Development	37TH AVE S	Wing Luke 37th Ave S Walkway	TRUE
2017-12-20	2018-12-31	SDOT Project Development	S KENYON ST	S Kenyon St Walkway Improvement	TRUE
2017-12-20	2018-12-31	SDOT Project Development	53RD AVE S	53rd Ave S Walkway Improvement	TRUE
2017-12-20	2018-12-31	SDOT Project Development	47TH AVE S	47th Ave S Walkway Improvement	TRUE
2017-12-20	2018-12-31	SDOT Project Development	15TH AVE S,S ORCAS ST	Cleveland HS 15th Ave S & S Orcas St Crosswalk Improvement	TRUE
2018-01-22	2018-02-22	Telecommunications Company	CHERRY ST,19TH AVE,JAMES ST,S NORMAN ST,E JEFFERSON ST,E FIR ST,TERRY AVE,30TH AVE S,E SPRUCE ST,S ATLANTIC ST,25TH AVE S,S HOLGATE ST,M L KING JR WAY S	206634	FALSE
2018-05-31	2018-09-30	Private Development	36TH AVE S	3609 36TH AVE S	TRUE
2018-05-31	2018-10-01	Private Development	S BENNETT ST,17TH AVE S	1712 S BENNETT ST	TRUE
2018-07-01	2018-10-01	Private Development	S JACKSON ST,ALASKAN WAY S	316 ALASKAN WAY S	TRUE
2018-05-31	2018-09-30	Private Development	RAINIER AVE S	9724 RAINIER AVE S	TRUE
2018-05-31	2018-09-30	Private Development	STURGUS AVE S	1001 STURGUS AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S CHARLESTOWN ST,34TH AVE S	3656 34TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S OTHELLO ST,M L KING JR WAY S,S HOLLY PARK DR,39TH AVE S	7301 M L KING JR WAY S	TRUE
2018-05-31	2018-09-30	Private Development	68TH AVE S,RAINIER AVE S	10032 RAINIER AVE S	TRUE
2018-07-01	2018-10-01	Private Development	S HINDS ST,M L KING JR WAY S	3332 27TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S CHARLES ST,15TH AVE S,14TH AVE S,GOLF DR S	1120 14TH AVE S	TRUE
2017-12-02	2022-12-30	Private Development	4TH AVE S,EAST MARGINAL WAY S,S MICHIGAN ST	6185 4TH AVE S	TRUE

2018-05-31	2018-09-30	Private Development	S STATE ST	1601 S STATE ST	TRUE
2018-05-31	2018-09-30	Private Development	15TH AVE S,S WALKER ST	1414 S WALKER ST	TRUE
2018-05-31	2018-09-30	Private Development	RAINIER AVE S	4716 RAINIER AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S FRONT ST,EAST MARGINAL WAY S	6050 EAST MARGINAL WAY S	TRUE
2018-05-31	2018-09-30	Private Development	S WILLOW ST,M L KING JR WAY S	6901 M L KING JR WAY S	TRUE
2018-05-31	2018-09-30	Private Development	35TH AVE S	4723 35TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	AIRPORT WAY S,6TH AVE S	1000 6TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S BRANDON ST	4207 S BRANDON ST	TRUE
2018-05-31	2018-09-30	Private Development	STURGUS AVE S	1019 STURGUS AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S DAKOTA ST,M L KING JR WAY S	2950 S DAKOTA ST	TRUE
2018-05-31	2018-09-30	Private Development	BEACON AVE S,ALAMO PL S	3309 BEACON AVE S	TRUE
2018-05-31	2018-09-30	Private Development	BEACON AVE S,S MORGAN ST	2443 S MORGAN ST	TRUE
2018-05-31	2018-09-30	Private Development	38TH AVE S	4716 38TH AVE S	TRUE
2016-09-30	2018-09-30	Private Development	43RD AVE S,RENTON AVE S	7538 43RD AVE S	TRUE
2018-05-31	2018-09-30	Private Development	M L KING JR WAY S	7700 M L KING JR WAY S	TRUE
2018-05-31	2018-09-30	Private Development	CORSON AVE S,S WILLOW ST	6736 CORSON AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S SPOKANE ST,35TH AVE S,34TH AVE S	3616 34TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	RENTON PL S,M L KING JR WAY S	3418 RENTON PL S	TRUE
2018-05-31	2018-09-30	Private Development	S ALASKA PL	2800 S ALASKA PL	TRUE
2018-05-31	2018-09-30	Private Development	10TH AVE S,S JACKSON ST,S KING ST	913 S JACKSON ST	TRUE
2018-05-31	2018-10-09	Private Development	S HOMER ST	763 S HOMER ST	TRUE
2018-05-31	2018-09-30	Private Development	EAST MARGINAL WAY S	7400 EAST MARGINAL WAY S	TRUE
2018-05-31	2018-09-30	Private Development	36TH AVE S	5936 36TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	BEACON AVE S	2902 BEACON AVE S	TRUE
2018-05-31	2018-09-30	Private Development	30TH AVE S	4728 30TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S WELLER ST	1001 S WELLER ST	TRUE
2018-05-31	2018-09-30	Private Development	BOREN AVE S	125 BOREN AVE S	TRUE
2018-05-31	2018-09-30	Private Development	BROADWAY	120 BROADWAY	TRUE
2018-05-31	2018-09-30	Private Development	S HOLGATE ST,S MASSACHUSETTS ST	646 S HOLGATE ST	TRUE
2018-05-31	2018-09-30	Private Development	STURGUS AVE S	1706 STURGUS AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S JACKSON ST	1032 S JACKSON ST	TRUE
2018-05-31	2018-09-30	Private Development	13TH AVE S	1917 13TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S THISTLE ST	8329 44TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	36TH AVE S	5958 36TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	8TH AVE S	616 8TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	RENTON AVE S	5003 RENTON AVE S	TRUE
2018-05-31	2018-09-30	Private Development	CLAREMONT AVE S	3309 CLAREMONT AVE S	TRUE
2017-03-14	2018-09-30	Private Development	S WILLOW ST,42ND AVE S	4031 S WILLOW ST	TRUE
2018-05-31	2018-09-30	Private Development	CLAREMONT AVE S	3310 CLAREMONT AVE S	TRUE
2018-05-31	2018-09-30	Private Development	15TH AVE S	5544 15TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	S CRESTON ST	5134 S CRESTON ST	TRUE
2018-05-31	2018-09-30	Private Development	AIRPORT WAY S	3412 AIRPORT WAY S	TRUE
2018-05-31	2018-09-30	Private Development	RAINIER AVE S	5262 RAINIER AVE S	TRUE
2018-05-31	2018-09-30	Private Development	37TH AVE S	4208 37TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	OCCIDENTAL AVE S,1ST AVE S	419 OCCIDENTAL AVE S	TRUE
2018-05-31	2018-09-30	Private Development	37TH AVE S	4104 37TH AVE S	TRUE
2018-05-31	2018-09-30	Private Development	4TH AVE S,PREFONTAINE PL S	110 PREFONTAINE PL S	TRUE
2018-05-31	2018-09-30	Private Development	SEATTLE BLVD S,RAINIER AVE S,S DEAN ST,23RD AVE S,5TH AVE S,I90 WB,S DEARBORN ST	1496 RAINIER AVE S	TRUE
2018-06-01	2018-10-01	Private Development	S HOLGATE ST	1624 S HOLGATE ST	TRUE
2017-12-27	2018-12-31	SDOT Project Development	59TH AVE S	2018 Amazing Grace 59th Ave S Speed Cushions	TRUE
2018-05-08	2018-12-29	SDOT Capital Projects and Roadway Structures	AIRPORT WAY S	Airport Way South Over Argo RR Bridge Painting	TRUE
2018-06-01	2018-06-23	Telecommunications Company	OCCIDENTAL AVE S,S HOLGATE ST	1800 OCCIDENTAL AVE S	FALSE
2018-01-30	2018-02-28	Telecommunications Company	21ST AVE S,WETMORE AVE S,S BYRON ST,30TH AVE S,S MCCLELLAN ST,S HOLGATE ST	Ashley Kiehn	FALSE
2018-03-26	2018-06-30	Telecommunications Company	1ST AVE S,S KING ST		TRUE
2018-12-12	2019-06-03	SDOT Capital Projects and Roadway Structures	RAINIER AVE S,S GRAHAM ST	New Sidewalks - 2019 Sidewalk Package-Grant	TRUE
2018-01-12	2018-07-31	SDOT Project Development		Green DOT School Speed Zone Installation	TRUE
2018-12-21	2019-06-03	SDOT Capital Projects and Roadway Structures	5TH AVE S	BMP - Protected Bike Lanes - SODO Trail	TRUE
2018-03-26	2018-06-29	Telecommunications Company			TRUE
2018-03-01	2018-09-01	Telecommunications Company	S KING ST	Segment 1 - Viaduct Relo - S King St Crossing	FALSE
2018-04-16	2018-07-27	Telecommunications Company		10115310 - BEACON HILL EAST RELOCATION	TRUE

2018-03-30	2019-03-01	SDOT Project Development	S JACKSON ST	5th and Jackson Ped Improvements	FALSE
2018-01-02	2019-06-29	SPU	S FERDINAND ST	SPU Water Main Improvements No 3	TRUE
2018-01-02	2019-06-29	SPU	S JUNEAU ST	Water Main Improvements No. 3	TRUE
2018-01-02	2019-06-29	SPU		Water Main Improvement No 3	TRUE
2018-01-01	2018-03-31	SDOT Project Development	S DEARBORN ST	S Dearborn St PBL planters	TRUE
2018-01-01	2018-08-31	SDOT Project Development	S KENNY ST,42ND AVE S,S MEAD ST,S SPENCER ST,S GRAHAM ST,S RAYMOND ST,S BATEMAN ST,S JUNEAU ST	Aki Kurose/St Edwards speed humps	FALSE
2018-01-01	2018-06-30	SDOT Project Development	4TH AVE S,S DEARBORN ST,SEATTLE BLVD S,EDGAR MARTINEZ DR S,5TH AVE S	I-90 D2 closure spot improvements	FALSE
2018-01-01	2018-06-30	SDOT Project Development	RAINIER AVE S	Rainier Ave S, Hillman City radar speed signs and stop sign upgrades	FALSE
2018-01-27	2018-02-04	Telecommunications Company		Aerial fiber overlash, South side of E Yesler Way btw 10th Ave and 12th Ave	FALSE
2018-12-08	2019-03-08	Private Development	S GRAND ST,S HOLGATE ST,21ST AVE S,RAINIER AVE S	1801 RAINIER AVE S	TRUE
2018-11-30	2019-02-28	Private Development	S MAIN ST	1040 S MAIN ST	TRUE
2018-02-20	2018-06-30	SDOT Street Maintenance	S DIRECTOR ST,S KENYON ST,46TH AVE S,39TH AVE S	2017 Rainier GW Microsurfacing Curb Ramps	TRUE
2018-03-01	2018-07-31	SDOT Street Maintenance	18TH AVE S,MAYNARD AVE S,S KING ST,S WELLER ST	2018 CID GW Microsurfacing Curb Ramps	FALSE
2018-05-01	2018-12-31	SDOT Street Maintenance	S LANDER ST	AMM S Lander St Curb Ramps	FALSE
2018-04-02	2018-04-20	Telecommunications Company			TRUE
2018-03-06	2018-03-24	Telecommunications Company			TRUE
2018-08-01	2019-07-31	SDOT Project Development	1ST AVE S,S MICHIGAN ST	Bridge Safety Analysis - 1st Ave S Bridge	FALSE
2018-08-01	2019-09-30	SDOT Project Development	12TH AVE S,S WELLER ST	Bridge Safety Analysis - Jose Rizal Bridge North	FALSE
2018-08-01	2019-09-30	SDOT Project Development	S CHARLES ST	Bridge Safety Analysis - Jose Rizal Bridge South	FALSE
2018-02-12	2018-02-12	Telecommunications Company	33RD AVE S	JT926148	TRUE
2018-05-21	2018-07-13	SDOT Capital Projects and Roadway Structures	S HORTON ST	S Horton Stairway Rehab	FALSE