

PHASE 1

PLANNING

PHASE 2

REVIEW

PHASE 3

DECISION + APPROVAL

NOVEMBER 2016 -APRIL 2017

Council Legislative Staff and Central Staff attended Citywide Arena Planning Team

APRIL 2017-JUNE 2017


In addition to continued Council engagement with the Citywide Arena Planning Team, Council staff attends the Community Advisory Panel meetings.

JULY 2017-THEREAFTER

The Mayor's Office will forward any resulting MOU and/or Development and Lease Agreement to Council for review and approval.

■ Citywide Arena Planning Team
Meets regularly throughout Project

■ Staff Review Teams
Design/Constructability
Transportation
Social Equity
Financial
Operations
Legal



■ Mayor
Reviews + potentially selects one proposal

■ Council
Reviews + adopts MOU and/or Development and Lease Agreement