

# Seattle Area Construction Look Ahead July 7, 2016

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**July 8 - 10: West Seattle Summer Fest will close California Ave. SW between SW Edmunds St. and SW Genesee St.**

**July 8 - 11: Eastbound I-90 closed between Seattle and Bellevue; eastbound traffic will be diverted to the Express Lanes.**

**July 8 - 11: 23rd Ave. & E. Union St. intersection closed.**

**July 8 - 11: Southbound I-5 reduced to two lanes south of Seattle while crews replace concrete panels. This is the first of five weekend lane reductions.**

**July 9 - 10: Ballard SeafoodFest will close streets in Downtown Ballard.**

**July 11 - 12: Roosevelt Way NE will be fully closed between NE Ravenna Blvd. and NE 53rd St. while crews complete paving.**

Week of July 4 - July 10			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 26 to September 7 24/7	Bell St. closed between 7th Ave. and 8th Ave.	Crews will close Bell St. between 7th Ave. and 8th Ave. during the installation of a new Seattle City Light duct bank. The south sidewalk will also be closed.	Downtown
June 26 to July 15 7PM - 6AM	Northbound Alaskan Wy. S. closed between S. King St. and S. Jackson St.	Crews will close the northbound traffic lane and adjacent bike lane on Alaskan Way S. between S. King St. and S. Jackson St. during the installation of new sewer main.	SODO
July 5 - 16 8PM - 5AM	Lane closures on southbound 2nd Ave. between University St. and Seneca St.	Crews will reduce 2nd Ave. to one southbound lane between University St. and Seneca St. during the installation of an electrical vault.	Downtown
July 5 - 13 9PM - 3AM	Traffic lane closures on 1st Ave. S. at S. King St.	Crews will close traffic lanes on 1st Ave. S. at S. King St. during the installation of a new water line. One lane in each direction will be maintained at all times.	SODO
July 7 7PM - 5AM	Lane closures on northbound 1st Ave. S. north of S. Royal Brougham Way	Crews will reduce northbound 1st Ave. S. to one lane north of S. Royal Brougham Way during the installation of a new overhead Dynamic Message Sign.	SODO
July 8 3AM - 5AM	Lane closure on northbound Aurora Ave. N. at Harrison St.	Crews will close the right northbound lane on Aurora Ave. N. at Harrison St. during the installation of two light poles.	North / SR99
July 8 7PM to July 11 5AM	<a href="#">23rd Ave. &amp; E. Union St. intersection closed</a>	Crews will close the intersection of 23rd Ave. and E. Union St. during electrical work, roadway demolition, and paving.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

July 8 11PM to July 11 5AM	<a href="#">Eastbound I-90 closed between Seattle and Bellevue</a>	Eastbound I-90 closed between Seattle and Bellevue. Traffic will be diverted to the express lanes. The on-ramps from Rainier Ave. S. to eastbound I-90 will also be closed.	I-90
July 8 10PM to July 11 5AM	<a href="#">Southbound I-5 reduced to two lanes south of Seattle</a>	Southbound I-5 reduced to two lanes between Tukwila and Des Moines during repairs to broken concrete panels. Expect heavy congestion on southbound I-5 south of Seattle.	I-5 / South
July 9 5AM - 7AM	Southbound I-5 lane closure between Boylston Ave. and Lakeview Ave.	Crews will close the right lane of southbound I-5 between Boylston Ave. and Lakeview Ave. during inspection of the bridge structure. The southbound I-5 off-ramp to Mercer St. will also be closed.	South Lake Union / I-5
July 9 5AM - 10AM	Lane closures on the 1st Ave. S. Bridge	Crews will close two right northbound lanes on the 1st Ave. S. Bridge during repairs to the bridge deck..	South / SR509
July 9 6AM to July 10 6PM	<a href="#">Lane closures on Boren Ave. at Virginia St.</a>	Crews will close traffic lanes on Boren Ave. at Virginia St. during the installation of a new electrical duct bank. One lane of traffic in each direction will be maintained at all times.	Downtown
July 10 6AM - 4PM	1st Ave. closed between Blanchard St. and Bell St.	Crews will close 1st Ave. between Blanchard St. and Bell St. during a crane lift.	Downtown
July 10 7AM - 6PM	Republican St. closed between Boren Ave. N. and Terry Ave. N.	Crews will close Republican St. between Boren Ave. N. and Terry Ave. N. during the erection of a tower crane.	South Lake Union

### Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 8 - 10	<a href="#">West Seattle Summer Fest</a>	Event will close California Ave. SW between SW Edmunds St. and SW Genesee St. from 6PM Thursday to 11:45PM Sunday. Festival hours are 10AM to 6PM Friday and Saturday, and 11AM to 5PM Sunday.	West
July 8 9PM - 1AM	<a href="#">Seattle Night Ride</a>	Night bike ride through the Ballard, Queen Anne, Magnolia neighborhoods.	Northwest
July 9 - 10	<a href="#">Ballard SeafoodFest</a>	Annual festival will close streets in Downtown Ballard from 8PM on Friday to 11:30PM on Sunday. Event hours are 11AM to 10PM Saturday, and 11AM to 9PM Sunday.	Northwest
July 9 8AM - 11AM	<a href="#">Crown of Queen Anne Fun Run/Walk</a>	Annual run/walk to benefit the Queen Anne Helpline and neighbors in need. Course will loop around the top of Queen Anne Hill.	Northwest
July 9 9AM - 11AM	<a href="#">Goodwill Refuse to Abuse 5K</a>	Run will take place inside Safeco Field and on sidewalks outside the stadium.	SODO
July 9 & 10 10AM - 5PM	<a href="#">Wedgewood Art Festival</a>	Art festival at Our Lady of the Lake Parish and School in the Wedgewood neighborhood of North Seattle (3520 NE 89th St).	Northeast
July 9 11AM - 1PM	<a href="#">Wallingford Family Parade</a>	Parade starts at 11AM on N. 45th St. at Interlake Ave. N, runs east along N. 45th St, and ends at Bagley Ave. N.	North

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

July 9 - 10	<a href="#">Natsu Matsuri Outdoor Summer Festival at Uwajimaya</a>	Event will close S. Weller St. between 5th Ave. S. and 6th Ave. S. from 6PM Friday to 8PM Sunday. Event hours are 11AM to 6PM Saturday, and 11AM - 5PM Sunday.	SODO
July 9 12PM - 2PM	Seattle Sounders vs. LA Galaxy	At CenturyLink Field.	SODO
July 10 8AM - 12PM	<a href="#">See Jane Run Half Marathon and 5K</a>	Race starts and finishes at Gas Works Park. Course will run on streets and trails around Lake Union. Half Marathon starts at 8AM, and the 5K starts at 8:30AM.	South Lake Union / North / East

## Week of July 11 - July 17

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 11 to October 31 24/7	<a href="#">Section of the Burke-Gilman Trail closed in Fremont</a>	A short section of the Burke-Gilman trail in the Fremont neighborhood will be closed for approximately four months during overhead cleaning and repainting of the Aurora Bridge. Trail will be closed between Albion Pl. N. to Aurora Ave. N.	Northwest
July 11 8PM to July 12 5AM	<a href="#">Roosevelt Way NE closed between NE Ravenna Blvd. to NE 53rd St.</a>	Roosevelt Way NE will be fully closed to traffic between NE Ravenna Blvd. to NE 53rd St. while crews complete roadway paving. In addition, Ravenna Ave. NE will be closed at Roosevelt Way NE from 12:01AM to 5AM.	Northeast
July 12 - 15 9AM - 3PM	Lane closures on Rainier Ave. S. from 72nd Ave. S. south to the City Limits	Crews will close traffic lanes on Rainier Ave. S. from 72nd Ave. S. south to the City Limits while repaving the roadway. One lane in each direction will be maintained at all times.	South
July 12 11:30PM to July 13 4:15AM	Northbound I-5 closed between I-90 and Spring St.	Crews will close northbound I-5 between I-90 and Spring St. Northbound traffic will be diverted to the collector-distributor lanes.	I-5 / Downtown
July 13 7AM - 3PM	Lane closures on 4th Ave. between Pine St. and Olive Way	Crews will close the two left lanes on 4th Ave. between Pine St. and Olive Way during a concrete pour.	Downtown
July 14 7AM - 3PM	Olive Wy. closed between 3rd Ave. and 4th Ave.	Crews will close Olive Wy. between 3rd Ave. and 4th Ave. during a concrete pour.	Downtown
July 14 7AM - 3PM	Cedar St. closed between Western Ave. and Elliott Ave.	Crews will close Cedar St. between Western Ave. and Elliott Ave. during a crane lift.	Downtown
July 15 7PM to July 18 5AM	<a href="#">23rd Ave. &amp; E. Union St. intersection closed</a>	Crews will close the intersection of 23rd Ave. and E. Union St. during electrical work, roadway demolition, and paving.	East
July 15 10PM to July 18 5AM	<a href="#">Southbound I-5 reduced to two lanes south of Seattle</a>	Southbound I-5 reduced to two lanes between Tukwila and Des Moines during repairs to broken concrete panels. Expect heavy congestion on southbound I-5 south of Seattle.	I-5 / South
July 16 4AM - 6PM	Eastlake Ave. E. closed between E. Hamlin St. and E. Roanoke St.	Crews will close Eastlake Ave. E. between E. Hamlin St. and E. Roanoke St. during a crane lift.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

July 16 6AM to July 17 6PM	<a href="#">Lane closures on Boren Ave. at Virginia St.</a>	Crews will close traffic lanes on Boren Ave. N. at Virginia St. during the installation of a new electrical duct bank. One lane of traffic in each direction will be maintained at all times.	Downtown
July 16 & 17 9AM - 8PM	Terry Ave. N. closed between Howell St. and Stewart St.	Crews will close Terry Ave. N. closed between Howell St. and Stewart St. during the removal of a tower crane.	Downtown

<b>Major Events</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
July 13 7:30PM - 9:30PM	Seattle Sounders vs. FC Dallas	At CenturyLink Field.	SODO
July 15 - 17	<a href="#">Bite of Seattle</a>	Annual food festival at the Seattle Center. Event hours are 11AM to 9PM Friday and Saturday, and 11AM to 8PM Sunday.	South Lake Union
July 15 7:10PM - 10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
July 16 4:45AM - 9AM	<a href="#">Seattle to Portland Bike Ride</a>	Riders will begin leaving the University of Washington's E-1 Lot in waves starting at 4:45AM.	Northeast
July 16 8:15AM - 11AM	<a href="#">Fat Salmon Open Water Swim</a>	3.2-mile swim from Day Street Boat Ramp to Madison Park Beach.	East
July 16 9AM - 3PM	<a href="#">Seafair Milk Carton Derby</a>	At the south end of Green Lake.	North
July 16 - 17	<a href="#">Dragon Fest 2016</a>	Event will close S. King St. between 5th Ave. S. and 7th Ave. S. from 6AM Saturday to 10PM Sunday. 6th Ave. S. and Maynard Ave. S. will also be closed between S. Weller St. and S. Jackson St. Event hours are 12PM - 8PM Saturday, and 12PM - 6PM Sunday.	SODO
July 16 1:10PM - 4PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
July 16 - 17	<a href="#">Bon Odori Festival</a>	Event will close S. Main St. between 14th Ave. S. and 16th Ave. S. Festival hours are 4PM to 10PM Saturday, and 3PM to 8PM Sunday.	South
July 17 8:15AM - 11AM	<a href="#">Swedish SummeRun &amp; Walk</a>	Course will use streets in the First Hill and Capitol Hill neighborhoods.	East
July 17 9AM - 7:30PM	<a href="#">Georgetown Criterium</a>	Bike race will use streets in the Georgetown neighborhood.	South
July 17	<a href="#">Go Klondike Legacy Day 2016</a>	On 2nd Ave. S. between S. Jackson St. and S. Main St. Event hours are 11AM to 7PM.	SODO
July 17 1:10PM - 4PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

## Week of July 18 and beyond

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 18 - 21 10PM - 5AM	Lane closure on southbound SR99 at Valley St, Raye St, and Comstock St.	Crews will close the right lane of southbound SR99 at three locations while completing fiber cable work.	SR99
July 22 10PM to July 25 5AM	<a href="#">University Bridge closed</a>	University Bridge will be fully closed to traffic	Northeast
July 22 10PM to July 25 5AM	<a href="#">Southbound I-5 reduced to two lanes south of Seattle</a>	Southbound I-5 reduced to two lanes between Tukwila and Des Moines during repairs to broken concrete panels. Expect heavy congestion on southbound I-5 south of Seattle.	I-5 / South
July 22 11PM to July 24 11:59PM	Terry Ave. N. closed between Denny Way and John St.	Crews will close Terry Ave. N. closed between Denny Way and John St. during a large concrete mat pour.	South Lake Union
July 23 to July 24	<a href="#">23rd Ave. &amp; E. Union St. intersection closed</a>	Crews will close the intersection of 23rd Ave. and E. Union St. during electrical work, roadway demolition, and paving.	East

### Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 18 7:10PM - 10PM	Seattle Mariners vs. Chicago White Sox	At Safeco Field.	SODO
July 19 7:10PM - 10PM	Seattle Mariners vs. Chicago White Sox	At Safeco Field.	SODO
July 20 12:40PM - 4PM	Seattle Mariners vs. Chicago White Sox	At Safeco Field.	SODO
July 21 8PM - 11PM	<a href="#">Sting and Peter Gabriel concert</a>	At KeyArena.	South Lake Union
July 22 - 24	<a href="#">Capitol Hill Block Party</a>	Event will close E. Pike St. between 12th Ave. and Broadway from AM Friday to PM Sunday. 10th Ave. and 11th Ave. will also be closed between E. Pine St. and E. Union St. Gates open at 3PM Friday, and at 1PM on Saturday and Sunday.	East
July 22 6PM - 2AM	<a href="#">Festival of the Fountains</a>	Annual fundraiser for the Pacific Science Center. Event will close 2nd Ave. N. between Denny Way and Thomas St. from 6PM to 2PM.	South Lake Union
July 23 9:30AM - 11AM	<a href="#">Float Dodger 5K</a>	Run on California Ave. SW prior to the West Seattle Grand Parade.	West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

July 23 11AM - 1PM	<a href="#">West Seattle Grand Parade</a>	Annual community parade on California Ave. SW between SW Lander St. and SW Edmunds St.	West
July 23 5PM - 8PM	<a href="#">Kenny Chesney concert</a>	At CenturyLink Field.	SODO
July 24 6:30AM - 12PM	<a href="#">Swedish Seafair Triathlon</a>	Event will start and finish in Seward Park. Course will use trails in Seward Park, and roadways on Lake Washington Blvd. S. and I-90 Express Lanes.	South / I-90
July 24 7PM - 9:30PM	<a href="#">Chinatown Seafair Parade</a>	On streets in the Chinatown/International District neighborhood.	SODO

<b>On-Going Roadway Construction</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Stage 1 February 29 to Fall 2016	<a href="#">Denny Network project</a>	Construction of the Denny substation network will begin on Minor Avenue and on Stewart Street. The contractor plans to begin by installing two large vaults – one on Minor Avenue and one on Stewart Street just south of Minor Avenue. They then plan to connect the vaults with underground duct banks. Work will proceed in this manner down Stewart Street to 6th Avenue. This stage of work is expected to be complete in the third quarter of 2016.	Downtown / South Lake Union
July 11 - 21 24/7		The east curb lane on Minor Ave. closed between Stewart St. and Virginia St. to stage material and equipment.	
June 27 to July 24 24/7		The south curb lane on Stewart St. between 8th Ave. and 7th Ave. will be closed to stage material and equipment.	
July 11 - 31 7PM - 6AM		The south curb lane on Stewart St. between Terry Ave. and 9th Ave. will be closed to stage material and equipment.	
June 27 to July 15 24/7		The south curb lane on Virginia St. between Minor Ave. and Boren Ave. will be closed to stage material and equipment.	
July 5 - 11 24/7		Crews will close the westbound traffic lanes on Harrison St. between Fairview Ave. N. and Boren Ave. N. during the installation of a vault.	
May 2016 through July 2016	<a href="#">Denny Substation project</a>	Crews continue excavating and hauling inside the construction fencing. Work hours are 7AM to 7PM weekdays.	Downtown / South Lake Union
May 2016 through July 2016		John St. closed between Minor Ave. N. and Yale Ave. N. during the installation of water and sewer lines. Eastbound Minor Ave. N. closed between Denny Way and John St. during the installation of water and sewer lines. Work hours are 7AM to 7PM weekdays.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

April 4		Seattle City Light will permanently close Pontius Ave. N. between Denny Way and John St. as part of the Denny Substation Project.	
May 23 to Fall 2017 24/7	<a href="#">Yesler Bridge Rehabilitation Project begins</a>	The Seattle Department of Transportation will be rehabilitating the Yesler Way Bridge, located at the intersection of Yesler Way and Terrace St over 4th Ave S, starting as soon as May 2016 and lasting through fall 2017. Traffic impacts will include: Yesler Way closed in both directions between 3rd Ave. and midway between 5th Ave. and 6th Ave; Terrace St. closed to through traffic, open to local access; 4th Ave. will have ongoing lane closures and occasional full nighttime and weekend closures; sidewalks on either side of 4th Ave. will have alternating closures; transit and bicycle detours in the project area.	SODO / Downtown
Until further notice 24/7	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	
January 4 to mid-2017		Seawall construction begins between Pine and Pike Streets. Impacts include: removal of on-street parking and trees between Virginia St. and Pike St; removal of the sidewalk on the west side of street; installation of a water treatment facility at Virginia St. and Alaskan Wy. Access to the Seattle Aquarium, Waterfront Park, and businesses will remain open.	
Until Further Notice		<a href="#">SR 99 Tunnel Project</a>	
Until Further Notice	Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.		
Until the SR 99 Tunnel opens to traffic	6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.		

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 2015 Through early 2017	<a href="#">WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3</a>	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90
Until further notice 9PM - 5AM		Intermittent nighttime lane closures on eastbound and westbound I-90 between I-5 and Bellevue during dowel bar retrofit.	
July 8 11PM to July 11 5AM		Eastbound I-90 traffic between Seattle and Bellevue will be diverted to the I-90 Express Lanes. The Rainier Ave. S. on-ramps to eastbound I-90 will also be closed.	
June 2015 to Spring 2017	<a href="#">23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.</a>	A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	East
Zone A March 14 2016 to early June 2016		Work on 23rd Ave. between E. Yesler Wy. and E. Cherry St. is now restored to two-way traffic. Some intermittent work is still required to complete work on Zone A, including additional sidewalk work, pole installation, electrical work, and landscaping.	
Zone B November 30 to Fall 2016		E. Cherry St. to E. Union St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	
Zone C June 1 2016 to early 2017		Northbound traffic lanes on 23rd Ave. closed between E. Union St. and E. Madison St. while crews install new storm drains, and replace the street and sidewalks. Northbound traffic will be detoured to Martin Luther King Jr. Way. Southbound traffic will be reduced to one lane.	
January 25 through September 2016 24/7	<a href="#">Aurora Bridge Painting Project</a>	The sidewalk on the east side of the Aurora Bridge will be closed for approximately 8 months while crews repaint the bridge.	SR99 / North
July 6 - 23 9PM - 5AM		Crews will intermittently close the two right northbound lanes on the Aurora Bridge during material staging for the bridge painting project.	
July 6 - 21 6:30AM - 2PM		Crews will intermittently close the right northbound lane on the Aurora Bridge during material staging for the bridge painting project.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

May 31 to Summer 2016	<a href="#">Meridian Ave. N Paving and Safety Improvements Project begins</a>	As early as May 31, the Seattle Department of Transportation plans to repave Meridian Ave N between N 103rd St and N 112th St. As part of this project, SDOT will install safety improvements to enhance the travel experience of people walking, biking, or using transit along this busy north-south corridor. Project will: repave the roadway; install traffic signal upgrades; install new concrete landing pads at bus stops; install new stormwater detention system; add buffer lanes between bike and driving lanes. Work is expected to last three months.	North
June 22 to September 8:30AM - 4:30PM	Seattle City Light Project - Equipment install near Green Lake	Crews will intermittently close parking and travel lanes on East Green Lake Dr. N. between Orin Ct. N. and Green Lake Dr. N. during the installation of equipment on power poles.	North
March 14 to Fall 2016 7AM - 5PM	<a href="#">Roosevelt Way NE Paving and Safety Improvements project begins</a>	SDOT will repave and install pedestrian and transit improvements along Roosevelt Way NE between NE 65th Street and the University Bridge, beginning in mid-March. A protected bike lane will also be constructed as part of the project.	Northeast
May 9 to Mid- July 7AM - 5PM		Crews are currently working in Zone B (NE Ravenna Blvd. to NE 53rd St.). Roosevelt Wy. NE will be reduced to one lane of traffic during weekday non-peak hours. Two lanes will be open during weekday peak-hours (7-9AM and 3-6PM). Work in Zone A is substantially complete.	
Mid- July		Zone C (NE 53rd St. to NE 45th St.) construction expected to begin in mid-July. Work is expected to take 4 - 6 weeks to complete.	
July 22 - 25		Full weekend closure of University Bridge.	
July 29 to August 1		Full weekend closure of University Bridge.	
August 5 - 8		Full weekend closure of University Bridge.	
October 26 to Summer 2016 24/7		<a href="#">Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista</a>	
Until further notice	<a href="#">Sound Transit Northgate Link Extension Project Northgate Station</a>	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019	<a href="#">Sound Transit Northgate Link Extension Project Roosevelt Station</a>	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through 2020	<a href="#">Sound Transit Northgate Link Extension Project University District Station</a>	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
February 16 to July 14 9PM - 6AM	<a href="#">SR520 West Approach Bridge North Project</a>	The right two lanes of westbound SR520 between the West Connection Bridge and Montlake Blvd. will be intermittently closed at night while crews haul out demolition materials. Work will take place Monday through Thursday nights and occasional Saturdays.	SR520 / Northeast
July 7 10PM - 5AM		The two right lanes of eastbound SR520 just east of Foster Island will be closed during decommissioning activities on the floating bridge.	
September 2015 to Summer 2017		24th Ave. E. overpass closed to pedestrians and bicyclists during project.	
May 16 to Summer 2016	<a href="#">Fauntleroy Expressway Bearing Pad Replacement Project begins</a>	Beginning in mid-May, the Seattle Department of Transportation will be replacing the bearing pads on the Fauntleroy Expressway (West Seattle Freeway) from just west of the Delridge Way on/off ramp westward to where the road turns south (where the road is no longer a bridge). Traffic impacts will include: nighttime bridge closures five nights per week (Sunday night to Friday morning); the bridge will be closed west of Delridge Way from 9 PM until 5 AM the next morning (on evenings when the Mariners or Sounders are playing, the bridge closure will be delayed until 11 PM); temporary closure of the parking underneath the sections of bridge being worked upon day and night, as well as a temporary closure of the Metro bus stop located at this location.	West
February 2016 to late Summer 2016	<a href="#">South Park 14th &amp; Concord Sewer Improvement Project</a>	Seattle Public Utilities (SPU) is installing a new pipe and drainage structures to increase capacity for stormwater and sewage, and reduce flooding in the South Park neighborhood. The pipe will run under 14th Ave. S, between S. Concord and S. Donovan St, and west under S. Donovan St. to 12th Ave. S. Anticipated impacts include: traffic on 14th Ave. S. will be reduced to two lanes and shifted east; no on-street parking along 14th Ave. S. between S. Donovan and S. Concord Streets; S. Donovan St. between 14th and 12th Ave. S. will be local access only; no on-street parking on S. Donovan St. between 12th and 14th Ave. S; temporary closures of sidewalks; temporary closures of driveways.	South
As early as May 31 2016		As early as May 31, crews will begin repaving S. Donovan St. and installing new sidewalks. As early as June 6, crews will begin repaving 14th Ave. S. and installing new sidewalks.	
Early January to Summer 2016 7AM - 4PM	<a href="#">Westlake Ave. N. Cycle Track Project</a>	Construction on the Westlake Cycle Track is scheduled to begin in early January. The first phase of the work will take place on the east side of the Westlake Ave. N. parking area adjacent to the sidewalk, between Crockett St. and Wheeler St.	South Lake Union
24/7 Until further notice		Sidewalk on east and west side of Aurora Ave. N. closed between Harrison St. and Mercer St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

24/7 Until further notice	<a href="#">WSDOT North Access Project</a>	Republican St. closed between Aurora Ave. N. and Dexter Ave. N. Local Access from Dexter Ave. N. to alley only.	South Lake Union / SR99
24/7 Until further notice		Westbound Republican St. closed between Dexter Ave. N. and Aurora Ave. N. Local Access to King5 driveway only.	

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	<a href="#">505 Madison St. Madison Centre</a> <a href="#">SW corner of 5th &amp; Madison 37-story office tower</a> Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	<a href="#">811 5th Ave. The Mark</a> <a href="#">NW corner of 5th &amp; Columbia 43-story high rise tower</a> Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave. 707 residential units with ground-floor retail. Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	<a href="#">1901Western Ave. MarketFront</a> <a href="#">Retail space and apartment building</a>	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice	<a href="#">1301 Dexter Ave. N. Leeward</a> <a href="#">296-unit apartment building</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.	North
Until Further Notice 24/7	<a href="#">1101 Westlake Ave. N.</a> <a href="#">6-story office building</a> <a href="#">Opening: December 2015</a>	24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities.	South Lake Union
Until Further Notice 24/7	<a href="#">400 Dexter Ave. N.</a> <a href="#">11-story office building with ground floor commercial space</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	<a href="#">435 Dexter Ave. N.</a> <a href="#">294 unit apartment building in a 7-story building</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	221 Minor Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">300 Boren Ave. N. - Troy Block</a> <a href="#">Two office building with retail space and underground parking</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union
Through December 2015	<a href="#">400 Boren Ave. N.</a> <a href="#">Estimated completion: December 2015</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">400 Fairview Ave. N.</a> <a href="#">13 floor office building with ground-floor retail and 5 floors of underground parking.</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice 24/7	<a href="#">500 Fairview Ave. N.</a> <a href="#">BioMed Realty Research Center</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">501 Fairview Ave. N. - Urban Union</a> <a href="#">12-story office and retail space, with parking for 375 vehicles</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">255 S. King St.</a> <a href="#">(North Lot of CenturyLink Field)</a> <a href="#">278 room hotel with office, retail, and parking</a> <a href="#">Estimated completion: May 2017</a>	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	<a href="#">400 S. Jackson St.</a> <a href="#">120-unit apartment with ground-floor retail</a> <a href="#">Opening: Q4 2016</a>	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	<a href="#">424 S. Main St.</a> <a href="#">Estimated completion: Dec. 2015</a>	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO
Until Further Notice 24/7	<a href="#">200 Occidental Ave. S.</a> <a href="#">8-story office building</a> <a href="#">Estimated completion: Q4 2016</a>	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO
Until Further Notice 24/7	<a href="#">504 5th Ave. S.</a> <a href="#">Convert Publix Hotel in apartments with retail space</a> <a href="#">Opening: Q4 2016</a>	Intermittent sidewalk and parking lane closure on the east side of 5th Ave. S. between S. King St. and S. Weller St, the south side of S. King St. between 5th Ave. S. and 6th Ave. S, and the north side of S. Weller St. between 5th Ave. S. and 6th Ave. S.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*